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SAMPLE

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT

REQUEST FOR PROPOSAL
RFP NO. __________

BID TITLE

PREBID/CLARIFICATION MEETING
DATE OF MEETING

TIME OF MEETING. LOCAL TIME

PROPOSAL OPENING
DATE OF MEETING

TIME OF MEETING. LOCAL TIME

THIS PUBLICATION IS AVAILABLE IN THE FOLLOWING ALTERNATIVE FORMATS: LARGE PRINT, BRAILLE,
AUDIOTAPE OR COMPUTER DISKETTE. PLEASE CALL THE PURCHASING RECEPTIONIST AT (602)
262-7181 OR FAX NUMBER (602) 534-1933 FOR ASSISTANCE.



ESTIMATED SCHEDULE OF EVENTS

A. DATE RFP issued.

B. DATE Pre-proposal conference. The conference will be held at TIMELocal
Time, in the conference room on the 7th floor of the Valley Metro
headquarters building at 302 North First Avenue, Phoenix, AZ 85003.
Proposers are encouraged to submit written questions at
least one week prior to the meeting for review by City.

C. DATE Last day for submission of questions, if any.

D. DATE Issuance of Addendum, if any.

E. DATE Due date for submission of proposals. Proposals will be received by the
Purchasing Division, Eighth Floor, 251 W. Washington, Phoenix,
Arizona 85003, until DATE, TIME., PHOENIX TIME.  Late proposals
will not be considered.

F. DATE Review of proposals by evaluation committee starts.

G. DATE Estimated completion date of the evaluation process.

H. DATE Vendor presentations, if required.

I. DATE Award Recommendation.

J. DATE Issuance of Award.

K. DATE Post award meeting.

L. DATE Contract period starts.
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PART I - SOLICITATION AND CONTRACTUAL PROVISIONS

SECTION 1
SOLICITATION

1.1 SCOPE

The City of Phoenix (CITY) invites proposals from responsive and responsible vendors for BID SCOPE.  This
project is titled the BID TITLE, which includes BID HIGHLIGHTSas described within the Technical Specification.
The BID TITLE shall be supplied in accordance with the provisions, Specification, and proposing instructions set
forth in this Request For Proposal (RFP).  Proposals will be received by the Purchasing Division, Eighth Floor,
251 W. Washington, Phoenix, Arizona 85003, until OPENING DATE, TIME., PHOENIX TIME.  Late proposals will
not be considered.

A pre-proposal conference will be held at Time Phoenix Time on Date, in the conference room on the 7th floor of
the Valley Metro headquarters building at 302 North First Avenue, Phoenix, AZ. The purpose of the conference is
to address questions pertaining to the RFP document.

In order for your proposal to be considered, your firm must comply with Phoenix City Code, 1969, Chapter 18,
Article V, as amended, Affirmative Action Program.  Failure to comply with the reporting requirements of this
ordinance will result in your proposal being rejected.  Firms are also responsible for maintaining their eligibility
during the life of any Contract and failure to do so may result in termination of the Contract.  A form has been
included within this RFP package to assist you in complying with the ordinance.  Any questions in regard to this
Affirmative Action Program should be directed to the Affirmative Action Contractor Compliance Section of the
Equal Opportunity Department, (602) 262-6790.  The City extends to each individual, firm, vendor, supplier,
Contractor and subcontractor an equal economic opportunity to compete for City business.  Successful majority
firms are expected to use disadvantaged, minority-owned and women-owned businesses in the subcontracting
and purchasing of services and commodities that reflect the business community ethnic composition.

Any questions in regard to this proposal should be directed to Alton Jones, Fleet & Transit Supervisor, Eighth
Floor, 251 W. Washington, Phoenix, Arizona,  85003, Phone Number (602) 262-7789, FAX (602) 495-5653.

1.2 CONTRACT LENGTH:

This Request for Proposals is for awarding a contract to cover a FIVE (5) year period. The expected start date for
the contract is CONTRACT START DATE.

1.3 OPTION TO EXTEND”

The CITY may, at their option and with the approval of the Contractor, extend the period of this agreement up to a
maximum of _____(), ____() year options. The Contractor shall be notified in writing by CITY of it’s intention to
extend the contract period at least thirty (30) calendar days prior to the expiration of the original contract period.

1.4 CONTRACT DOCUMENTS

Any Contract resulting from this RFP shall include the following, which are incorporated herein:

Part I – Solicitation, Offer and Award/Contractual Provisions
Part II – Technical Specification and Table of Conformance
Part III – Offer Documents and Attachments
Clarifications of and amendments to the Contractor’s Proposal
The Contractor’s proposal {when not in conflict with the above establishes a superior set of requirements
for the Work}
Federal excise tax exemption certificate and certificates for all other tax exemptions.
Resolution from the City of Phoenix approving the Contract and certifying availability of funds.
Addenda - As issued.
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1.5 DEFINITIONS
The following are definitions of special terms used in this document.

1.5.1 AGREEMENT - The Contract to be negotiated and entered into by City and the successful
proposer for the Work described in this RFP (see Attachment F).

1.5.2 AUTHORIZED SIGNEE -The person who is executing this Contract for the
proposer/Contractor and is authorized to bind the proposer/Contractor.

1.5.3 BIDDER/VENDOR - See “Proposer”

1.5.4 CITY - The City of Phoenix, a municipal corporation

1.5.5 CONSULTANT - An independent firm used to monitor EFCS development activities

1.5.6 CONTRACTING OFFICER -The Deputy Finance Director

1.5.7 CONTRACTOR -The successful proposer who is awarded the Contract for providing the
products and services described in this RFP.

1.5.8 DAYS - Normal business days of City staff offices, unless otherwise specifically noted.  (see
Part I, Section 1.1.32)

1.5.9 DEFECT - Patent or latent malfunction or failure in manufacture or design of any component
or subsystem that causes a product to cease operating or causes it to operate in a degraded
mode.

1.5.10 DEPUTY FINANCE DIRECTOR - The person who is executing this Contract for the City and
has complete and final authority except as limited herein.

1.5.11 PERFORMANCE - The ability of a system or product to comply with the required Technical
Specification and to function during its expected economic life in a reliable and other
satisfactory manner under actual operating conditions.  Also, the ability of a manufacturer to
comply, during the expected economic life of the system or product, with all contractual
terms and conditions specified in this RFP.

1.5.12 PROCURING AGENCY - The City of Phoenix.

1.5.13 PROPOSAL - A written document submitted by a proposer in response to this RFP.

1.5.14 PROPOSER - Any manufacturer, company or agency providing the program management,
software engineering, hardware engineering, service, devices, components, and
subassemblies participating in this RFP.

1.5.15 PUBLIC TRANSIT - City of Phoenix Public Transit Department.

1.5.16 RFP - Request for Proposals

1.5.17 RELATED DEFECT - Damage inflicted on any component or subsystem as a direct result of
a defect.

1.5.18 WORK - Any and all of the labor, material, services, supervision, tools, machinery,
equipment, supplies, facilities, and support used by the Contractor in accordance with
achieving the Technical Specification requirements for which City has contracted with the
Contractor as called for by the Agreement and necessary to the completion thereof.
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1.6 PROPOSAL REQUIREMENTS

Competitive sealed proposals shall be submitted consisting of one (1) original and ________ (__) copies, both in
hard copy form (paper) and ________ (__) compact discs (CDs). The submitted CDs shall be identical to one
another and shall contain electronic file copies of all proposal text, spreadsheets, and diagrams included in the
hard copy technical and price proposal packages. The electronic file copies shall be presented in Microsoft Word
and Microsoft Excel, or word processing, Adobe PDF format, and spreadsheet applications.  Acceptable formats
of the electronic files shall be up to the latest release of these programs. Proposals shall be received at the
address shown in Part I, Section 1.1 and by the date specified in Part I, Section 1.1. The Instructions to Proposers
is contained in Part I, Section 9 of this RFP.  Bid bond requirements are specified in Part I, Section 1.14.

1.7 PRICING SCHEDULE

The proposer shall complete and execute the pricing schedule shown in Part III. For this procurement, the City
will be responsible for all Use, State, and local taxes.  The City shall be liable for any taxes applicable to the
complete product as delivered that are promulgated and become effective between the date of proposal opening
and the delivery date.

1.8 DELIVERY PROCEDURE

Delivery shall be determined by signed receipt by the City's designated agent(s) at the point of delivery and will
be preceded by an acceptance test as defined in RFP Part II, the Technical Specification.  The point of delivery
shall be City of Phoenix, Public Transit Department, 302 N. First Avenue, Phoenix, Arizona, 85003 or as
designated by the Director of Public Transit, or designee, for this project.

1.9 DELIVERY SCHEDULE

Hours of delivery shall be 8:00 a.m. through 3:00 p.m. during normal City working hours (defined in the Standard
Work Schedule clause, Part I, Section 1.32) or as arranged with the City for this project.

1.10 SERVICE AND PRODUCTS

As stated in the Technical Specifications

1.11 PAYMENT SCHEDULE

The City shall compensate the Contractor for satisfactory and complete performance of the Work under this
Agreement the total fixed purchase price as set forth in the Agreement.  Payment shall be based on the payment
milestones listed below.

The City shall make payment within 30 days after acceptance of each payment milestone activity in the payment
milestone schedule, as approved by the City, unless other payment terms are given (Section III, Payment Terms).
The Contractor shall submit invoices in the amounts indicated in the milestone for a minimum thirty-day period.
The invoices shall include as a minimum:

Purchase Order/Contract/RFP number
Line item number and description on Purchase Order
Supporting documentation indicating milestone completion
Unit and total prices by line item number
Invoice amount.

In the event the Contractor submits invoices containing erroneous billing information, Contractor shall be held
liable for City costs incurred to review and correct these erroneous invoices.
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Payment milestones have been selected that clearly identify the actual status of the portion of the Work
completed rather than anticipated project progress schedules. Payments will be based on actual completion of
each milestone event, as approved by City, not on the scheduled completion date. However, City will make no
payments before the milestone in question is completed. Milestones shall not be invoiced more frequently than
once a month. City will not approve a milestone payment until all preceding milestones have been approved.

When a change is made to the Agreement, the Purchase Price will be changed as needed and the milestone
payments will be adjusted by mutual agreement of the Contractor and City.

The payment milestones are:

1.11.1 ________ percent (__) of the Contract Purchase Price upon City approval of the detailed
project schedule meeting the requirements of Specification Section II and a complete list of
training, hardware, software, and other documentation deliverables.

1.11.2 ________ percent (__) of the Contract Purchase Price upon:
1.11.2.1 Approval of Preliminary Design Review (PDR) documents and completion of

the PDR described in Technical Specification Section II.

1.11.2.2  Approval of all Final Design Review (FDR) documents and completion of the
FDR described in Technical Specification Section II.

1.11.3 ________ percent (__) of the Contract Purchase Price upon:
1.11.3.1  Successful installation and performance testing of ________ .
1.11.3.2  Completion of the ________ test.

1.11.4 ________ percent (__) on successful installation and checkout of ________ equipment on all
of the fixed-route buses.

1.11.5 ________ percent (__) of the Contract Purchase Price upon successful installation and
checkout of the ________.

1.11.6 ________ percent (__) of the Contract Purchase Price upon successful completion of the
complete ________, receipt of all final documentation reflecting all changes and corrections,
and acceptance, in writing, of the system by City.

1.11.7 ________ percent (__) of the Contract Purchase Price upon successful completion of the
warranty period.

1.12 EVALUATION AND AWARD

Award shall be based on the procedures and criteria set forth in Part I, Section 10 of this RFP.

1.13 PRE-PROPOSAL CONFERENCE

Proposers may attend a pre-proposal conference held to clarify the requirements of this RFP.  This meeting will
be held on the date indicated in Part I, Section 1.1.  Proposers are encouraged to submit their written questions at
least one week prior to the meeting, for review by City.

1.14 PROPOSAL PREPARATION
Proposers shall submit sealed technical and price proposal packages. Price proposals shall be submitted
separate from technical proposals. The contents of each sealed package shall be clearly marked with the
proposer's name, the RFP number and title, and the words "PROPOSAL SUBMITTAL" on the outside of the
envelope.
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Each proposer's submittal package shall contain:

1.14.1 Properly completed pages of the Part III, Offer Documents and Attachments

1.14.2 Technical Proposal

1.14.3 Price Proposal (separate package)

1.14.4 All requirements of Part 1 Section 9

1.14.5 All applicable bonds (see Part I, Section 1.14).

No responsibility will attach to City, or any official or employee thereof, for the early opening of, late opening of,
or the failure to open a proposal that is not properly addressed and identified.

1.15 BID BOND

Each proposal must be accompanied by an acceptable Bid Bond, cashier's or certified check or postal money
order (hereinafter collectively referred to as “bid bond”) equal to ________ % of the proposed price made payable
to the City of Phoenix, as a guarantee that if the Work is awarded to the proposer, the proposer will within two
weeks from the date of Notice to Award, enter into proper contract and bond condition for the faithful performance
of the Work, otherwise, said amount may be forfeited to the City of Phoenix as liquidated damages.

1.16 PERFORMANCE SURETY REQUIREMENTS

Proposals shall be accompanied by a notarized letter from a surety company, holding a Certificate of Authority to
transact surety business in Arizona, certifying that the successful proposer can obtain the required bonds in the
amount and within the time period specified in the Contract.

The Contractor shall provide a performance bond within two weeks after notice of award.  The City will not issue
a written purchase order or give notice to proceed in any form until the Purchasing Division receives the bond.
The performance bond must be in the form of a bond, cashier's check, certified check or money order.  Personal
or company checks are not acceptable unless certified.  If surety is in the form of a bond, the company issuing the
surety must be authorized by the Insurance Department of Arizona to transact business in the State of Arizona or
be named on the approved listing of non-admitted companies.  A Certificate of Deposit issued by a local Phoenix
bank may also be used as a form of surety provided that the Certificate of Deposit is issued jointly in the name of
the City and the Contractor, and that the Contractor endorses the Certificate of Deposit over to the City at the
beginning of the Contract period.  The Contractor can retain interest earnings from the Certificate of Deposit.

Within 30 days of the award of the Contract, the Contractor shall furnish the City with the following bonds:

1.16.1 A Performance Bond in an amount equal to $________ conditioned upon the faithful
performance of the Contract in accordance with terms, Technical Specification, and
conditions thereof.  Such bond shall be solely for the protection of the City.

1.16.2 A Payment Bond in an amount equal to $________ solely for the protection of claimants
supplying labor or materials to the Contractor or the Subcontractors in the prosecution of the
work provided for in such Contract.

Each such bond shall include a provision allowing the prevailing party in a suit on such bond to recover as a part
of their judgment such reasonable attorney’s fees as may be fixed by a judge of the court.

A surety company or companies holding a certificate of authority to transact surety business in the State of
Arizona issued by the Director of the Department of Insurance shall execute each such bond.  An individual
surety or sureties shall not execute the bonds.  The bonds shall be made payable and acceptable to the City.
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The bonds shall be written or countersigned by an authorized representative of the surety who is either a resident
of the Sate of Arizona or whose principal office is maintained in this state, as by law required, and the bonds shall
have attached thereto a certified copy of the Power of Attorney of the signing official.  In addition, said company or
companies shall be rated “Best A-” or better as required by the Contracting Agency, as currently listed in the most
recent Best Key Rating Guide, published by the A.M. Best Company.

Bonds are to be identified with proposal serial number, title, and return address.

1.17 PROPOSAL POSTPONEMENT AND AMENDMENT

The City reserves the right to revise or amend the Technical Specification requirements or any RFP requirements
up to the time set for submission of the proposals.  Such revisions and amendments, if any, shall be issued in
writing by amendments to this RFP.  Copies of such amendments shall be furnished to all prospective proposers.
If the amendments significantly change the RFP, the date set for proposal submission may be postponed by such
number of days as in the opinion of the City shall enable proposers to revise their proposals.  In any case, the
proposal due date shall be at least five working days after the last amendment and the amendments shall
include an announcement of the new date, if applicable, for proposal submission.

1.18 ACCEPTANCE OF PROPOSALS

City reserves the right to reject any and all proposals or any portion of a specific proposal and to waive any
informalities or irregularities in any proposals received.

Issuance of the RFP and receipt of proposals does not commit City to award an Agreement. City reserves the
right to postpone opening for its own convenience, to accept or reject any or all proposals received in response to
this RFP, to negotiate with other than the selected proposer should negotiations with the first selected proposer
be terminated, to negotiate with more than one proposer simultaneously, or to cancel all or part of this RFP. City
may require selected proposers to participate in negotiations and submit such cost or technical data or other
revisions of its proposals as may result from the negotiations.

City will accept the proposal based on the evaluation criteria stated in this RFP.

Upon acceptance in writing by City of the final offer to furnish any and all of the services described herein, the
parties shall promptly execute the final Agreement documents. The written Agreement shall bind the proposer to
furnish and deliver at the price proposed and in accordance with conditions of the accepted proposal and this
RFP, as negotiated.

1.19 SINGLE PROPOSAL RESPONSE

If only one proposal is received in response to the RFP, a detailed cost/price bid may be requested of the single
proposer.  A cost or price analysis and evaluation and/or audit of the cost may be performed in order to determine
if the price is fair and reasonable. If the City determines a cost analysis is required, proposer must be prepared to
provide, upon request, cost summaries of estimated costs (i.e., labor, equipment, supplies, and overhead costs,
etc.) and documentation supporting all cost elements.

1.20 PROPOSAL WITHDRAWAL

After the proposals are opened, proposals may not be withdrawn for 180 calendar days.  Prior to the date/time set
for proposal opening, however, proposals may be modified or withdrawn by the proposer's authorized
representative in person, or by written or telegraphic notice.  If proposals are modified or withdrawn in person, the
authorized representative shall make their identity known and shall sign a receipt for the proposal.  Written or
telegraphic notices shall be received in the office designated in Section 1.1 no later than the exact date and time
for proposal opening.  A telegraphic modification or withdrawal received in the designated office by telephone
from the receiving telegraph office no later than the date and time set for proposal opening shall be considered if
such message is confirmed by a copy of the telegram.



CITY OF PHOENIX
RFP # ________

I - 7

1.21 AWARD PROCEDURE

Public Transit Department will simultaneously send a copy of the recommendation to the City's Deputy Finance
Director and each proposer.  Within thirty (30) days of receiving the recommendation the City's Deputy Finance
Director shall submit a request for council action to City Council for award.  CITY will notify successful proposer
of award within seven days of Council approval.

1.22 OPTIONS AND EVALUATION OF OPTIONS

By signing and submitting this proposal, proposer agrees that the City may at any time prior to ________  (_)
years after award of Contract, purchase any of the options for the proposed prices stated in the proposal as
submitted.
Proposers shall note that options will be evaluated by CITY before the exercise thereof. CITY will, before the
exercise of the option, determine that the option price is better than the price available in the market or that the
option is the more advantageous offer at the time.

FTA requirements for the exercise of options is shown below:
Options. Grantees may include options in contracts. An option is a unilateral right in a contract by which, for a
specified time, a grantee may elect to purchase additional equipment, supplies, or services called for by the
contract, or may elect to extend the term of the contract. If a grantee chooses to use options, the requirements
below apply:
(1) Evaluation of Options. The option quantities or periods contained in the proposer’s bid or offer must be
evaluated in order to determine contract award. When options have not been evaluated as part of the award, the
exercise of such options will be considered a sole source procurement.
(2) Exercise of Options.

(a) A grantee must ensure that the exercise of an option is in accordance with the terms and conditions of
the option stated in the initial contract awarded.
(b) An option may not be exercised unless the grantee has determined that the option price is better than
prices available in the market or that the option is the more advantageous offer at the time the option is
exercised.

1.23 PROTEST PROCEDURES

Any interested party who has an objection to the pre-award procurement document, process or award of a
materials, commodities or services contract to any Proposer by the City of Phoenix, pursuant to competitive
proposal procedures, shall lodge that protest, in writing, with the Deputy Finance Director prior to award by the
City Council.  Any interested party who has an objection after the award may submit a post-award protest, in
writing, within ten calendar days after award of the materials, commodities or services contract.  All protests shall
clearly state the grounds for the protest and the relief sought.  The City will respond, in detail, to each substantive
issue raised in the protest.  The City will not make award prior to resolution of protest or open proposals prior to
resolution of protest filed before proposal opening.

This is a Federal Transit Administration (FTA) funded procurement and is subject to FTA rules and regulations.
FTA only accepts protests alleging that a grantee fails to have written protest procedures or has violated such
procedures.  Written protest procedures are available from the point of contact named in Part I, Section 1.1. upon
request.

1.24 PROTOTYPE PRODUCT REVIEW
Not used in this RFP

1.25 ASSIGNABLITY AND PIGGYBACKING

Contractor thereof, may assign neither the resulting Agreement, nor any portion without the written consent of the
City first having been obtained.  Any attempt by the Contractor to assign any performance of this Contract without
the written consent of the City shall be null and void and shall constitute a breach of this Contract.
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The Proposer agrees that the resulting contract can be assigned to other Valley Metro members for the purchase
of additional hardware or options. In case of Piggyback usage of the contract by other Valley Metro members, the
maximum quantities cannot exceed ________ % of the solicited quantities.

Note:
The term "piggybacking" is defined as the post-award use of a contractual document/process that allows
someone who was not contemplated in the original procurement to purchase the same supplies or equipment
through the original document/process.
Piggybacking is permissible when: (a) the solicitation document and the resultant contract contain an assignability
clause that provides for the assignment of all or part of the specified deliverables as originally advertised,
competed, evaluated, and awarded. This includes the base and option quantities. In addition, the original
solicitation and resultant contract must contain both a minimum and a maximum quantity, which represent the
reasonably foreseeable needs of the parties to the solicitation.
"Tag-ons" are not permitted. This term is defined as the adding on to the contracted quantities (base and option)
as originally advertised, competed, and awarded, whether for the use of the buyer or for others and then treating
the add-on portion as though it met the requirement of competition.

1.26 INSURANCE

INSURANCE (WORKERS COMP/GENERAL LIABILITY)

Contractor and subcontractors shall procure and maintain until all of their obligations have been discharged,
including any warranty periods under this Contract are satisfied, insurance against claims for injury to persons or
damage to property which may arise from or in connection with the performance of the work hereunder by the
Contractor, his agents, representatives, employees or subcontractors.

The insurance requirements herein are minimum requirements for this contact and in no way limit the indemnity
covenants contained in this Contract.  The City in no way warrants that the minimum limits contained herein are
sufficient to protect the Contractor from liabilities that might arise out of the performance of the work under this
Contract by the Contractor, his agents, representatives, employees or subcontractors and Contractor is free to
purchase such additional insurance as may be determined necessary.

MINIMUM SCOPE AND LIMITS OF INSURANCE

Contractor shall provide coverage at least as broad and with limits of liability not less than those stated below.
Commercial General Liability - Occurrence Form
(Form CG 0001, ed. 10/93 or any replacements thereof)

General Aggregate $500,000
Products-Completed Operations Aggregate $500,000
Personal & Advertising Injury $500,000
Each Occurrence $500,000
Fire Damage (Any one fire) $  50,000
Medical Expense (Any one person) Optional
Workers' Compensation and Employer’s Liability
Workers' Compensation Statutory
Employer’s Liability:
Each Accident $100,000
Disease-Each Employee $100,000
Disease-Policy Limit $500,000

SELF-INSURED RETENTIONS/DEDUCTIBLES
Any self-insured retentions and deductibles must be declared to and approved by the City. If not approved, the
City may require that the insurer reduce or eliminate such self-insured retentions with respect to the City, its
officers, agents, employees and volunteers.
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OTHER INSURANCE REQUIREMENTS
The policies are to contain, or be endorsed to contain, the following provisions:

Commercial General Liability
The City of Phoenix, its officers, officials, agents, employees are additional insureds for all goods and services
furnished to the City of Phoenix with respect to liability arising out of activities performed by, or on behalf of, the
Contractor including the City's general supervision of the Contractor.

The Contractor’s insurance shall contain broad form contractual liability coverage.

The City, its, officers, officials, agents, employees and volunteers shall be additional insureds to the full limits of
liability purchased by the Contractor even if those limits of liability are in excess of those required by this Contract.
The Contractor's insurance coverage shall be primary insurance with respect to the City, its, officers, officials,
agents, employees and volunteers.  Any insurance or self-insurance maintained by the City, its officers, officials,
agents, employees or volunteers shall be in excess to the coverage of the Contractor's insurance and shall not
contribute to it.

The Contractor's insurance shall apply separately to each insured against whom claim is made or suit is brought,
except with respect to the limits of the insurer's liability.

Coverage provided by the Contractor shall not be limited to the liability assumed under the indemnification
provisions of this Contract.

The policies shall contain a waiver of subrogation against the City, its officers, officials, agents, employees and
volunteers for losses arising from work performed by the Contractor for the City.

Workers' Compensation and Employer’s Liability Coverage

The insurer shall agree to waive all rights of subrogation against the City, its officers, officials, agents, employees
and volunteers for losses arising from work performed by the Contractor for the City.

NOTICE OF CANCELLATION
Each insurance policy required by the insurance provisions of this Contract shall not be suspended, voided,
canceled, reduced in coverage or in limits except after thirty (30) days' prior written notice has been given to the
City.  Such notice shall be sent directly to:  Insurance Secretary, 251 West Washington, 8th Floor, Phoenix, AZ
85003 and shall be sent by certified mail, return receipt requested.

ACCEPTABILITY OF INSURERS
Insurance is to be placed with insurers duly licensed or approved unlicensed companies in the State of Arizona
and with a “Best's” rating of not less that A-: VII.  The City in no way warrants that the above required minimum
insurer rating is sufficient to protect the Contractor from potential insurer insolvency.
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VERIFICATION OF COVERAGE
Contractor shall furnish the City with Certificates of Insurance (ACORD form or equivalent approved by the City)
required by this Contract.  The certificates for each insurance policy are to be signed by a person authorized by
that insurer to bind coverage on its behalf.  Any policy endorsements that restrict or limit coverage shall be clearly
noted on the certificate of insurance.

All certificates must include a reference to the RFP number and are to be received and approved by the City
before work commences.  Each insurance policy required by this Contract must be in effect at or prior to
commencement of work under this Contract and remain in effect for the duration of the project.  Failure to
maintain the insurance policies as required by this Contract or to provide evidence of renewal is a material breach
of contract.

All certificates required by this agreement shall be sent directly to: Insurance Secretary, 251 West Washington,
8th Floor, Phoenix, AZ  85003.  The project number and project description are to be noted on the Certificate of
Insurance. The City reserves the right to require complete, certified copies of all insurance policies and
endorsements required by this Contract, at any time.

APPROVAL
Any modification or variation from the insurance requirements in this Contract must have prior approval from the
City of Phoenix Law Department, whose decision shall be final. Such action will not require a formal Contract
amendment, but may be made by administrative action.

1.27 BASE CONTRACT PRICE ADJUSTMENT

1.27.1 Price Adjustment

The City may, at it’s sole discretion, exercise any of the Options listed in the Contract within ________  (_)
years of Notice to Proceed, subject to Price Adjustment as presented below.

Prices for Options on the Price Proposal Form shall be offered in calendar year ________ dollars and will
be adjusted at the time the option is exercised based on the indices and weightings described below.

The Price Adjustment shall be determined as follows:

1.27.1.1 Base Economic Index: At the time of Notice to Proceed, the base economic
index will be established from which future price adjustments are calculated.
The base economic index will be determined at Notice to Proceed by selecting
the latest available, published rate from the indices indicated below.

1.27.1.2 Revised Economic Index: At the time the option is exercised, a revised
economic index will be determined by selecting the latest available, published
rate from the indices indicated below. The Economic Price Adjustment will be
determined by calculating the ratio of the Base Economic Indices and the
Revised Economic Indices and applying those ratios to the appropriate price.
The method of calculation is shown below.

1.27.2 Price Composition
The assumed price composition for any item shall be:

Labor =  50% of the unit price
Material =  40% of the unit price
Firm =  10% of the unit price
Material price adjustment will be based on the Bureau of Labor Statistics publication “Producer Price Indexes”
code number 3699, commodity group 3699-P (“Electrical Equipment and Supplies Not Elsewhere Classified,
Primary Products”), code number 3571, commodity group  3571#1 (General Purpose Digital Computers), and
code number 4812, commodity group 4812 # (Wireless Communications). .
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The adjustment formula shall be:

PA  = (L x EP) x (L2 - L1)/L1  +  (M x EP) x (M2 - M1)/M1

where:

PA  = Price Adjusted Amount
EP  = Price Eligible for adjustment
L  = Labor % of Eligible Price
M  = Material % of Eligible Price
(L1) Base Labor Index = Most current published index at Notice to Proceed.
(L2) Price Adjustment Index = Latest available, published index at time the option is exercised.
(M1) Base Material Index = Latest available, published index at Notice to Proceed.
(M2) Price Adjustment Material Index = Latest available, published index at time the option is exercised.

All ratios will be rounded to the nearest 1/10 of 1 percent.
All price adjustments will be rounded to the nearest cent.

1.27.3 Indices and Adjustment

Labor price adjustment will be based on the Bureau of Labor Statistics publication “Employment and Earnings,”
Major Industry Group Services1, Business Services.

1.28 GOVERNING LAW

The validity, construction, effect, and enforcement of the Agreement and the obligations, rights, and remedies of
the parties thereunder shall be governed by the laws of the State of Arizona.

1.29 SEVERABILITY

Should one or more of the provisions contained in the Agreement be determined to be invalid, illegal, or
unenforceable in any respect, the validity, legality, and enforceability of the remainder of the Agreement shall be
unaffected. The affected provision shall be amended or interpreted, if possible, so as to correct the deficiency
and give effect to the intent of the parties.

1.30 AUTHORIZED REPRESENTATIVES AND NOTICES
The Contractor shall designate a representative to represent its organization and act on its behalf. This agent
shall have the authority to make binding and enforceable decisions in the name of the Contractor and to accept
all notices that the City desires to serve, or that are required by the Agreement to be served, on the Contractor. At
the start of the Work, the Contractor shall advise the City, in writing, of the name, address, and telephone number
(both day and night) of such designated agent. The Contractor shall notify the City promptly of any changes in
this designation.

The City shall likewise designate its representative and shall notify the Contractor in writing of the name of such
representative and of any subsequent change in such designation.

Any notices provided for hereunder may be served in person on the representative of either party or may be sent
by registered mail to the address of either party.

1.31 SUBCONTRACTORS

Prior to entering into a formal agreement with the City, the Contractor shall submit for the City's approval a
complete list of the names and addresses of all major subcontractors proposed for the work, together with a
description of the extent and character of the portion of the work to be done by each. Any subcontract with a value
equal to or exceeding $ ________ shall be considered a major subcontract. Major subcontractors engaged
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subsequent to the signing of the Agreement shall likewise be submitted for the City's approval. No such approval
shall relieve the Contractor of any of the obligations of the Agreement, and the Contractor shall remain
responsible to the City as though no such subcontract had been made.

The Contractor shall be responsible for the acts and omissions of all subcontractors and of all persons employed
by the subcontractors. If for sufficient reason at any time during the progress of the work the City determines that
any subcontractor is incompetent or undesirable, the City will notify the Contractor accordingly, and immediate
steps shall be taken for cancellation of such subcontract. Any work sublet by any subcontractor or supplier shall
also be subject to cancellation upon written notification by the City.

The Contractor shall incorporate the relevant Sections of this RFP into all of its subcontracts so that every
subcontractor shall be bound by the terms of the Agreement as far as it is applicable to the subcontractor's
performance of the work. Nothing herein shall create any contract between any subcontractor and the City or any
obligation on the part of the City to pay, or see to the payment of, any sums to any subcontractor of the
Contractor.

1.32 NONWAIVER

Except for scheduled payment milestones, the City's failure to notify the Contractor, in writing, of the rejection of
any hardware or software or failure to specify particular defect(s) in the hardware or software after rejection or
acceptance thereof, will not bar the City from any remedies which it may otherwise have. For scheduled payment
milestones, the City will not be barred from any remedies, which it may otherwise have, provided the City acts in
good faith to notify the Contractor of the reason for rejection, even though the reason for rejection may
subsequently be determined to be inaccurate or incomplete.

Inspections and payments made under the Agreement shall not constitute conclusive evidence of satisfactory
performance hereunder, either wholly or in part. No payment shall be construed to be an acceptance of either
defective work or nonconforming hardware or software.

1.33 STANDARD WORK SCHEDULE

Work scheduled and performed by the Contractor on the City's premises or items delivered to the City shall
conform to published City working hours and shall account for the City's observed holidays.

1.34 INTERFERENCE WITH OPERATIONS

The Contractor shall not interfere with normal operation of the City's facilities or equipment, or the work of any
contractors or subcontractors on the City's premises. When the Contractor anticipates unavoidable interference, it
shall so notify the City at least 14 days in advance. The City's representative will determine, in advance, whether
such interference is unavoidable and will, if required, establish the necessary procedures under which the
interference will be allowed. The City shall have final determination of priorities in case of conflicts with the
operations of others. The Contractor shall not operate any of the City's equipment or control devices or those of
any other contractor or subcontractor on the City's premises, except at the direction and under the immediate
supervision of the City's representative.

1.35 RELEASE OF INFORMATION

The Contractor shall not release any information, including the award of Contract or the Contract price,
concerning this project or any part thereof in any form, including advertising, news releases, or professional
articles, without written permission from the proper authorities of the City.

1.36 FINAL ACCEPTANCE

Final acceptance of the system will occur only after successful completion by the Contractor of payment
milestones one (1) through seven (7), including all final testing, and after the City's receipt of all final
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documentation reflecting all changes and corrections, including those resulting from field performance testing and
availability testing.

The Contractor shall request final acceptance in writing stipulating the following:

1.36.1 All Work is completed.

1.36.2 Final acceptance and payment does not constitute a waiver by the City of any
rights with respect to the Contractor's continuing obligations under the Agreement.

1.36.3 A waiver of all claims beyond final payment by the Contractor against the City
other than those previously made in writing and still unsettled.

Final acceptance of the Work will be confirmed by the City in writing and by making the final payment to the
Contractor.

1.37 RIGHT TO USE HARDWARE OR SOFTWARE REQUIRING CORRECTION

After the hardware and software has been installed and if it, or any part thereof, or the process performed thereby
should require correction, the City shall have the right to use such hardware or software until such time as it is
convenient to the City for the hardware or software, or any part thereof, to be removed from service for correction.
Such use shall not constitute acceptance, nor shall it constitute a waiver of any of the City's rights with respect to
said hardware or software.

1.38 WARRANTY

The Contractor warrants that the hardware and software, and all parts thereof, to be delivered to the respective
job sites as set forth in this RFP shall be of the kind and quality described in this RFP, shall perform in the
manner specified, and shall be fit for the purpose for which they are supplied. The Contractor shall correct,
without delay and at its own expense, any failure to comply with the warranty hereunder that is discovered within
one year after final acceptance of the Work by correcting the defective hardware or software, including any
required correction in defective design or by providing a non-defective replacement thereof on the City's premises.

The Contractor shall submit a draft Warranty Plan for Valley Metro’s review at the FDR and a final Warranty Plan
for Valley Metro Acceptance a minimum of 60 days prior to the start of the first warranty period for any System
Components.  The Warranty Plan shall detail all processes and procedures to be used for any and all anticipated
warranty redesign, repairs, or replacements during the warranty period and shall conform to all requirements set
forth in the Contract.  The Warranty Plan shall include any procedures provided by Valley Metro.

Warranty plan Acceptance does not waive any Valley Metro rights. Warranties described in this article are in
addition to any statutory implied warranties or remedies imposed on the Contractor.

Contractor proposal shall address in detail response times to help Valley Metro to achieve maximum availability
of the fareboxes with minimum loss of revenue (during warranty period).

Valley Metro currently operates buses for twenty (20) hours on weekdays and sixteen (16) hours on weekends
and holidays.

The Contractor may use spare parts that are purchased by the City to replace a failed or defective part. Any City-
owned spare part used to meet the Warranty requirements shall be replaced in the City's spare parts inventory
within 14 calendar days of its use.

The costs of replacement of the defective hardware or software shall be at the Contractor's expense and shall
include all shipping costs for failed or replacement parts, both to and from the Contractor's facility; any costs
associated with replacement of a City's spare part; any technical advice and direction from the Contractor's
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factory for troubleshooting, removal of the defect, and installation of the corrected hardware or software; and any
on-site related costs for travel, troubleshooting, and repair.

The Contractor shall correct all design defects identified by the City prior to the expiration of the warranty. The
warranty shall be extended, if required, so that it remains in force for a period of not less than ninety days after all
such design defects have been corrected.

If the Contractor shall fail to correct any defect hereunder, the City shall have the right to employ others to do so.
The Contractor shall be liable for all costs and expenses thereby incurred by the City.

1.39 SPARE AND EXPANSION PARTS

Contractor will supply at reasonable cost all required spare and expansion parts and maintenance services that
may be required for the system for a period of not less than ten years from date of final acceptance.

The Contractor will further agree that if a supplier can no longer fulfill its maintenance and spare part obligations,
the Contractor will provide or secure for the City the necessary maintenance services and, on a form, fit, and
function basis, the required spare parts. If the furnishing of a spare part requires design or redesign by the
Contractor or others, the definition of "reasonable cost" will include a verifiable, reasonable, one-time engineering
charge. The Contractor will also agree that, if after final acceptance the Contractor should cease operations or
otherwise be unable to fulfill its maintenance and spare-part obligation, the Contractor will transfer all necessary
maintenance and manufacturing documentation, including agreements with suppliers, to the City so that the City
can provide for itself or secure from a third party the necessary maintenance services and spare parts.
If due to merger, sale, receivership, or any other reasons the composition or ownership of the Contractor
changes, the resulting organization will be bound to the obligations of this Section for the remaining duration of
this 10-year period.

1.40 RESTRICTIONS

There shall be no restrictions on the City's use, ownership, or transfer of the system hardware and software
without restriction, in whatever manner is necessary for the operation of the Valley Metro transit system.

1.41 DOCUMENT REPRODUCTION

The City reserves the right to reproduce any and all documentation produced by the Contractor, whether such
documentation is the Contractor's standard documentation or such documentation is prepared specifically for the
EFCS project, for distribution within the City, other Valley Metro agencies, and the City's consultant for the use in
connection with the system to be supplied by the Contractor under the Agreement, despite any notice to the
contrary appearing on the documentation.

1.42 RISK OF LOSS

The risk of any and all types of loss or damage from whatever cause, including actions or omissions by the City,
shall be and remain with the Contractor until the hardware and software have been delivered to the City and the
equipment set in place, uncrated, interconnected with power and signal cables, and energized. After any such
loss or damage, the Contractor shall, at its own expense, with due diligence and dispatch, replace the hardware
or software lost or damaged.

1.43 CONSULTANT’S AUTHORITY

The City may employ a Consultant in any manner it sees fit in connection with the Agreement, including but not
limited to having the Consultant participate in any or all meetings with the Contractor or its subcontractors, review
and comment on any or all documents from the Contractor or subcontractors, and witness and assist in the
conduct of any or all inspections or tests of the Work, wherever conducted. The Consultant shall act as advisor in
all aspects to the City.
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The City may give the Consultant the authority to act on behalf of the City or other Valley Metro agencies. In the
absence of a written statement setting forth the Consultant's authority, the Contractor shall not accept any
instructions, written or oral, directly from the Consultant.

1.44 TESTS AND INSPECTIONS

The Contractor shall conduct at its responsibility and expense, all tests and inspections called for by the
Agreement. The Contractor shall repair and replace, at its sole expense and without delay, anything found
defective by tests and inspections and also conduct at its own responsibility and expense re-inspection and retest
to demonstrate to the City’s satisfaction that the defects have been corrected and no additional defects have been
introduced. Any inspection required by statutory authority, the Contractor at its authority and expense must carry
out governmental regulation, or other similar authority.

The City shall have the right to inspect or observe the production, inspection, or testing of the Work at any time
and place, including the Contractor's facilities and those of its subcontractors, where the Work is being produced.
The Contractor shall provide at least ten (10) business days notification of tests and inspections. The witnessing
of the Contractor's tests and inspections by the City shall not relieve the Contractor of any of its responsibilities or
liabilities under the Agreement, nor be interpreted in any way as implying acceptance of the Work.

1.45 APPROVALS

As called for in the Agreement, the Contractor will provide documents for approval by City. Any approval or
conditional approval with comment signifies permission to the Contractor to proceed with the Work and indicates,
but does not warrant, that the City has seen nothing in the document at variance with the Agreement. The
Contractor's proceeding with the Work prior to this approval is at the Contractor's own risk. Neither approval nor
conditional approval with comment shall relieve the Contractor of any of his responsibilities under the Agreement.

1.46 RIGHT TO USE AND ADAPT

There shall be no restrictions on the City’s rights to use, modify, expand, add to, or in any way adapt the Work or
any portion thereof to best suit Valley Metro's needs as determined by the City at any time following the end of the
warranty period.  If the City elects to make changes to the Work during the warranty period, the effect on the
warranty will be by mutual agreement.

The City’s rights include, but are not limited to, adding hardware or software from suppliers whether or not they
were previously involved in the Work, providing those suppliers with documentation of the Work as needed for
proper interfacing of the additions to the Work, modifying the Work to permit the additions, and continuing to use
the Work and all portions of it, whether modified or not, with the additions. The City has the further right to use the
Work, with or without additions, for purposes not envisioned at the execution of the Agreement and not described
therein. These rights shall survive the Agreement.

1.47 CONTRACT ADMINISTRATION

To ensure contract compliance, a contract administration process will be an integral part of this contract. CITY
employees will be assigned as contract monitors. The contract administration process is an audit and feedback
system and will be in addition to any of the other policies and procedures contained in the RFP. The Contract
Administration Process is a total quality management tool that empowers the CITY to monitor and assure contract
compliance. The Proposers should know in the proposal process that the successful Proposer will be closely
monitored for contract compliance. No additional cost is anticipated to be incurred by the successful Proposer by
the presence of the contract administration process as long as contract compliance is maintained. Except for the
more formalized feedback of findings, the normal Proposer/user relationship will exist within compliance, and the
contract administration process should be transparent.
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1.48 CONTRACT CLOSEOUT

At the end of the Contract period, CITY shall review the service to ensure all required deliverables have been met.
This includes, but not limited to, an audit of financial and operational records and an inspection of all City
equipment and facilities provided to Contractor for the execution of the contract.  Any outstanding issues shall be
resolved within 30 days of Contract expiration at which time a Notice of Contract Closure shall be sent to finalize
the Contract Closure between both parties.  The successful PROPOSER shall keep all records pertaining to the
service for a minimum of three (3) years after the Contract expiration and make available said records to CITY or
its agents for audit, with advance notice. In the event of litigation or claims, all records will be maintained until
disposition of the litigation or claim.

The contractor shall cooperate with City and its agents in the contract closeout process, during the contract and
after the contract expiration date.

1.49 POST AWARD MEETING:

The successful Contractor may be required to attend a Post-Award Meeting with Public Transit for discussion of
the terms and conditions of this Contract.  The Public Transit Contract Specialist will coordinate this meeting.

1.50 EXCEPTIONS TO THE SOLICITATION

The Contractor will identify and list all exceptions taken to all sections of this RFP and list these exceptions
referencing the section (paragraph) where the exception exists and then identify the exceptions and the proposed
wording for the contractors exception.  The Contractor will list these exceptions in the Best and Final Proposal
under the heading "Exception to the PROPOSAL Solicitation".  Exceptions that surface elsewhere and that do not
also appear under the heading "Exception to the PROPOSAL Solicitation", shall be considered invalid and void
and of no contractual significance.

The CITY reserves the right to reject, render the proposal non-responsive, enter into negotiation on any of the
contractor exceptions, or accept them outright

1.51 BREACHES AND DISPUTE RESOLUTION

Applicability to Contracts
This paragraph contains provisions or conditions which will allow for administrative, contractual, or legal remedies
in instances where contractors violate or breach contract terms, and provide for such sanctions and penalties as
may be appropriate. This may include provisions for bonding, penalties for late or inadequate performance,
retained earnings, liquidated damages or other appropriate measures.

Flow Down
The Breaches and Dispute Resolutions requirements flow down to all tiers.

Disputes:
Disputes arising in the performance of this Contract which are not resolved by agreement of the parties shall be
decided in writing by the authorized representative of CITY’s Public Transit Director. This decision shall be final
and conclusive unless within ten (10) days from the date of receipt of its copy, the Contractor mails or otherwise
furnishes a written appeal to the CITY’s Public Transit Director. In connection with any such appeal, the
Contractor shall be afforded an opportunity to be heard and to offer evidence in support of its position. The
decision of the CITY’s Public Transit Director shall be binding upon the Contractor and the Contractor shall abide
be the decision.

Performance During Dispute:
Unless otherwise directed by CITY’s Public Transit Director, Contractor shall continue performance under this
Contract while matters in dispute are being resolved.
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Claims for Damages :
Should either party to the Contract suffer injury or damage to person or property because of any act or omission
of the party or of any of his employees, agents or others for whose acts he is legally liable, a claim for damages
therefor shall be made in writing to such other party within a reasonable time after the first observance of such
injury of damage.

Remedies:
Unless this contract provides otherwise, all claims, counterclaims, disputes and other matters in question between
the CITY and the Contractor arising out of or relating to this agreement or its breach will be decided by arbitration
if the parties mutually agree, or in a court of competent jurisdiction within the State of Arizona.

Rights and Remedies :
The duties and obligations imposed by the Contract Documents and the rights and remedies available thereunder
shall be in addition to and not a limitation of any duties, obligations, rights and remedies otherwise imposed or
available by law. No action or failure to act by CITY or Contractor shall constitute a waiver of any right or duty
afforded any of them under the Contract, nor shall any such action or failure to act constitute an approval of or
acquiescence in any breach thereunder, except as may be specifically agreed in writing.

1.52 APPLICABILITY OF BROOKS ACT:

Brooks Act does not apply to this RFP.

1.53 ADDITION/DELETION OF SERVICES AND PRODUCTS:

The CITY reserves the right to add and/or delete services or products to this contract. Should a service/product
requirement be deleted, payments to the Contractor will be reduced proportionately, to the amount of
service/product reduced in accordance with the proposal price. Should additional services/products be required
from this Contract, prices for such additions will be negotiated between the Contractor and City.

All such changes, which are mutually agreed upon by and between all parties, shall be incorporated in written
amendments to this Contract. All such amendments shall state any increase or decrease in the amount of the
compensation due to the Contractor for the change in the scope.

E. Prompt Payment Provision

1. “CONTRACTOR shall pay to its subcontractors or material suppliers and each
subcontractor shall pay to its subcontractor or material supplier, within seven (7) days of
receipt of each progress payment, the amounts attributable to the contractor,
subcontractor or material supplier for work performed or materials supplied. In addition,
any reduction of retainage to the CONTRACTOR must also result in a like reduction to
subcontractors for their work successfully completed within fourteen (14) days of the
reduction of the retainage to the CONTRACTOR. No contract between CONTRACTOR
and its contractors, subcontractors and material suppliers may materially alter the rights
of any contractor, subcontractor or material supplier to receive prompt and timely
payment as provided herein. Any diversion by CONTRACTOR, or any subcontractor, of
payments received for work performed on a contract, or failure to reasonably account
for the application or use of such payments, constitutes sufficient grounds for CITY to
take any one or more of the following actions: (1) withhold future payments including
retainage until proper disbursement has been made; (2) refusal of all future bids or
offers from the CONTRACTOR for a period not to exceed one year; or, 3) cancellation
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of the contract.

2.  Alternate Dispute Resolution. If entitlement to the payment is in dispute, the parties
to the dispute shall submit the matter to either: a) binding arbitration; b) to some other
form of binding alternative dispute resolution (ADR); or, c) a City of Phoenix facilitated
mediation process. The ADR process shall commence within a reasonable period of
time, not to exceed fourteen (14) calendar days of receipt of a Notice to Proceed to an
ADR process issued by the CITY. Once an ADR determination has been made on any
disputed claim, the determination shall be implemented by the disputing parties within
seven (7) calendar days of that determination.

3.  Inspection and Audit. The provisions of A.R.S. Section 35-214 shall apply to this
Agreement. CITY shall perform the inspection and audit function specified therein and
such inspection and audit may include, at CITY’s option, sole and unfettered discretion,
the prompt payment requirements contained in Paragraph 1above.

4.  Non-waiver. Should CITY fail or delay in exercising or enforcing any right, power,
privilege or remedy under this Section, such failure or delay shall not be deemed a
waiver, release or modification of the requirements of this Section or of any of the terms
or provisions thereof.

5.  Inclusion of This Provision in Subcontracts. CONTRACTOR shall include the
provisions of these paragraphs in every subcontract, including procurement of materials
and leases of equipment. Further, as a means of enforcing such provisions,
CONTRACTOR shall take such action with respect to any subcontract or procurement
as CITY may direct; provided, however, that, in the event CONTRACTOR becomes
involved in, or is threatened with, litigation with a subcontractor or supplier as a result of
such direction, CONTRACTOR may request CITY to enter into such litigation to protect
the interests of CITY.

6.  No Subcontractor Claim. Nothing contained in this section shall provide a basis for
any subcontractor to assert any claim against the City of Phoenix for its administration,
enforcement or waiver of the provisions of this Prompt Payment provision.

1.1 ORGANIZATION - EMPLOYMENT DISCLAIMER:

The Contract is not intended to constitute, create, give rise to or otherwise recognize a joint venture
agreement or relationship, partnership or formal business organization of any kind, and the rights and
obligations of the parties shall be only those expressly set forth in the Contract.

The parties agree that no persons supplied by the Contractor(s) in the performance of obligations
under the agreement are considered to be City employees, and that no rights of City civil service, retirement or
personnel rules accrue to such persons.  The Contractor(s) shall have total responsibility for all salaries,
wages, bonuses, retirement withholdings, workmen's compensation, other employee benefits and all taxes and
premiums appurtenant thereto concerning such persons, and shall save and hold the City harmless with respect
thereto.

1.2 STATUTORY RIGHT OF CANCELLATION FOR CONFLICT OF INTEREST:

Notice is given that pursuant to A.R.S. § 38-511 the City may cancel this Contract without penalty or
further obligation within three years after execution of the contract, if any person significantly involved in
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initiating, negotiating, securing, drafting or creating the contract on behalf of the City is at any time while the
Contract or any extension of the Contract is in effect, an employee or agent of any other party to the Contract
in any capacity or consultant to any other party of the Contract with respect to the subject matter of the
Contract.  Additionally, pursuant to A.R.S. § 38-511 the City may recoup any fee or commission paid or due
to any person significantly involved in initiating, negotiating, securing, drafting or creating the contract on
behalf of the City from any other party to the contract arising as the result of the contract.

1.3 OFFSET FOR DAMAGES:

In addition to all other remedies at Law or Equity, the City may offset from any money due to the
Contractor any amounts Contractor owes to the City for damages resulting from breach or deficiencies in
performance under this Contract.
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SECTION 2
CONTRACTUAL PROVISIONS REQUIRED CLAUSES (FTA)

The Contractor shall comply with the following required Federal Transit Administration clauses.

2.1 CONTRACTOR CHANGES

Any proposed change in this Contract shall be submitted in writing to the City for its prior approval.

2.2 INTEREST OF MEMBERS OF, OR DELEGATES TO, CONGRESS

No member of, or delegate to, the Congress of the United States shall be admitted to any share or part of this
Contract or to any benefit arising therefrom.

2.3 PROHIBITED INTEREST

No member, officer or employee of the City or of a local public body during his tenure or one year thereafter shall
have any interest, direct or indirect, in this Contract or the proceeds thereof.

2.4 EQUAL EMPLOYMENT OPPORTUNITY

In connection with the execution of this Contract, the Contractor shall not discriminate against any employee or
applicant for employment because of race, religion, color, sex or national origin.  The Contractor shall take
affirmative action to insure that applicants are employed and that employees are treated, during their
employment, without regard to their race, religion, color, sex or national origin.  Such actions shall include, but not
be limited to the following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship.  All proposers shall be certified and Equal Opportunity Employer, by City of Phoenix, Equal
Opportunity Department prior to proposal opening.  If you have submitted the forms, the manufacturer can call
(602) 262-6790 to verify status.

2.5 CLEAN AIR

2.5.1 The Contractor agrees to comply with all applicable standards, orders or regulations issued
pursuant to the Clean Air Act, as amended, 42 U.S.C. '' 7401 et seq.  The Contractor agrees
to report each violation to the Purchaser and understands and agrees that the Purchaser
will, in turn, report each violation as required to assure notification to FTA and the
appropriate EPA Regional Office.

2.5.2 The Contractor also agrees to include these requirements in each subcontract exceeding
$100,000 financed in whole or part with Federal assistance provided by FTA.

2.6 MOTOR VEHICLE SAFETY STANDARDS

Not required for this proposal.

2.7 MOTOR VEHICLE POLLUTION REQUIREMENTS

Not required for this proposal.

2.8 DISADVANTAGED BUSINESS ENTERPRISE

2.8.1 For this RFP the City of Phoenix has established that there is no goal, for the utilization of
Disadvantaged Business Enterprises owned, operated, and controlled by socially and
economically disadvantaged individuals. Although there was not a DBE goal established for
this contract, it is strongly encourage that the CONTRACTOR use, wherever possible,
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Disadvantaged Business Enterprises owned, operated, and controlled by socially and
economically disadvantaged individuals.

The City of Phoenix extends to each individual, firm, vendor, supplier, contractor, and
subcontractor an equal economic opportunity to compete for City business and strongly
encourages voluntary use of disadvantaged and/or minority-or women-owned businesses to
reflect both the industry and community ethnic composition.

The use of such businesses is encouraged whenever practicable.  The City of Phoenix
provides an online directory of minority-owned and women-owned businesses certified
through the Equal Opportunity Department. This online directory can be accessed at
www.phoenix.gov and clicking on "By Department" and then clicking on the Equal
Opportunity Department. The City of Phoenix Equal Opportunity Department also publishes
a directory of minority-owned and women-owned businesses. Individuals, firms, vendors,
suppliers, contractors, and subcontractors are encouraged to contact the Equal Opportunity
Department at (602) 262-6790 for assistance in identifying minority and women-owned
businesses

2.8.2 Business Development Program: The City is committed to assisting disadvantaged businesses in
gaining the ability to compete successfully in the marketplace outside the DBE program. The City’s
Small Business Development program will provide training opportunities and other assistance to
enable DBE firms to achieve this goal. This program will be available to all certified DBE firms.
Firms must maintain their DBE certification in order to participate in the development program.

2.8.3 Reconsideration Official: City has appointed a Reconsideration Official to reexamine determinations
of decertification and failure to make good faith efforts in the bid process. The official is a person
who has no role in the original decision-making process for either decertification decisions or
determinations of lack of good faith on the part of a bidder in meeting DBE utilization goals. The
official will provide an opportunity for the decertified party to rebut the decision of Equal
Opportunity Department. The same opportunity will be provided to bidders whose bids have been
determined to be non-responsive for failure to demonstrate good faith efforts in meeting DBE
utilization goals set on USDOT-assisted contract in the bid process.

2.9 CARGO PREFERENCE

The Contractor agrees:

To utilize privately owned United States flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners and tankers) involved, whenever shipping any
equipment, material or commodities pursuant to this Contract, to the extent such vessels are available at fair and
reasonable rates for United States flag commercial vessels.

To furnish within 20 days following the date of loading for shipments originating within the United States or within
30 working days following the date of loading for shipments originating outside the United States, a legible copy of
a rated, onboard commercial ocean bill-of-lading in English for each shipment of cargo described in the paragraph
above to the FTA Administrator and the City (through the prime Contractor in the case of subcontractor
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime Administration,
Washington, D.C.  20230.
To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this Contract.

2.10 BUY AMERICA

The Buy America requirement provides that federal funds may not be obligated for mass transportation projects
unless steel, cement, and manufactured products used in such projects are produced in the United States.  The
requirement will not apply in the following four cases:
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2.10.1 When its application is against the public interest (as decided by the FTA Administration on a
case by case basis).

2.10.2 When the required materials and products are not produced in the U.S. in sufficient quantities
and of satisfactory quality.

2.10.3 When, in the procurement of buses and other rolling stock, the cost of the components which
are produced in the U.S. is more than 60 percent of the cost of all components of the vehicle
or equipment, and if the final assembly takes place in the U.S.

2.10.4 When the inclusion of domestic material will increase the overall cost of the project Contract
by more than 25 percent in the case of projects for the acquisition of buses and rolling stock,
and 25 percent in the case of all other projects.

The CONTRACTOR as a condition of responsiveness, shall submit with the proposal a completed Buy America
Certification, ATTACHMENT A.
The proposer, who seeks to establish grounds for an exception, must seek the exception, in writing, to Purchasing
Division at least thirty (30) days prior to proposal opening.  When a petition for investigation has been filed with
FTA before award, the Purchaser reserves the right to not make an award prior to the resolution of the
investigation by FTA and when a request for investigation has been filed with FTA before the opening of
proposals, the Purchaser reserves the right to not open proposals prior to the resolution of the investigation by
FTA.
2.11 ENERGY EFFICIENCY

Supplier agrees to abide by the mandatory standards and policies relating to energy efficiency that are contained
in the State of Arizona Energy Conservation plan as issued to be in compliance with the Energy Policy and
Conservation Act (P.L. 94-163).

2.12 PRE-AWARD AND POST-DELIVERY PRODUCT PROCUREMENT AUDITS

The contractor agrees to comply with 49 U.S.C. #5323(I) and FTA’s implementing regulation at 49 C.F.R. Part
663 and to submit the required certifications.

2.13 DEBARRED PROPOSER
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Lower Tier-covered
Transactions (Third Party Contracts over $100,000).

The CONTRACTOR shall be required to submit a certified copy of ATTACHMENT B with this proposal.

2.13.1 By signing and submitting this proposal, the prospective lower tier participant is providing
the signed certification set out below.

2.13.2 The certification in this clause is a material representation of fact upon which reliance was
placed when this transaction was entered into.  If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, (Recipient) may pursue available remedies,
including suspension and/or debarment.

2.13.3 The prospective lower tier participant shall provide immediate written notice to (Recipient)
if at any time the prospective lower tier participant learns that its certification was erroneous
when submitted or has become erroneous by reason of changed circumstances.

2.13.4 The terms covered “transaction”, “debarred”, “suspended”, “ineligible”, “lower tier-covered
transaction”, “participant”, “persons”, “principal”, “proposal”, and “voluntarily excluded”, as
used in this clause, have the meanings set out in the Definitions and Coverage sections of
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rules implementing Executive Order 12549 [49 CFR Part 29].  You may contact (Recipient)
for assistance in obtaining a copy of those regulations.

2.13.5 The prospective lower tier participant agrees by submitting this proposal that, should the
proposed tier-covered transaction be entered into, it shall not knowingly enter into any
lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered transaction, unless
authorized in writing by (Recipient).

2.13.6 The prospective lower tier participant further agrees by submitting this proposal that is will
include the clause titled Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion - Lower Tier Covered Transaction, without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions.

2.13.7 A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous.  A participant may decide the method and frequency by which it determines the
eligibility of its principals.  Each participant may, but is not required to, check the Non-
procurement List issued by U.S. General Service Administration.

2.13.8 Nothing contained in the foregoing shall be construed to require establishment of system of
records in order to render in good faith the certification required by this clause.  The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

2.13.9 Except for transactions authorized under Paragraph 5 of these instructions, if a participant
in a covered transaction knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily excluded from participation in
this transaction, in addition to all remedies available to the Federal Government, (Recipient)
may pursue available remedies including suspension and/or debarment. Neither
CONTRACTOR nor any officer or controlling interest holder of the CONTRACTOR, is
currently, or has been previously, on a debarred proposer list maintained by the United
States Government.  The CONTRACTOR shall be required to submit a certified copy of
ATTACHMENT B with this agreement.

2.14 PRODUCT TESTING CERTIFICATION
As stated in the Technical Specifications

2.15 CERTIFICATION OF RESTRICTIONS ON LOBBYING
For all purchases exceeding $100,000 the Proposer is required to complete ATTACHMENT C certifying
compliance with P.L. 101-121, Section 319, that no Federal Funds have been used to support lobbying activities
to exert influence regarding the award of a Federal contract and that such requirements have been imposed upon
contractors and subcontractors.

If non-Federal Funds have been used to support lobbying activities, a disclosure form, Standard Form-LLL
"Disclosure Form to Report Lobbying" must be submitted in accordance with P.L. 101-121, Section 319.

2.16 COMPETITIVE PROPOSING
In connection with the performance of this Contract, the Proposer shall submit a completed Free Competitive
Proposing Affidavit, ATTACHMENT D, and return with the proposal.

2.17 FEDERAL CHANGES
Contractor shall at all times comply with all applicable FTA regulations, policies, procedures and directives,
including without limitation those listed directly or by reference in the Agreement (Form FTA MA (2) dated
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October, 1995) between Purchaser and FTA, as they may be amended or promulgated from time to time during
the term of this Contract.  Contractor failure to so comply shall constitute a material breach of this Contract.

2.18 CLEAN WATER
2.18.1 The Contractor agrees to comply with all applicable standards, orders or regulations

issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C.
1251 et seq.  The Contractor agrees to report each violation to the Purchaser and
understands and agrees that the Purchaser will, in turn, report each violation as
required to assure notification to FTA and the appropriate EPA Regional Office.

2.18.2 The Contractor also agrees to include these requirements in each subcontract
exceeding $100,000 financed in whole or in part with Federal assistance provided by
FTA.

2.19 CONTRACT WORK HOURS

2.19.1 Overtime requirements.  No Contractor or subcontractor contracting for any part of
the Contract work which may require or involve the employment of laborers or
mechanics shall require or permit any such laborer or mechanic in any workweek in
which he or she is employed on such work to work in excess of forty hours in such
workweek unless such laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2.19.2  Violation; liability for unpaid wages; liquidated damages.  In the event of any
violation of the clause set forth in paragraph (1) of this section the Contractor and any
subcontractor responsible therefore shall be liable for the unpaid wages.  In addition,
such Contractor and subcontractor shall be liable to the United States for liquidated
damages.  Such liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards, employed in violation
of the clause set forth in paragraph (1) of this section, in the sum of $10 for each
calendar day on which such individual was required or permitted to work in excess of
the standard workweek of forty hours without payment of the overtime wages required
by the clause set forth in paragraph (1) of this section.

2.19.3  Withholding for unpaid wages and liquidated damages.  The (write in the name of
the grantee or recipient) shall upon its own action or upon written request of an
authorized representative of the Department of Labor withhold or cause to be
withheld, from any moneys payable on account of work performed by the Contractor
or subcontractor under any such contract or any other Federal contract with the same
prime Contractor, or any other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same prime Contractor, such
sums as may be determined to be necessary  to satisfy any liabilities of such
Contractor or subcontractor for unpaid wages and liquidated damages as provided in
the clause set forth in paragraph (2) of this section.

2.19.4  Subcontracts.  The Contractor or subcontractor shall insert in any subcontracts the
clauses set forth in this section and also a clause requiring the subcontractors to
include these clauses in any lower tier subcontracts.  The prime Contractor shall be
responsible for compliance by any subcontractor or lower tier subcontractor with the
clauses set forth in this section.

2.19.5  Payrolls and basic records.  (I) Payrolls and basic records relating thereto shall be
maintained by the Contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the site of the work
(or under the United Stated Housing Act of 1937, or under the Housing Act of 1949, in
the construction or development of the project).  Such records shall contain the name,
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address, and social security number of each worker, his or her correct classification,
hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalents thereof of the types described in section
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid.  Whenever the Secretary of Labor has found
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall
maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in providing such
benefits.  Contractors employing apprentices or trainees under approved programs
shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and
the ratios and wage rates prescribed in the applicable programs.

2.20 PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS OR RELATED ACTS

The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986, as amended,
31 U.S.C.  ''3801 et seq.  and U.S. DOT regulations, Program Fraud Civil Remedies, @ 49 C.F.R. Part 31, apply
to its actions pertaining to this Project.  Upon execution of the underlying Contract, the Contractor certifies or
affirms the truthfulness and accuracy of any statement it has made, it makes, it may make, or causes to be made,
pertaining to the underlying Contract or the FTA assisted project for which this Contract work is being performed.
In addition to other penalties that may be applicable, the Contractor further acknowledges that if it makes, or
causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification, the Federal
Government reserves the right to impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the
Contractor to the extent the Federal Government deems appropriate.

The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim,
statement, submission, or certification to the Federal Government under a contract connected with a project that
is financed in whole or part with Federal assistance originally awarded by FTA under the authority of 49 U.S.C.
'5307, the Government reserves the right to impose the penalties of 18 U.S.C.  '1001 and 49 U.S.C.  '5307 (n)(1)
on the Contractor, to the extent the Federal Government deems appropriate.

The Contractor agrees to include the above two clauses in each subcontract financed in whole or in part with
Federal assistance provided by FTA.  It is further agreed that the clauses shall not be modified, except to identify
the subcontractor who will be subject to the provisions.

2.21 PRIVACY ACT

The Contractor agrees to comply with, and assures the compliance of its employees with, the information
restrictions and other applicable requirements of the Privacy Act of 1974, 5 U.S.C.  ' 552a.  Among other things,
the Contractor agrees to obtain the express consent of the Federal Government before the Contractor or its
employees operate a system of records on behalf of the Federal Government.  The Contractor understands that
the requirements of the Privacy Act, including the civil and criminal penalties for violation of that Act, apply to
those individuals involved, and that failure to comply with the terms of the Privacy Act may result in termination of
the underlying contract.

The Contractor also agrees to include these requirements in each subcontract to administer any system records
on behalf of the Federal Government financed in whole or in part with Federal assistance provided by FTA.

2.22 INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION (FTA) TERMS

The preceding provisions include, in part, certain Standard Terms and Conditions required by DOT, whether or
not expressly set forth in the preceding contract provisions.  All contractual provisions required by DOT, as set



CITY OF PHOENIX
RFP # ________

I - 7

forth in FTA Circular 4220.1C, dated May 1, 1995, are hereby incorporated by reference.  Anything to the contrary
herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict with other
provisions contained in this Agreement.  The Contractor shall not perform any act, fail to perform any act, or
refuse to comply with any (name of grantee) requests which would cause (name of grantee) to be in violation of
the FTA terms and conditions.

2.23 RECYCLED PRODUCTS

The Contractor agrees to comply with all the requirements of Section 6002 of the resource Conservation and
Recovery Act (RCRA), as amended (42 U.S.C. 6962), including but not limited to the regulatory provisions of 40
CFR Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in Subpart B
of 40 CFR Part 247.

2.24 NO OBLIGATION BY THE FEDERAL GOVERNMENT

The City and Contractor acknowledge and agree that, notwithstanding any concurrence by the Federal
Government in or approval of the solicitation or award of the underlying contract, absent the express written
consent by the Federal Government, the Federal Government is not a party to this contract and shall not be
subject to any obligations or liabilities to the City, Contractor, or any other party (whether or not a party to that
contract) pertaining to any matter resulting from the underlying Contract.

The Contractor agrees to include the above clause in each subcontract financed in whole or in part with Federal
assistance provided by FTA. It is further agreed that the clause shall not be modified, except to identify the
subcontractor who will be subject to its provisions.

2.25 NOTIFICATION OF FEDERAL PARTICIPATION

This project is expected to have the following funding, federal 20% and local 80%.

2.26 CONTRACTOR LICENSE REQUIREMENT

The Contractor shall procure all permits and licenses, and pay all charges and fees necessary and incidental to the
lawful conduct of their business.  The Contractor shall keep themselves fully informed of existing and future Federal,
State, and Local laws, ordinances and regulations which in any manner affect the fulfillment of this contract and
shall comply with the same.

The Contractor furnishing finished products, materials or articles of merchandise that will require installation or
attachment as a part of the Contract, shall possess any licenses required by the Arizona Registrar of Contractors.
The Contractor is not relieved of it obligation to possess the required licenses by subcontracting out the labor portion
of the Contract.  Proposers are advised to contact the Arizona Registrar of Contractors, Chief of Licensing, at (602)
542-1502 to ascertain licensing requirements for a particular contract.  Proposers shall identify which license(s), if
any, the Registrar of Contractors requires for performance of the Contract.
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SECTION 3
REQUIRED CLAUSES (CITY)

3.1 LIABILITIES AGAINST PROCURING AGENCY

The Contractor shall indemnify, keep and save harmless the City, other agencies using this proposal, all agents,
officials and employees against all injuries, deaths, losses, damages, claims, suits, liabilities, judgments, costs
and expenses, which may accrue against the City arising out of or resulting from the Contractor's acts of
omissions, or those of its employees, servants and agents.

The City shall give the Contractor prompt notice in writing of the institution of any suit or proceeding or of any
incident which could give rise to such suit or proceeding, and furnish Contractor with all information, assistance
and authority to enable Contractor to defend same.

3.2 PATENT INFRINGEMENT

The City will advise the Contractor of any impending patent suit and provide all information available.  The
Contractor shall defend any suit or proceeding brought against the City based on a claim that any equipment or
any part thereof furnished under this Contract constitutes an infringement of any patent and the Contractor shall
pay all damages and costs awarded therein, including incidental and consequential damages against the City.  In
case said equipment or any part thereof is in such suit held to constitute infringement and use of said equipment
or parts is enjoined, the Contractor shall, at its own expense and at its option, either procure for the City the right
to continue using said equipment or part or replace same with non-infringing equipment or modify it so it becomes
non-infringing.

3.3 OMISSION

Notwithstanding the provision of drawings, technical specifications or other data by the City, the Contractor shall
have the responsibility of supplying all parts and details required to make the EFCS complete and ready for
service even though such details may not be specifically mentioned in the drawings and Specifications.

3.4 ORDER OF PRECEDENCE

In the event of a conflict, the following Order of Precedence shall be applied:

3.4.1 The Agreement
3.4.2 Federal Conditions
3.4.3 City Conditions
3.4.4  The Specification, as amended, and as resolved by the final Table of Conformance, which establishes
3.4.5 the minimum requirements for the Work
3.4.6  Clarification of and amendments to the Contractor’s proposal as agreed and listed in order of

precedence here:

3.4.6.1 ** Subject, Title of document, document #, date, etc.
3.4.6.2 
3.4.6.3 

The CONTRACTOR's proposal which, when not in conflict with the above Purchase Documents, establishes a
superior set of requirements for the Work.

3.5 WRITTEN CHANGE ORDERS

Oral change orders are not permitted.  No change in this Contract shall be made unless the Deputy Finance
Director gives prior written approval.  The Contractor shall be liable for all costs resulting from and/or for
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satisfactorily correcting any specification change not properly ordered by written modification to the Contract and
signed by the Contracting Officer.

3.6 CHANGE ORDER PROCEDURE

Within 14 calendar days after receipt of the written change order to modify the Contract, the Contractor shall
submit to the Deputy Finance Director a detailed price schedule proposal for the work to be performed.  This
proposal shall be accepted or modified by negotiation between the Contractor and the Deputy Finance Director.
At that time a detailed modification shall be executed in writing by both parties.  Disagreements that cannot be
resolved within negotiations shall be resolved in accordance with the Contract disputes clause.  Regardless of
any disputes, the Contractor shall proceed with the work ordered, provided the City has obtained the prior
concurrence of FTA.

3.7 PRICE ADJUSTMENT FOR REGULATORY CHANGES

If price adjustment is indicated, either upward or downward, it shall be negotiated between the City and the
Contractor for changes that are mandatory as a result of legislation or regulations that are promulgated and
become effective between the date of proposal opening and the date of manufacture.  Such price adjustment may
be audited, where required.

3.8 INTERCHANGEABILITY

All units and components procured under this Contract, whether provided by suppliers or manufactured by the
Contractor, shall be duplicates in design, manufacture and installation to assure interchangeability among
products in this procurement.  This interchangeability shall extend to the individual components as well as to their
locations in the products.

3.9 MATERIALS/ACCESSORIES RESPONSIBILITY

The Contractor shall be responsible for all materials and workmanship in the construction of the product and all
accessories used, whether the same are manufactured by the Contractor or purchased from supplier.

3.10 INSPECTION OF JOB SITE

Each proposer shall make an estimate of the local difficulties that may be encountered in carrying out the
requirements of this RFP.  The proposer may arrange to inspect the job sites where the EFCS will be installed by
contacting the representative indicated in Part I, Section 1.1.

3.11 CODE OF ETHICS & WRITTEN STANDARDS OF CONDUCT

CODE OF ETHICS Proposer understands that CITY is governed by a Code of Ethics. Copies of Code of Ethics
can be obtained from Contract Specialist, Public Transit, 302 North first Ave., Suite 700, Phoenix, AZ 85003;
Phone:602-261-8283, Fax: 602-495-2002; E-mail: kdayal@ci.phoenix.az.us.

Written Standards of Conduct. CITY maintains a written code of standards of conduct governing the performance
of their employees engaged in the award and administration of contracts. No employee, officer, agent, immediate
family member, or Board member of CITY shall participate in the selection, award, or administration of a contract
supported by FTA funds if a conflict of interest, real or apparent, would be involved.

Such a conflict would arise when any of the following has a financial or other interest in the firm selected for
award:
(1) The employee, officer, agent, or Board member, (2) Any member of his/her immediate family, (3) His or her
partner, or (4) An organization that employs, or is about to employ, any of the above. CITY’s officers, employees,
agents, or Board members will neither solicit nor accept gifts, gratuities, favors, or anything of monetary value
from contractors, potential contractors, or parties to subagreements. CITY Administrative Regulations 2.93
Revised sets minimum rules where the financial interest is not substantial or the gift is an unsolicited item of
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nominal intrinsic value. To the extent permitted by state or local law or regulations, such standards of conduct
provide for penalties, sanctions, or other disciplinary action for violation of such standards by the CITY’s officers,
employees, or agents, or by contractors or their agents.
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SECTION 4
SERVICE AND PARTS

4.1 INSTRUCTORS

As required by Part II, Technical Specification.

4.2 ENGINEERS

As required by Part II, Technical Specification.

4.3 DOCUMENTS

As required by Part II, Technical Specification.

4.4 LICENSING

Where licenses for software, firmware, or other elements of the Work are required, they shall be furnished to City
by the Contractor on a paid-up and perpetual basis. They shall be in accord with the requirements of the
Specification and shall allow for operation of software on primary and back-up processors. These licenses shall
survive adaptation of the Work.  These licenses shall also apply to upgrade and replacement of processor and
network hardware purchased by the City during the life of the ________  and shall permit the City to use the
software without restriction in whatever manner necessary for the operation of the Valley Metro transit system.
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SECTION 5
DELIVERIES

5.1 UNAVOIDABLE DELAYS

If the delivery of completed product under this Contract should be unavoidably delayed, the Deputy Finance
Director shall extend the time for completion of the Contract for the determined number of days of excusable
delay.  A delay is unavoidable only if the delay was not reasonably expected to occur in connection with or during
the Contractor's performance and was not caused directly or substantially by acts, omissions, negligence or
mistakes of the Contractor, the Contractor's suppliers or their agents and was substantial and, in fact, caused the
Contractor to miss delivery dates and could not adequately have been guarded against by contractual or legal
means.

5.2 NOTIFICATION OF DELAY

The Contractor shall notify the Deputy Finance Director as soon as the Contractor has, or should have,
knowledge that an event has occurred which will delay deliveries.  Within five days, the Contractor shall confirm
such notice in writing, furnishing as much detail as is available.

5.3 REQUEST FOR EXTENSION

The Contractor agrees to supply, as soon as such information are available, any reasonable proofs that are
required by the Deputy Finance Director to make a decision on any request for extension.  The Deputy Finance
Director shall examine the request and any documents supplied by the Contractor and shall determine if the
Contractor is entitled to an extension and the duration of such extension.  The Deputy Finance Director shall
notify the Contractor of his decision in writing.

It is expressly understood and agreed that the Contractor shall not be entitled to damages or compensation and
shall not be reimbursed for losses on account of delays resulting from any cause under this provision.

5.4 PREDELIVERY TESTS AND INSPECTION

The pre-delivery tests and inspections shall be performed at the Contractor's or subcontractor’s plant.  They shall
be performed in accordance with the procedures defined in Part II Technical Specifications.

5.5 ASSUMPTION OF RISK OF LOSS

See Part I, Section 1.37.

5.6 ACCEPTANCE OF PRODUCT

The product shall undergo tests defined in Part II Technical Specifications after installation of each segment of
Contract.

5.7 REPAIRS AFTER NONACCEPTANCE

The City will require the Contractor, or its designated representative, to perform the repairs after non-acceptance.
Contractor shall provide a time schedule for repair and re-testing for the City approval.

5.8 REPAIRS BY CONTRACTOR

If the City requires the Contractor to perform repairs after non-acceptance of the system, the Contractor's
representative must begin work within five working days after receiving notification from the City of failure of
acceptance tests.
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5.9 REPAIRS BY CITY

If repairs are required to be done by the City that are outside of the terms of this Contract they shall be done in
accordance with the following guidelines:

5.9.1 Parts Used - If the City is required to perform the repairs of the system, it shall correct or repair
the defect and any related defects using Contractor-specified parts available from its own stock
or supplied by the Contractor specifically for this repair.  Monthly, or at a period to be mutually
agreed upon, reports of all repairs covered by this procedure shall be submitted by the City to
the Contractor for reimbursement.  The Contractor shall provide forms for these reports.

5.9.2 Contractor Supplied Parts - If the Contractor supplies parts for repairs being performed by the
City, these parts shall be shipped prepaid to the City from any source selected by the
Contractor within 2 working days after receipt of the request for said parts.

5.9.3 Return of Defective Components - The Contractor may request that parts covered by this
provision be returned to the manufacturing plant.  The total cost for this action shall be paid by
the Contractor.

5.9.4 Reimbursement for Labor - The City shall be reimbursed by the Contractor for labor.  The
amount shall be determined by multiplying the number of man-hours actually required to
correct the defect by a per hour, first class technician, straight wage rate, plus 75 percent fringe
benefits plus the cost of towing in the bus, if such action were necessary.

5.9.5 Reimbursement for Parts - The City shall be reimbursed by the Contractor for defective parts
that must be replaced to correct the defect.  The reimbursement shall include taxes where
applicable, 25 percent handling costs and a 20% service charge for reimbursements 60 or
more days late.

5.10 TITLE

The Contractor shall retain title and be responsible for movement of the equipment from the delivery carrier onto
the premises and for the subsequent unpacking of the equipment.  Title of the hardware shall pass to the City
upon placement of the equipment with the City’s premises prior to commencement of its installation, subject to the
City’s inspection thereof.

If for any reason the Work is terminated prior to its completion, the title to all hardware and documentation
portions of the work performed to that time and the possession of, together wit the right to use and all applicable
licenses for all software portions of the work performed at that time, whether at the Contractor’s facility, in transit,
or on the City’s premises, shall immediately pass to the City unless the City’s notice of termination specifically
declines title or possession to all or some of the Work.

5.11 LIQUIDATED DAMAGES

If the Contractor fails to complete the mini-fleet test described in the Technical Specification within sixty (60) days
of the completion date specified for this test in the approved project schedule, the Contractor or its sureties shall
pay to the City as fixed, agreed, and liquidated damages for each calendar day of delay in completing the mini-
fleet test an amount equivalent to one-tenth of one-percent (0.1%) of the total purchase price of the Contract.  The
counting of delay days shall begin on the ninety-first day following or agreed upon date for completion of the mini-
fleet test.  These payments shall continue until the mini-fleet test is successfully completed or until a maximum
value of ten percent (10%) of the Contract purchase price has been reached.  Payments for liquidated damages
will be deducted by the City from subsequent milestone payments.
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5.12 AUDIT AND INSPECTION OF RECORDS

The Contractor shall permit the authorized representative of the United States Department of Transportation and
of the Comptroller General of the United States to inspect and audit all data and records of the Contractor relating
to its performance and its subcontracts under this Contract with which Federal funds are used from the date of the
Contract through and until the expiration of three years after completion of the Contract.  This section excludes
the inspection data and records required in Part III Quality Assurance Provisions.  The inspection and audit
provided in this section does not include an audit of the manufacturer's cost and/or profit, with the exception of
single proposal or sole source situations.
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SECTION 6
TERMINATION OF CONTRACT

6.1 TERMINATION FOR CONVENIENCE

The performance of work under this contract may be terminated by the City in accordance with this clause in
whole or, from time to time, in part whenever the Deputy Finance Director shall determine that such termination is
in the best interest of the City.  Any such termination shall be effected by delivery to the Contractor of a notice of
termination specifying the extent to which performance of work under the contract is terminated and the date upon
which such termination becomes effective.

After receipt of a notice of termination, except as otherwise directed by the Contracting Officer, the Contractor
shall:

A. Stop work under the contract on the date and to the extent specified in the notice of termination;

B. Place no further orders or subcontracts for materials, services or facilities, except as may be necessary for
completion of such portion of the work under the contract as is not terminated;

C. Terminate all orders and subcontracts to the extent that they relate to the performance of work terminated
by the notice of termination;

D. Assign to the City in the manner, at the times and to the extent directed by the Deputy Finance Director, all
of the right, title and interest of the Contractor under the orders and subcontracts so terminated, in which
case the City shall have the right, in its discretion, to settle or pay any or all claims arising out of the
termination of such orders and subcontracts, with the approval or ratification of the Deputy Finance Director,
to the extent he may require, which approval or ratification shall be final for all the purposes of this clause;

E. Transfer title to the City and deliver in the manner, at the times and to the extent, if any, directed by the
Deputy Finance Director, the fabricated or unfabricated parts, work in process, completed work, supplies
and other materials produced as a part of or acquired in connection with their performance of, the work
terminated and the completed or partially completed plans, drawings, information and other property which,
if the contract had been completed, would have been required to be furnished to the City;

F. Use its best efforts to sell, in the manner, at the times, to the extent and at the price(s) directed or
authorized by the Deputy Finance Director, any property of the types referred to above, provided, however,
that the Contractor shall not be required to extend credit to any purchaser and may acquire any such
property under the conditions prescribed by and at a price(s) approved by the Deputy Finance Director and
provided further that the proceeds of any such transfer or disposition shall be applied in reduction of any
payments to be made by the City to the Contractor under this contract or shall otherwise be credited to the
price or cost of the work covered by this contract or paid in such other manner as the Deputy Finance
Director may direct;

G. Complete performance of such part of the work as shall not have been terminated by the notice of
termination;

H. Take such action as may be necessary or as the Deputy Finance Director may direct for the protection or
preservation of the property related to this contract which is in the possession of the Contractor and in
which the City has or may acquire an interest.

Settlement of claims by the Contractor under this termination for convenience clause shall be in accordance with
the provisions set forth in Federal Procurement Regulations (FPR) 1-8.701 (c), (d), (e), (f), (g), (h), (I), (j) and (k)
except that wherever the word "Government" appears it shall be deleted and the word "City" shall be substituted
in lieu thereof.
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6.2 TERMINATION FOR DEFAULT

The City may, by written notice of default to the Contractor, terminate the whole or any part of this Contract, if the
Contractor fails to make delivery of the supplies or to perform the services within the time specified herein or any
extension thereof; or if the Contractor fails to perform any of the other material provisions of the Contract or so
fails to make progress as to materially endanger performance of this Contract in accordance with its terms and in
either of these two circumstances does not cure such failure within a period of 10 days (or such longer period as
the Deputy Finance Director may authorize in writing) after receipt of notice from the Deputy Finance Director
specifying such failure.

If the Contract is terminated in whole or in part for default, the City may procure, upon such terms and in such
manner as the Deputy Finance Director may deem appropriate, supplies or services similar to those so
terminated.  The Contractor shall be liable to the City for any excess costs for such similar supplies or services
and shall continue the performance of this Contract to the extent not terminated under the provisions of this
clause.

Except with respect to defaults of subcontractors, the Contractor shall not be liable for any excess costs if the
failure to perform the Contract arises out of causes beyond the control and without the fault or negligence of the
Contractor.  If the failure to perform is caused by the default of a subcontractor and if such default arises out of
causes beyond the control of both the Contractor and subcontractor and without the fault or negligence of either
of them, the Contractor shall not be liable for any excess costs for failure to perform, unless the supplies or
services to be furnished by the subcontractor were obtainable from other sources in sufficient time to permit the
Contractor to meet the required delivery schedule.

Payment for completed supplies delivered to and accepted by the City shall be at the Contract price.  The City
may withhold from amounts otherwise due the Contractor for such completed supplies such sum as the Deputy
Finance Director determines to be necessary to protect the City against loss because of outstanding liens or
claims of former lien holders.

If, after notice of termination of this Contract under the provisions of this clause, it is determined for any reason
that the Contractor was not in default under the provisions of this clause or that the default was excusable under
the provisions of this clause, the rights and obligations of the parties shall be the same as if the notice of
termination had been issued pursuant to termination for the convenience of the City.

The rights and remedies of the City provided in this clause shall not be exclusive and are in addition to any other
rights and remedies provided by law or under this Contract.
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SECTION 7
COMMUNICATIONS

7.1 CONFIRMATIONS

Official communications in connection with this Contract shall be in writing and shall be delivered personally or
by electronic mail, FAX, telex, telegram, TWX or by regular, registered mail, or certified mail addressed to the
officer(s) or employee(s) of the City and of the Contractor designated to receive such communications.  Any
correspondence using electronic mail shall also be submitted in hardcopy format using any of the other delivery
types noted.  Telephone calls may be used to expedite communications but shall not be official communication
unless confirmed in writing.

7.2 OFFICIAL RECEIPT

Communications shall be considered received at the time actually received by the addressee or designated
agent.

7.3 COMMUNICATIONS WITH CITY OFFICIALS DURING THE BID PROCESS

With respect to the RFP, Vendors/Bidders/Proposers shall not communicate with City officials, other than the
Procurement Officer and/or Public Transit Contract Specialist after the bid issuance through the time of final
award, unless specific permissions have been obtained from the Procurement Officer and/or Public Transit
Contract Specialist.

Failure to conform to this requirement, may result in the Vendors/Bidders/Proposers being disqualified for reasons
of having obtained non-competitive advantages.
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SECTION 8
CONDITIONAL ACCEPTANCE

8.1 CONDITIONAL ACCEPTANCE

 Not required for this RFP.
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SECTION 9
INSTRUCTIONS TO PROPOSERS

9.1 PROPOSALS

By submitting a proposal, the proposer represents that it has thoroughly examined and become familiar with the
Work required under this RFP and that it is capable of performing quality work to achieve the objectives of the
City.

City is not responsible for any costs incurred by the proposers prior to award and execution of an agreement.
Proposers shall not include any such expenses as a part of their proposals.

Proposals shall be submitted in accordance with the following instructions. Failure to comply with the instructions
included in this Section may disqualify the proposer from further consideration.

9.2 PROPOSAL SUBMISSION DATES

The proposal submission date and time deadline is specified in Part I, Section 1.1. Only proposals received on or
before the submission deadline will be considered. City will consider extending the submission deadline only if
this extension is requested at least two weeks before the initial submission date or for reasons beyond the control
of the proposer.

City reserves the right to change its requirements prior to the proposal submission date for proposers. Any such
change will be provided as an addendum to the RFP. City will consider extension of the submission date if the
addendum causes the proposers to require more preparation time.

Any extension of the proposal submission date will be granted equally to all proposers.

9.3 PROPOSAL CONTENTS

Each proposal shall contain all of the information listed below.   Proposals shall be organized with tabbed
dividers, as indicated below.

9.3.1 TAB 1 – Summary

9.3.1.1  A letter of transmittal signed in ink by a duly authorized officer of the proposer's
company, containing, as a minimum, the following information:

9.3.1.2 Identification of the proposer and subcontractors, including name, address, and
telephone number of each

9.3.1.3 Acknowledgment of receipt of the RFP addenda, if any (list all addenda received) (see
Part III)

9.3.1.4 Name, title, address, and telephone number of the proposer's contact person during the
evaluation

9.3.1.5 A statement indicating the number of days from the date of submittal for which the
proposal is valid

9.3.1.6 Signature of a representative authorized to bind the proposer to the terms of the
proposal.

9.3.1.7 A detailed Table of Contents of the proposal.

9.3.1.8 A management summary providing an overview of the proposal.

9.3.2 TAB 2 – Qualifications

9.3.2.1 Description of the proposer's company and major subcontractors, including type of
products and services offered, the year founded, and forms of organization (corporation,
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partnership, and sole proprietorship). The percent of the work to be performed by each
party should be indicated.

9.3.2.2 Qualifications of the proposer and the proposed subcontractors and suppliers of major
system items, such as the processors.  The qualifications shall include experience with
similar projects, contracts awarded for similar equipment and software as proposed and
similar equipment and software that is installed and operational. Also describe the
proposer’s experience working with the subcontractor/s on other similar projects.

9.3.2.3 A description of each such project currently being implemented by your company.  Each
description shall include size of the fleet, the major system functions, the Contract start
date, Contract delivery date, planned delivery date and an explanation of reasons for any
delays, a description of the hardware and software, a description of any notable unique
features, and a contact name and phone number.

9.3.2.4 A copy of the audited financial statements (including balance sheet and income
statements) of the proposer for the last five years, together with the financial statements
of any parent or affiliated company of the proposer for the same period.

9.3.3 TAB 3 - Project Organization and Staffing
9.3.3.1 A description of your company organization, including:

§ A current company organization chart with reporting lines; names and titles of
manager, supervisors, and key staff personnel; and number of technical employees
in each work group.

§ A description of the organization of the group that will be responsible for project
implementation and where it fits into the company organization.  Identify the city in
which this group is located.

§ A description of the groups within your company that provide software, hardware, or
services to the group responsible for the project.  Show where these groups fit on the
company organization and identify the reporting lines.

§ A project organization chart that clearly delineates communication and reporting
relationships among the project staff and among the various subcontractors involved,
if any.

9.3.3.2 Information about the project manager and the principal project participants for both the
proposer and major subcontractors:

§ Describe the responsibilities of the project manager.  What control will the project
manager have over scheduling, reporting of progress, and management of resources
to meet the schedule?  Indicate the percent of time the project manager will be
assigned to the project.  Identify the city in which the project manager is located.
Identify the other project the proposed Project Manager is involved in.

§ Describe the responsibilities of principal project participants (i.e., software leader,
lead systems analyst, lead computer hardware engineer, and lead officer) and the
percent of their time assigned to the project during each major project activity.
Identify the other project the proposed project personnel are involved in.

§ Identify the individual proposed for each position in (1) and (2) above, provide
references from other similar projects (names and phone numbers), and identify the
city in which the individual is located.
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9.3.3.3 A resume for each of the key proposer and subcontractor personnel who will be involved
in the project.  The resumes should describe education, experience (including the year
for completion of each project), and professional credentials.

9.3.3.4 A description of the proposer's and subcontractor's ability to accomplish current projects
and the project with the planned workforce, and their ability to complete the project within
the required schedule.  Include a statement acknowledging that no key person will be
removed or replaced without written concurrence of City.

9.3.4 TAB 4 - Work Plan

9.3.4.1 A detailed, well-conceived work plan and methodology to be used to accomplish the
project.

9.3.4.2 A detailed schedule of project activities, per Section 3.0 of the Technical Specification.
All project payment milestones defined in the RFP shall be shown on the schedule.  This
schedule shall form the basis for the project implementation if the proposer is the
successful proposer.

9.3.4.3 A description of any major development activities required for the project.  The status of
each development activity and its planned completion date shall be included.

9.3.5 TAB 5 - System Description

9.3.5.1 System configuration drawings that match the equipment list of deliverables (TAB 8)

9.3.5.2 A complete, detailed, and clear description of the proposed System to meet all functional
requirements of the Specification.  This description shall use the same numbering format
and section naming as the Technical Specification.

9.3.5.3 A description of how the proposer proposes to meet the contractual and special
requirements, including ______________________.

9.3.5.4 Anticipated weights, shipping dimensions, power, and environmental conditioning
requirements for all major pieces of equipment proposed.

9.3.5.5 Dimensioned drawings of the proposed equipment.

9.3.6 TAB 6 - Table of Conformance

9.3.6.1 A Table of Conformance listing each numbered paragraph, each figure, and table in the
solicitation, Specification, required FTA clauses, and required City clauses, stating for
each whether the proposed system conforms or not.  A numbered paragraph includes all
material in both numbered and unnumbered paragraphs up to the next numbered
paragraph.  The proposer shall include in the Table of Conformance, for each numbered
paragraph, a cross-reference to pertinent sections of the proposer's proposal.  The
proposer shall provide details of each exception and alternative. If proposer conforms to
all the requirements of the RFP, then a certified statement to this effect will suffice and
the proposer will not be required to provide detailed information.

9.3.6.2 If the proposer fails to supply the Table of Conformance, its proposal will not be
considered.  In the case of missing, individual conformance statements, City will assume
that the proposer's proposed system is in conformance with the RFP, and if the proposer
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is awarded this Agreement, the proposer shall be required to meet all such requirements
without exception.

The only acceptable statements in the Table of Conformance are:

9.3.6.2.1 Conform: The proposer's proposed system meets the requirements in the
manner indicated by this RFP.

9.3.6.2.2 Alternative: The proposer's proposed system uses an approach at variance
with the RFP, which the proposer believes meets the intent of the RFP.  The
proposer shall explain the proposed alternative.

9.3.6.2.3 Exception: The proposer's proposed system does not meet the requirements
of the RFP and no alternative is proposed.  It will be assumed that the
proposer agrees to the provisions of this RFP, and in the adequacy of said
RFP for bidding purposes unless exceptions are specifically and clearly listed
in the bid.  The proposer's printed Terms and Conditions are not considered
specific exceptions.

9.3.7 TAB 7 - Bid Questionnaire Responses

9.3.7.1 A completely filled-out response to the bid questionnaire in Part III, Attachment __.  The
response to each question shall be cross-referenced to the proposer's proposal.

9.3.8 TAB 8 - Deliverables List

9.3.8.1 An itemized list of deliverables that includes hardware that matches the configuration
drawings, software that meets all specified functional and system support requirements,
documentation for the complete system, licenses, and a recommended spare parts list.
This list of deliverables shall not relieve the proposer from supplying all deliverables
necessary to meet the requirements of the RFP.  Deliverables required for options shall
be identified separately from the Base System list.

9.3.9 TAB 9 - Options

9.3.9.1 A description, for each option, of its impact on the following:

9.3.9.2 System project schedule

9.3.9.3 System configuration, including memory requirements

9.3.9.4 Processor loading

9.3.9.5 Recommended spare parts and test equipment

9.3.9.6 Training.

9.3.9.7 A description, including price, of standard hardware and software maintenance
agreements and services that are available for the proposed system.

9.3.10 TAB 10 – Certifications

9.3.10.1 Proposer's surety, as required by Part I, Section 1.14.

9.3.10.2 Completed certification forms as required in Part III of this RFP.
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9.3.10.3 A completed Disadvantaged Business Enterprise (DBE) verification form and
information as specified in Part III of the RFP.

9.3.10.4 A statement indicating that the required insurance coverage is available to the
proposer.

9.3.11 TAB 11 - Product Brochures

9.3.11.1 A product brochure or specification sheet for each major piece of hardware and each
major software module, describing technical specifications, expansion capabilities,
and optional features.

9.3.12 TAB 12 - Documentation

9.3.12.1 A description of the proposer's hardware quality assurance program.

9.3.12.2 A description of the proposer's software quality assurance program.

9.3.12.3 A copy of the proposer's software design and documentation standards, procedures
used to record changes to software designs as they are modified throughout the
project period, and samples of software functional requirement documents, software
design documents, and software reference manuals which reflect these standards.

9.3.12.4 Samples of hardware documentation, including that used for maintenance purposes,
such as standard logic diagrams and wiring lists.

9.3.12.5 Operator's manual from previous projects, including sample application program
control displays.

9.3.12.6 Samples of a test plan and a test procedure similar to those proposed.

9.3.13 TAB 13 - Pricing

9.3.13.1 Complete pricing information with the detailed price breakdown per Part III.

9.4 PRICING BREAKDOWN

The proposer's prices shall be submitted according to the price breakdown shown in Part III.

The pricing for hardware, including options and unit prices, shall include associated equipment (such as cables,
connectors, backpanels, terminals, and cabinets) necessary to integrate the equipment into the proposed system
configuration.  Tables shall include the necessary information as indicated in the signature blocks.

9.5 OPTIONS

The proposer shall submit prices for the option and alternative items described in the Technical Specification.  All
prices shall remain fixed for ________ years after Contract award and comply with this Section and Sections
1.21, 1.24, and 1.26.  Each option and alternative price shall include charges for all hardware, software,
engineering, testing, training, documentation, recommended spare parts and test equipment, and any other
additional costs.

City recognizes that the additional system equipment capacity required by one of the options may also be shared
with other options.  However, for evaluation purposes, each option shall be priced to be purchased independently
of one another.
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9.6 UNIT PRICES

The proposer shall provide prices for the unit items listed in Part III.  Each item's price shall include charges
needed to install and integrate the item into the system configuration, including associated controllers,
engineering, testing, and documentation.

9.7 PRICES OF ENHANCEMENTS

This will include any enhancements that the Contractor believes will be a benefit for the City.



CITY OF PHOENIX
RFP # ________

I - 1

SECTION 10
EVALUATION AND AWARD

10.1 OVERVIEW

Proposals will be evaluated according to the factors and weights defined in Part I, Section 10.3 by an
Evaluation Team composed of personnel selected by the City. The Evaluation Team shall have the right
to conduct a cost/price analysis; to review and audit all business records and related documents of any
and all proposers (and any affiliated or parent company); to determine the adequacy, fairness, and
reasonableness of the proposal; and to contact any and all client references. The Evaluation Team will
make a recommendation to the Contract Specialist on the selection of the Contractor that is most
advantageous to City, considering price, technical merit, and other factors. The award will be subject to
approval by the City Council.

10.2 EVALUATION PROCEDURE

City plans to use the following steps in the evaluation of proposals:

Review the proposals and generate requests for additional information and clarifications from the
proposers.

10.2.1 After the additional information and clarification responses are received, evaluate and score all
proposals on technical criteria.

10.2.2 Evaluate and score all proposals on cost criteria.  Cost criteria will be as follows: For proposal
evaluation purposes, the proposer offering the lowest price for the project (based on all necessary
adjustments) will receive the maximum points allocated for price.  All other proposers will be
allocated points based on the calculated percentage relationship between their proposal cost
offer (including any necessary adjustments) and the proposal offer of the low proposer.

10.2.3 The City selects a "competitive range" for the combined technical/cost scores.

10.2.4 Determine financial responsibility of proposers in the competitive range.

City reserves the right to conduct a pre-award survey and inspection to determine financial
responsibility. Any negative determination of responsibility will result in that proposer being
disqualified from further evaluation and award.

10.2.5 Responsible proposers in the competitive range will be invited to conduct oral presentations. The
proposer's Project Manager, who will coordinate the required work, will lead and direct the oral
presentation.

10.2.6 City may request negotiations with the responsible proposers in the competitive range.

10.2.7 Re-evaluate and score proposals based on the negotiations.

10.2.8 Recommend highest-scored proposer for approval by the City.

10.2.9 Negotiate and execute an agreement with the approved proposer.

Notwithstanding this evaluation procedure and Part I, Section 10, City reserves the right to make the award under
this RFP based upon the initial proposals submitted, without establishment of a competitive range or discussions
and submission of any or all negotiations. Any such award shall be based on the criteria in Part I, Section 10.3 of
this RFP.  Proposers are encouraged to provide their best pricing in the initial proposal.
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10.3 EVALUATION FACTORS
Technical Proposal Element Max Points

Points Per Item
10.3.1 Cost Proposal _____

10.3.2 Experience and Qualifications: _____

10.3.2.1 Experience and operation of a comparable project by the
proposer for the system being proposed. Experience of
any subcontractors with comparable project. Experience
of the proposer having worked together with the
subcontractors on previous projects. Especially important
is direct experience with projects of similar nature, and
that  includes all of the following:

1) Is either fully accepted or in the installation phase that
City can discuss with the purchaser and that can be
demonstrated to City. __

2) ____________ __

3) _____________ __

4) _____________ __

5) _____________ __

10.3.2.2 Qualifications of the proposer’s and subcontractors' staff  __
to be assigned to the project, their experience with bus
transit projects of similar content and scope, and their
availability for the project.

10.3.2.3 Record of completing work on schedule and within budget. __

10.3.2.4 Strength and stability of the proposer and its subcontractors. __

10.3.2.5 Results of client contacts __

10.3.3 Proposed System, Equipment, and Services: ___

10.3.3.1   Responsiveness to and compliance with the Technical Specification:

1) System functionality based on submittal & site visit ___

2) User interface __

3) System design concept __

4) Documentation, training, support services, and installation      __

5) Proposer's proposed project schedule and work plan. __

6) Quality assurance and testing __
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10.3.3.2 Demonstration of the proposer's understanding of the overall __
requirements of the project, based on the written proposal submission.

Total Maximum Points                                                                                                                 1000
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SECTION I
INTRODUCTION

1.1 DEFINITIONS

1.1.1 CENTRAL SERVER – The computer that can receive, store, transmit data from and to the
Electronic Fare Collection System.

1.1.2 DISPATCH STATION – The location of the computer aided dispatch software for the vehicle
communications system.

1.1.3 REVENUE STATION  – The location where each revenue station is probed and the transactional
and farebox data is downloaded.

1.1.4 REVENUE ROOM – Location or locations that the cash box contents are counted.

1.1.5 OPERATOR CONSOLE – The operator display unit used by the operator to enter fare types,
regular, special, reduced fares, jurisdictional changes, and read the fare transactions.

1.1.6 PASSENGER DISPLAY – The display unit that will display all of the passenger fare data from the
EFCS, Magnetic Stripe Card Reader, Smart Card Reader & Ticket/Pass Processing Unit.

1.1.7 AUXILIARY CASHBOX – A container that bills and coins can be deposited in, if farebox is
inoperable.

1.1.8 FAILURE – The point where the equipment is unable to function properly or an occurrence, which
does not cause the equipment to be inoperable, but requires some form of maintenance attention
to restore normal function beyond what can be provided by the driver.

1.1.9 NORMAL REPAIR – The diagnosis, removal, and replacement of one or more defective
assemblies (such as a coin mechanism, bill transport, electronic board, etc.) in order to restore
the EFCS to working condition.

1.1.10 MAJOR REPAIR – The repair of the defective assembly.

1.1.11 CITY – City of Phoenix personnel will be the inspector and acceptor of the fare collection system.
Other agencies in the Valley Metro area will be on the evaluation team.

1.1.12 BUS CARD PLUS – It is a magnetic stripe transit card available to companies and organizations
for their employees.  When the cardholder rides the bus, his or her fare is charged to the card.
At the end of the month the company receives an itemized bill logging each card holders trips.

1.2 Project Scope

1.2.1 The City of Phoenix and Valley Metro is issuing a Request for Proposals (RFP) for a fully
integrated electronic fare collection and centralized data collection and reporting System.  It must
be suitable for Valley Metro fixed-route buses, shuttles, and Bus Rapid Transit (BRT), and in the
future Light Rail (LRT) and other bus/Rail systems, if required. The system will consist of
electronic validating fareboxes, ticket processor units (TPU), magnetic stripe readers, smartcard
readers, auxiliary cashbox, Ticket vending machines (TVM) revenue collection equipment,
ancillary equipment, spare parts, services, associated software and all other System Components
as described herein. The proposed system shall integrate with the Bus Card Plus program and
provide all necessary information from the farebox and the magnetic stripe reader. Contractor is
responsible for all Work required for the System to be made fully operational.

1.2.2 These specifications describe the minimum requirement for an Electronic Fare Collection System
(EFCS) that shall be configured as described below. Any items needed that are not specified
shall be identified by the Contractor and submitted as a technical alternative that includes pricing
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and a detailed technical description.  Contractor shall be responsible or all acts, System
Components and Work required to provide the City of Phoenix and Valley Metro with an EFCS
that is fully functional in accordance with the Specifications, whether or not such acts, System
Components or Work are specifically identified within the Specifications or the Agreement.  The
software provided with EFCS should be object oriented and demonstrate polymorphism (vendors
must demonstrate this in their submission).   Unless otherwise expressly agreed to in writing, or
expressly excluded by the parties, the Contractor shall perform all Work under this Agreement.

1.3 VALLEY METRO

The Valley Metro fixed-route service area includes approximately 475 square miles of Maricopa County.
This fixed-route service is presently provided by nearly 500 peak hour buses operating on 83 routes
(including 60 local, 21 express, and 2 circulator routes) that currently include approximately 7000 bus
stops.  Ridership is approximately 35 million boardings per year.  Valley Metro currently operates buses
for twenty (20) hours on weekdays and sixteen (16) hours on weekends and holidays. Valley Metro
provides service to the cities of Phoenix, Tempe, Mesa, Scottsdale, Chandler, Gilbert, El Mirage, Sun
City, Guadalupe, Glendale, Paradise Valley, Peoria, Tollison, Fountain Hills, and Surprise.  The Valley
Metro operations for both fixed-route and dial-a-ride services are performed by contracted service
providers.

1.4 FUTURE SERVICE AND EXPECTED GROWTH

The expected growth rate of Valley Metro transit service is uncertain.  The success of the City of Phoenix
Transit Tax in March of 2000 provided the City with a 4/10s of 1 percent tax over the next 20 years.  A
portion of this funding will be used for Bus Rapid Transit (BRT) and a Light Rail (LRT) component for
Valley Metro and other smaller systems. The Electronic Fare Collection System and resources shall be
sized to accommodate the growth of the fixed-route service to 900 buses.  The BRT, starting operation in
2003, will consist of 60 buses that may require off vehicle self-service proof-of-payment fare collection.
LRT is not a current requirement but shall be a consideration for when LRT is in operation in 2006 we
must be able to integrate LRT fare collection into Valley Metro’s fixed-route electronic fare collection
system. Considerations for LRT need to be fare collection devices that will allow for off vehicle self-
service proof-of-payment fare collection.

Valley Metro is currently in the process of implementing a Bus Rapid Transit (BRT) system.  This will
replace City of Phoenix’s current Express service in 2003.  BRT will be using 45 foot NABI buses with
some upgrades for the BRT passengers.  This service may use a combination of traditional fareboxes
and off vehicle fare collection.  Valley Metro is soliciting proposals that consider alternatives on how to do
fare collection for BRT.  Valley Metro’s BRT will consist of approximately 60 vehicles, 2 transit centers, 7
Park-N-Rides, and 25 BRT stations.  The Park-N-Rides and a few of the station may have off vehicle fare
collection to speed boarding.  Valley Metro is considering Ticket Vending Machines (TVM) for the Park-N-
Rides and stations.  The TVMs will be able to issue fare media consisting of magnetic stripe cards,
smartcards, add value to these fare instruments, and single ride tickets.  The TVM will be able to accept
credit cards, debit cards, cash and coins for purchase of or to add value to an existing card.

Valley Metro is planning to start operation of a Light Rail Transit (LRT) system in 2006.  There will be a
need for off vehicle fare collection and a proof of payment system.  This is not a current requirement but
we will take into consideration how the EFCS will be able to integrate with LRT.  Valley Metro goal is to
have one EFCS that will be used for all fare collection activities and that a system is able to collect data
from all fare collection equipment including fareboxes, TVMs, TPUs, Magnetic Stripe Readers, Smartcard
readers, hand held proof of payment devices, and any other type of instrument that may be used for
collecting fares.  All data from all of these instruments shall reside in a common database, and the
information will be readily available for all of Valley Metro’s needs.
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1.5 FIXED ROUTE SERVICE AND FARE TYPES

1.5.1 Valley Metro operates a variety of bus types, including articulated buses, in its fixed-route fleet
see Appendix A for information on quantity, manufacturer, type, and operator.

1.5.2 Valley Metro’s fixed-route service and fare structure for both fixed-route and non-fixed route is
published in the Valley Metro Bus Book and a summary is provided below.  Base fare for the local
fixed-route service routes is $1.25 one-way for an adult.  Express fare for an adult is $1.75.  A
discount fare for youth, individuals 65-years of age and older, and persons with disabilities is $.60
for local service.  Discount fares are not provided on express service.  A variety of payment
methods are available including ten-ride ticket books, tokens, all day passes, and semester
passes.

1.5.3 Current Fare Instruments:

Calendar Monthly Passes Express, Local, Youth, Senior, Disabled

Semester Passes College Students fall, spring, summer

     Flash All Day Passes Local, Reduced fare

Ten Ride Ticket Books Express, Local, Reduced fare

Bag of 20 tokens 1 for reduced fare, 2 for local & 3 for express

Bus Card Plus cards Employers provided to their employees and are billed
monthly

Student ID Cards Monthly, half month, and semester for high school

Paper transfer slips Dated and torn 60 minutes from end of bus route time
point

1.5.4 Current fare collection is by means of modified Duncan electronic registering fareboxes procured
in 1984 and modified to an electronic fare box in 1989.  These have a minimum of connectivity to
other devices.  This farebox has an auxiliary drop box, built into it, in case the farebox is
inoperable. The new System is to provide validating fareboxes that shall accept and validate fare
media including cash, plastic or paper tickets, and other magnetic stripe documents, paper
magnetic stripe transfers, long-life plastic magnetic-stripe cards (similar to credit cards) and smart
cards.  There will be an optional cashbox to collect fares in case the farebox is inoperable.
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SECTION 2
SYSTEM FUNCTIONS

The following descriptions for the Electronic Fare Collection System are valley Metro’s objectives
for this RFP.  Contractors are encouraged to provide detailed proposals that meet and/or exceed
these expectations.

2.1 FAREBOX GENERAL

2.1.1 The farebox shall be installed, in accordance with Valley Metro agency requirements, at the front
door of each model of bus in a position that is visible to the operator and the display with
instructions is visible to the passenger when entering the bus.

2.1.2 The farebox shall be able to be mounted above the floor or mounted on a pedestal on the floor.
The City shall approve mounting location and height.

2.1.3 The coin, token, ticket, bill, magnetic strip and smart card mechanism shall be positioned so that
an entering passenger may easily identify each to pay the required fare.  The City shall approve
positioning and identifications.

2.1.4 The fare validating display shall be positioned to allow the passenger to read the fare information
and other transaction data as required by Valley Metro agencies.

2.1.5 There shall be wiring and an installation schematic for a magnetic strip and smart card reader to
be installed at the rear entry door of the bus. Both devices shall be monitored and shall provide
for more than one transaction to be made while the rear entry door readers are in use.  The
transactions shall be stored at the operator area unit until the operator validates the fares.

2.1.6 The Operator Control Console with keyboard and multi-line display shall be located in the
operator’s area in a location to be determined by City for each bus model.   The Operator Control
Console shall allow the operator to monitor and control the farebox, enter fare types and ridership
information as required by the transit property.

2.1.7 Shall be an electronic validating farebox and shall automatically identify and validate all coins,
tokens, tickets and bills by denomination or stored value, without operator action.

2.1.8 The farebox shall be capable of validating and counting all U.S. currency paper bills $20 and
under presented face up in either of two (2) orientations. Invalid bills shall be rejected and
returned to the passenger. The farebox shall be capable of validating and accepting U.S. bills of
"street quality." Foreign bills, counterfeit bills, partial, torn, and mutilated bills will be rejected. The
farebox coin acceptor shall electronically validate coins and tokens to determine type and
denomination. The farebox shall be capable of accepting up to twelve (12) different coins and
tokens, including U.S. pennies, nickels, dimes, quarters, half dollars, Susan B. Anthony dollar
coins ($1.00), and gold dollar coins. The farebox shall be capable of being programmed to
associate up to two coins with a single denomination, so that different series of coins can be
accommodated.   Invalid coins and foreign coins and currency shall be returned to the passenger.

2.1.9 The coin validator shall be programmable so that tokens, coins, and coin series can be quickly
and easily added, modified or deleted. Coin and token identification and acceptance shall be fully
software controlled, and it shall require no modification to farebox hardware to add, change, or
delete a coin or token type.

2.1.10 The farebox shall have a visible graphic programmable display monitor or screen capable of
providing the passenger with fare information and other transaction assistance.
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2.1.11 Shall automatically provide an audible alert, reject and return all invalid coins, bills, tickets and
tokens to the passenger with reasons for the rejection on the operator and passenger display unit
or other approved methods for rejection of apparent fares.

2.1.12 The farebox shall have the capability for the operator to enter commands, ridership information
and have a display of the transactional information, errors, prompts, etc., to the operator. This
Operator Control Console shall connect to the farebox in accordance with SAE standards and
shall be mountable up to ten (10) feet from the farebox.  Location of the Operator Control Console
shall require the approval of the City.

2.1.13 The Operator Console shall have a high visibility display monitor capable of displaying at
minimum two (2) lines of 20 characters each.  The keyboard shall be large enough to allow easy
use by the operator, and shall provide visual feedback on the display monitor to the operator on
each key press.

2.1.14 The EFCS shall integrate with the Vehicle Management System (VMS) that Valley Metro is in the
process of procuring.  VMS will include GPS/AVL, MDT, Vehicle area Network, and a radio
system.  It is Valley Metro’s expectation to integrate the EFCS and VMS into a single operator log
on and to have only one operator console or MDT that both systems can use.

2.1.15 Vendor shall include in the proposal any requirements for office/warehouse/shop floor space.
The Valley Metro will provide reasonable space with basic office facilities, example phone with
local calls only and basic office furniture.

2.2 ELECTRONIC FARE COLLECTION SYSTEM

2.2.1 The electronic fare collection system shall include Electronic Validating Fareboxes with integrated
Magnetic Stripe readers, Smart Card readers, Ticket Processing Unit (TPU) and Operator
consoles.

2.2.2 The fare collection system shall be an integrated system that will have an automated interface
with the dispatch station, magnetic reader, smart card reader and processing system and an
automated ticket, pass, and transfer-processing unit.  The system should contain the least
proprietary technology as possible.  The EFCS and integrated systems shall utilize as many off-
the-shelf technologies that can reasonably be accommodated. The City reserves the right to
evaluate the use of proprietary technology and off-the-shelf components in the evaluation of the
proposal.

2.2.3 The fare collection System provided under this Agreement and Specifications shall be configured
to support an Open Architecture design, meeting or exceeding the following applicable codes and
standards listed below and allowing subsequent additions or changes to functionality to be made
without recourse to the original Contractor's services for any modification of software or
hardware.  Sufficient documentation shall be provided to all successors to provide any additional
or altered functionality as desired by Valley Metro during the lifetime of the fare collection System.

§ American Bankers Association (ABA)
•  Americans with Disabilities Act (ADA)
•  Architectural Barriers of 1968
•  American National Standards Institute (ANSI)
•  American Public Transit Association (APTA)
•  American Society for Quality Control (ASQC)
•  American Society of State Highway and Transportation Officials (AASHTO)
•  America Society of Mechanical Engineers
•  American Wire Gage
•  Fire Insurance Association
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•  Institute of Electrical and Electronics Engineers
•  Instrument Society of America
•  Intelligent Transportation System America (ITSA)
•  International Standards Organization (ISO)
•  National Electrical Code (NEC)
•  National Electrical Manufacturers Association
•  National Fire Protection Association (NFPA)
•  Occupational Safety and Health Act (OSHA)
•  Rehabilitation Act of 1973 (Article 504)
•  Request for Comments for TCP/IP
•  Transit Communications Interface Protocols (TCIP) and Transit Standards Consortium (TSC)
•  Underwriters Laboratories (UL)
•  Uniform Building Code (UBC)
•  Uniform Federal Accessibility Standards (FED-STD-795)
•  Uniform Mechanical Code (UMC)
•  Uniform Plumbing Code (UPC)
•  Vending Equipment Interface Specification

2.2.4 All Work shall meet or exceed all applicable federal, state and local laws, codes and regulations.

2.2.5 At a minimum, the following recognized standards for data communications will be supported:
SAE J-1708, SAE J-158, RS-232 and RS-485.

2.2.6 At a minimum the system shall comply with all APTA Bus Procurement Guidelines for all wiring,
terminals and data transmission requirements: SAE J-1127, SAE J-1128, SAE Standard J-1127-
Type SGT or SGX and SAE recommended Practice J541.

2.2.7 Grommets of elastomeric material shall be used at points where wiring and data cabling
penetrate metal structures.

2.3 FARE COLLECTION SYSTEM REVENUE AUDIT TRAIL

2.3.1 The farebox and electronic fare collection system shall be designed in a manner that establishes
a direct audit trail between revenue deposited into a farebox and revenue counted in the revenue
room for deposit.

2.3.2 This audit trail shall link the Magnetic Stripe, Tickets, Pass and Smart Card registered revenue
and deposited revenue on a farebox by farebox basis.

2.3.3 Each cashbox shall have a permanently embedded electronic ID that is readable by all
components of the electronic fare collection system for tracking and auditing purposes.

2.3.4 The fare collection system shall cross-reference the farebox ID and cashbox ID for all
transactions and revenues being deposited in each farebox.  The farebox shall retain in memory
the cashbox ID transactions and revenues.

2.3.5 The farebox shall be probed at the Revenue Station and all data shall be reported to a Central
Server.

2.3.6 The cashbox shall securely close and automatically lock prior to removal from the farebox, and
the cashbox shall be designed to prohibit removal from the farebox unless it is in a closed and
locked state.

2.3.7 After removal from the farebox, no revenue within the cashbox shall be visible or accessible
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2.3.8 Unlocking of the cashbox to access the revenue shall be done only in the Revenue Room.
When the cashbox is deposited the Revenue System shall:
•  read the cashbox ID
•  record all revenue removed from the cashbox by denomination and quantity
•  transmit this information to the Central Server.

2.3.9 The Central Server shall be capable of comparing the registered revenue and counted revenue
on a cashbox by cashbox basis including the farebox ID code, and shall automatically report any
and all discrepancies on a farebox by farebox basis.

2.3.10 The fare collection system shall have an automated inventory system that tracks the location and
status of every cashbox.   The system shall include reports and on line inquiry programs
necessary to track and manage the cashbox inventory.

2.4 FAREBOX RELIABILITY

2.4.1 The farebox shall be designed for 99.8% accuracy.  The City will not finalize acceptance of the
system until all fare media collections are certified to meet 99.8% accuracy.

2.4.2 Failures due to abuse, vandalism, operation beyond standards, or lack of maintenance as
required in the Contractor's instructions, shall not be included in any reliability calculations.

2.4.3 The bill acceptor shall electronically validate bills and shall be able to accurately and securely
distinguish valid bills by denomination from $1 to $20, including all U.S. currency $20 and under.
Invalid bills shall be returned to the passenger.

2.4.4 The cashbox shall store both coins and bills.  The bill storage area within the cashbox shall be
able to be increased or decreased according to the revenue needs.  The cashbox shall be
designed so that it securely locks prior to being removed from the farebox during revenue service.

2.4.5 The farebox shall automatically monitor the level of bills and coins deposited in the cashbox, and
shall notify the operator and dispatch operator when the cashbox reaches a user configurable
percentage of bill and/or coin capacity.

2.4.6 The farebox shall be able to operate without any degradation in performance under the operating
and environmental conditions in the Valley Metro area.

2.4.7 The farebox shall remain operational in the presence of the following contaminants: airborne
particles, grease, oil, and other contaminants accumulated on coins, tokens, and bills within
reasonable limits, including bent and mutilated "street money.”

2.4.8 The farebox shall be protected against damage, loss, or modification of data caused by:
•  Lower or higher voltage in the range of -12 volts DC to +25 volts DC.
•  Spikes of 10ms up to 1000 volts DC.

2.4.9 Loss or restoration of power shall not result in any major corruption of the data in farebox
memory.

2.4.10 The farebox shall be configurable for the operator to remove the jam at the coin and bill
mechanism.  All incidences shall be recorded.

2.4.11 The farebox shall be able to produce an audible signal to alert the operator and/or passenger of
transactional errors or events.
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2.5 FAREBOX OPERATION

2.5.1 The coin mechanism shall be capable of automatically and continuously processing coins and
tokens at an insertion rate of not less than ten (10) items per second sustained.

2.5.2 The coin slot shall deter entry of paper into the coin slot and minimize coin jams.

2.5.3 The coin mechanism shall be capable of handling deformed coins, i.e., coins that, within certain
limits, are bent or bulged, not perfectly round, or have attached foreign matter.

2.5.4 The farebox shall process and accurately count:
•  Coins bent or bulged having overall thickness ranging up to 0.020 inch greater than the

coin's standard thickness.
•  Coins having attached, relatively complete uniform layers of foreign material (such as

epoxy, solder or hardened gum) ranging up to 0.040 inch in thickness.
•  Coins not perfectly round (examples: squashed or flat edges) having diameters up to plus

or minus 0.020 inch different from standard at the point of deformity.

2.5.5 The farebox shall be resistant to jams or malfunctions created by coins outside the limits defined
above, but shall not be required to accept such coins as valid.

2.5.6 The farebox shall be capable of accepting, validating, returning stored value card to passenger
and stacking a bill in four (4) seconds.

2.5.7 After validation, bills shall be automatically transported to the cashbox and shall be tightly and
neatly stacked.

2.5.8 The farebox shall be capable of allowing the operator to bypass bill validation and to manually
designate the denomination of a bill. The "Accept Next Bill" command shall permit acceptance of
a worn or mutilated bill that cannot be electronically validated by the farebox, but that the
operator, upon visual inspection, determines to be valid.

2.5.9 After operator entry on the OPERATOR CONSOLE of the "Accept Next Bill" command, the next
bill inserted into the EFCS will be transported directly to the cashbox without validation. After the
bill is stacked, the farebox will automatically return to normal operation (i.e., electronic validation
of all bills). The farebox transactional data will record every instance of the "Accept Next Bill"
command, to permit tracking should discrepancies appear in the money room when the cashbox
contents are counted.

2.5.10 The farebox shall be configurable to limit the "Accept Next Bill" by bill denomination, or to remove
the "Accept Next Bill" function entirely.

2.5.11 The farebox shall be capable of accepting tickets & passes of the approximate width and length
of dollar bills.

2.6 OPERATOR LOG ON/LOG OFF

2.6.1 Prior to the farebox entering revenue service, the operator shall be required to successfully log
on. Successful log on shall require a valid operator ID, operator password, and valid route/run/trip
information. Route/run/trip validity information shall be used by the farebox to insure that
route/run/trip information is correctly and accurately entered by the operator during log on.
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2.6.2 Operator sign on through the farebox shall have an automated interface with the all-electronic
systems on the vehicle that require operator sign on information.

2.6.3  The farebox shall also support temporary (relief) operator log on, supervisor log on, and manager
log on. Non-revenue service log on shall be possible for maintenance and revenue technicians.

2.6.4 At a minimum, the following security levels shall be settable for operators:
•  normal operator
•  supervisor
•  manager
•  maintenance technician
•  revenue service technician.

2.6.5 The required security level for all farebox functions and commands shall be configurable.
Functions and commands requested from operators with insufficient security shall be denied, and
a transaction documenting this denial shall be recorded in the farebox transactional data.

2.7 COMMUNICATION OF FAREBOX DATA

2.7.1 As part of the revenue service process, and prior to the removal of the cashbox, the farebox shall
be probed for revenue and transactional information. Probe access security shall be guaranteed
prior to probe all functions.  Probe access security shall be guaranteed to all probe functions.

2.7.2 After revenue and transactional information is transferred any control or configuration information
required will be automatically downloaded to the EFCS. Upon successful completion of all data
transfer the farebox will automatically open the revenue door, permitting removal of the cashbox.

2.7.3 Proposers’ are encouraged to present other alternatives for transferring and uploading data
from/to the fareboxes.

2.8 FAREBOX OPERATIONS – FAREBOX TRANSACTIONAL DATA

2.8.1 The farebox will securely and accurately record all transactional information, including sales data,
operational errors and exception conditions, ridership information, and operator commands. At a
minimum, the farebox will record a complete transaction on the following events:

•  all payment transactions
•  all ridership registration transactions
•  all operator commands
•  farebox power off
•  farebox power on
•  operator log on
•  operator log off
•  secure jam clearance door opened
•  secure jam clearance door closed
•  successful data probe of transactional data
•  unsuccessful data probe of transactional data
•  successful download of farebox configuration data
•  unsuccessful download of farebox configuration data
•  revenue door opened (at times other than revenue service after successful data

probing)
•  revenue door closed
•  cashbox removed
•  cashbox inserted
•  farebox errors and failures
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•  security errors and intrusions
•  coin jams
•  clearance of coin jams
•  bill jams
•  clearance of bill jams
•  new fare table selected

2.8.2 In addition to transactional data, the farebox shall maintain running counts by operator shift of
other items such as total number of coins rejected, total number of bills rejected, etc. Under no
circumstances shall the farebox discard detail data or substitute summary data, except as
configured by the transit property. All transaction and revenue data shall be date and time
stamped to the highest resolution of the available clock. All transaction and revenue data shall be
assigned a unique (per farebox) 32-bit incrementing record sequence number at the time it is
recorded.
The following is the minimum reporting criteria for EFCS:

2.8.2.1 The EFCS shall be capable of summarizing, filtering and reporting data from the
transactional database.  A Commercially Available database is preferred for this purpose.
The City of Phoenix standard is Oracle.

2.8.2.2 The EFCS is to be configured to report on transactional data in summary terms, or in
terms of individual field information.  The EFCS shall provide the ability to sort through
the database of transactions, applying any number of user-defined search criteria (such
as specific account numbers, days of the week, etc.), or ranges within filters, to develop
reports of usage of fare media and geographic ridership information.  It shall provide for a
dynamic search that allows for flexibility in creating searchable fields.  At minimum, filters
shall include:

§ Line or group of lines;
§ Station or groups of stations;
§ farebox, bus or route
§ fare type
§ times of day
§ fare media type.

2.8.2.3 This data shall be available for any user defined period, e.g. by defining a beginning time
and date and an ending time and date

2.8.2.4 It shall be possible for the user to define custom reports to be used on a repeating basis
that can include the search criteria above, so it shall be unnecessary to reset the search
criteria each time a given analysis is to be conducted.

2.8.2.5 It shall be possible to feed data from other manufacturers fareboxes into the EFCS
database for that Valley Metro has the ability for all agencies to have all data available to
them.

2.8.2.6 Data shall be available from the EFCS in a format complying with Open Database
Connectivity (ODBC) standard.  The System shall be capable of porting raw and
summarized data to other programs, such as spreadsheets, databases and accounting
packages complying with the ODBC standard.  The System shall also provide data in
ASCII comma separated format.  Raw data must be transferred to disk or to other
computer systems via parallel, serial, USB or network connection for additional analysis.

2.8.2.7 Training of personnel is to be provided in manipulation of the database to obtain desired
transaction or summary information. At the conclusion of the training, Valley Metro
personnel shall be expected to be capable of generating necessary reports and
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objectively demonstrating such skills.  Contractor shall provide continued support on
report generation to Valley Metro personnel by phone during business hours at the
Contractor’s designated support location for at least two years following delivery of the
System at no additional cost.

2.9 FAREBOX DATA STORAGE

2.9.1 The farebox shall provide adequate data storage capacity to accurately and securely store a
minimum of 4 megabytes of transactional data. The farebox shall be capable of retaining
transactional data without power. When the capacity of the farebox data storage capacity, of
either coin or bills, has reached a user configurable percentage it shall notify the operator and
dispatch station and indicate that a farebox data probe is required.

2.9.2 At any time the farebox shall be able to be probed for transactional data for the current revenue
shift (data for cashbox currently installed) or for any previous revenue shifts still stored.

2.9.3 The farebox transactional data for any revenue shift will not be deleted until successful receipt
and processing of that data is verified.

2.9.4 The farebox shall monitor and record each instance of the primary power source dropping below
nine (9) volts and report this information to the dispatch system. This information shall be
available on the farebox for operator inquiry.  Also, after data probing, these transactions will be
available for on line inquiry and reporting.

2.9.5 All fareboxes shall have a route/run segmenter. The route/run segmenter shall integrate with the
vehicle AVL/GPS system and indicate when a route/run segment is complete, and a new
segment has begun.  The operator shall also be permitted to indicate when each segment is
complete and a new one begins.  A record shall be recorded in the transactional data indicating
the segment change, date and time of segment change, the latitude and longitude of the change
and bus stop ID.

2.9.6 There shall be no limitation on the number of segments possible for a route/run.

2.10 FARE SETS AND FARE CATEGORIES

2.10.1 The farebox shall allow up to 20 fare sets to be available for selection either automatically based
upon route/run/trip information, or by operator command. The fare sets available for operator
selection can also be restricted by route/run/trip information. Each fare table will allow up to 100
different fare categories to be registered by the operator.

2.10.2 Fare tables will provide, at a minimum, the following information:
§ default fare for automatic fare registration
§ time/day validity (so that fare sets can be restricted by time of day and/or day of

the week)
§ route/run/trip validity

2.10.3 The fare categories available for selection within a fare table shall be configurable. Fare
categories shall be assignable to any OPERATOR CONSOLE soft key to permit rapid selection
by the operator. At a minimum, each fare category within a fare table will define the following
information:
§ name (e.g., "adult full fare," "student fare," etc.)
§ fare payment type (e.g., "cash fare," "flash pass," "register only - no payment," “Smart Card,”

“Magnetic Stripe” and “Ticket & Passes”)
§ fare amount.
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2.11 FAREBOX OPERATIONS -- PAYMENT ACCEPTANCE

2.11.1 While in revenue service, the farebox will be capable of continuously and automatically accepting
and validating all coins, tokens, and bills presented for payment. Coins and bills that are
successfully validated will be deposited into the cashbox, and their value will be added to the
"payments received" display on the OPERATOR CONSOLE and on the passenger display. The
quantity and type of tokens validated and accepted will also be displayed to the operator and the
passenger as part of the "payments received" display.

2.11.2 The value of all coins, bills, and tokens accepted by the farebox will be added to the "payments
received" display and will be considered "unallocated revenue" until either:
§ the operator presses a ridership registration command (i.e., "full adult fare," "student fare,"

etc.) allocating the revenue to a particular fare
§ a configurable timeout period expires and an audible alarm sounds to alert the operator to

register the fare command or automatically allocates the revenue to the fare submitted

2.11.3 The farebox shall record all revenue fares presented as payment, including date and time of
payment (to the highest resolution of the embedded clock):
§ number and denomination of coins validated and accepted as payment
§ number and denomination of bills validated and accepted as payment
§ number of coins rejected and returned to passenger and date and time of rejection
§ number of bills rejected and returned to passenger and date and time of rejection.
§ denomination name and other pertinent data of Magnetic Stripe Cards, Smart Cards and

Tickets and Passes

2.11.4 Ridership registration shall be recorded in a manner that will permit the matching of ridership
information with payment information.

2.11.5 The farebox shall record all errors and exceptions, including errors resulting from jammed bills or
coins, mechanical malfunctions, operator errors, and all such conditions where the normal
operation of the farebox may be disrupted, including software exception conditions. An individual
record with date, time, and other relevant details, shall be written for each occurrence of an error
or exception. Errors and exceptions shall be recorded in such detail that an analysis of this
information shall represent a full and complete picture of the farebox performance.

2.12 PASS AND TICKET PROCESSING UNIT (TPU)

2.12.1 A Pass and Ticket Processing Unit (TPU) shall be installed in a location approved by the City in
each vehicle model for passenger and driver convenience. The TPU shall issue and read multiple
types of magnetic documents and print transactional and remaining value upon the face of the
tickets. The TPU shall interface to the farebox for purposes of electrical supply and data collection
and shall be operated under the control of the farebox.

2.12.2 The unit shall be configurable to allow use as a transfer issuer/reader, and to process stored
value and/or multi-trip passes and tickets.

2.12.3 The TPU shall be fully programmable, including all display messages, via input from the farebox
Operator Console and/or through configuration data downloaded to the farebox at the time of
revenue service.

2.12.4 The Pass and Ticket Processing Unit shall be linked to the farebox. All data collected by the TPU
shall be conveyed to the memory of the farebox and be removed when data is probed from the
farebox at the time of revenue servicing.
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2.13 PASS AND TICKET PROCESSING UNIT OPERATION

2.13.1 The Pass and Ticket Processing Unit shall be convenient to both the driver and the passenger.
Issuance of tickets/passes shall be initiated by commands entered on the OPERATOR
CONSOLE. The ticket/pass is then encoded and printed according to its intended use.

2.13.2 Passengers entering the bus will insert their ticket/pass into the entry slot. The ticket/pass will be
read and, depending upon the mode of operation, will read, re-encode, and print, or simply read
and return the ticket/pass to the passenger.  All transactions shall be displayed on the passenger
display monitor on the farebox.

2.13.3 The Pass and Ticket Processing Unit shall employ an approved printing technology to print fully
formed and highly legible alphanumeric characters on required surfaces of the ticket.

2.13.4 If an ink ribbon is used for dot matrix printing, it shall be contained within an easy to replace
continuous loop cartridge.

2.13.5 The TPU shall be capable of high-speed operation, which will not hold up the entry of passengers
onto the bus.

2.13.6 The Pass and Ticket Processing Unit shall employ means of communications to and from the
farebox to enable recording of each ticket number issued and presented by a passenger. In
addition, means shall be established to download lists of bad card numbers to the farebox at the
time of farebox probing for daily operational data. Passes/tickets presented to the TPU shall be
checked against this list, and shall be rejected by the TPU if the pass/ticket is on the list.

2.13.7 The Pass and Ticket Processing unit shall have the ability to provide change between the
required fare and the inserted money. The change shall be in the form of a specially printed
stored value card, which is encoded by the TPU. The encoded card shall be valid for the payment
of fare.

2.14 TICKET ENCODING

2.14.1 The Pass and Ticket Processing mechanism shall be designed to work with a paper or plasticized
card of the standard ISO credit card format (2 1/8" x 3 3/8"). The magnetic stripe shall be located
on the side of the card.

2.14.2 The mechanism shall incorporate separate read and write heads to speed the throughput of the
card.

2.15 PASS AND TICKET PROCESSING UNIT DISPLAY

2.15.1 The pass and ticket-processing unit shall employ the passenger display unit on the farebox.

2.15.2 The text displayed on the display normally will prompt a passenger through a transaction. The
wording, order of messages and their appearance shall be fully customizable.

2.16 MAGNETIC STRIPE READER

2.16.1 The farebox and the rear entry door shall include a "swipe" reader capable of reading at least one
ISO standard magnetic track from credit card sized (2 1/8" x 3 3/8"),

2.16.2 The reader shall be easily accessible by the passenger at the farebox and at wheelchair height at
the rear entry door.

2.16.3 A magnetic stripe reader shall be installed on all paratransit revenue vehicles.
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2.17 FAREBOX/SMARTCARD READER

2.17.1 A smart card reading unit shall be installed on the farebox and at the rear entry door and in the
paratransit vehicles.

2.17.2 The smart card reading unit shall display the unit ID number and the farebox number on all
transactional data.

2.17.3 The smart card reading unit shall have adequate data storage capacity to accurately and securely
store a minimum of 4 megabytes of transactional data.

2.17.4 The smart card reader shall be capable of retaining transactional data without power.

2.17.5 Smart card transaction audit trail.
§ The smart card transactions shall be recorded and displayed in both farebox transactions

and in the smart card reading unit.
§ Smart Card transactions displayed with the farebox data will be sent to the Central Server

when the farebox is probed.
§ The Smart Card Contractor shall send the validated data to the Central Server for farebox

data auditing.

2.17.6 A smart card reading unit shall be installed on paratransit vehicles and shall record all necessary
fare collection information.

2.17.7 Provisions shall be made in the design of the farebox to include sufficient processing capacity
and communications ports to accommodate deployment of smart card-based fare media.

2.17.8 The City shall approve physical mounting points for smart card readers on both the fixed route
and paratransit vehicles.

2.18 CASHBOX CART

2.18.1 The fare collection system shall include cashbox carts capable of storing and transporting
cashboxes.  A sufficient quantity will be provided to support 1000 cashboxes.

2.19 REVENUE STATION

2.19.1 The farebox must have procedures for revenue personnel to:
§ probe the farebox for transactional data
§ download farebox configuration data such as fare tables, OPERATOR CONTROL CONSOLE

command layouts, etc.

2.19.2 The EFCS shall securely authenticate the connection to the farebox prior to data transfer, and
shall be capable of encrypting all messages exchanged with the farebox using the Data
Encryption Standard algorithm, or other approved cryptographic standard.

2.19.3 EFCS shall communicate with the Central Server to transfer farebox data, and to receive farebox
control and configuration information.

2.20 REVENUE ROOM SYSTEM

2.20.1 The Revenue Room System shall consist of one (1) Computer and four (4) counting stations.

§ Each counting station shall consist of an automated bill counter, automated coin counter,
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and a cashbox ID reader.

2.20.2 The counting station shall be designed so that 600 cash boxes can be processed in four hours.

2.20.3 The revenue room shall transmit all revenues counted to the Central Server.

2.21 Auxiliary Cashbox

2.21.1 Contractor shall propose an auxiliary cashbox for the collection of cash in case the farebox is
inoperable.

2.22 MAINTENANCE
Contractor shall address the type of Maintenance contract that will meet or exceed Valley Metro’s
expectations.

2.22.1 It is the intent of the City to have the Contractor propose as an option a maintenance contract for
five (5) years after the Warranty period expires with another option for an additional five (5) years
or until the system is replaced at the request of the City. The Contractor shall provide three
separate pricing; the first will be for an 100% maintenance contract where the contractor shall
provide an annual cost to provide the same Technical, Software, Field Service and Administrative
support during the maintenance period as provided during the Warranty. The second option is
where the contractor shall provide 75% of the maintenance activity, and the third is where the
contractor will provide 50% of the maintenance activity.  The third option would be where Valley
Metro does first line support, replaces the module and then ships it to the contractor for repair.
Contractor shall provide an hourly cost for Technical, Software, Field Service and Administrative
support to assist the City personnel in system expansion, system enhancements and new system
upgrades/releases that are not part of the maintenance agreement.  Included in the maintenance
contract shall be all software updates and improvements made to the software during the life of
the maintenance contract.

2.22.2 Contractor shall provide the City with any extended warranties with costs that may be associated
with the systems.  Extended warranties may be a factor in the evaluation of the proposal. After
the Warranty period components and material to maintain the system will be purchased on an as
needed basis. As part of this maintenance agreement contractor shall provide the City an
inventory list, with this bid, of commodities, supplies, components and materials that cannot be
acquired and replaced within forty-eight (48) hours. The list shall contain the quantity required,
the estimated life expectancy and the cost of each item.  The City shall have the option to
purchase these items at the cost provided for a period of three (3) year.  It will be the Contractors
responsibility to make sure the inventory list is correct and accurate for the time required to
acquire and replace critical components.

2.23 TRAINING

2.23.1 The Contractor shall provide a program to educate, train, and teach personnel in all details of the
fare collection equipment to the component level as required to enable personnel to operate,
service, and maintain the System Components satisfactorily. The Contractor will establish a “train
the trainer” program for the Operators and revenue personnel.  System Operations &
Maintenance training will be included.

2.23.2 Training for maintenance personnel shall be provided at System delivery for any System
Components not covered by maintenance contracts.   Revenue service training shall be
administrated to Valley Metro and any revenue servicing company’s personnel. The Contractor
will establish a train the trainer program for this training.

2.23.3 The Contractor’s training program shall include classroom training given by the Contractor's staff.
This shall include training the trainer programs for bus operators, maintenance, operations,
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revenue servicing and financial staff. The training shall be designed to be delivered by an
instructor in the classroom and, when appropriate, in the field or shop when actual System
Components are used. Valley Metro may videotape classroom presentations for use as a training
tool in subsequent training sessions.  Class sizes will be small groups not to exceed 8 personnel.
These will be the trainers that will then train the remaining personnel.

2.23.4 The Contractor's program shall include formal and informal instruction, models, manuals,
diagrams, and component catalogs. All materials used in the programs, such as models,
manuals, mock-ups, and drawings, shall be of durable construction and shall become the
property of Valley Metro. Training materials shall be updated as required during the course of
instruction.

2.23.5 The Contractor shall use actual System Components or spare parts furnished under the
Agreement and Specifications for use as training aids in lieu of mock-ups and for demonstration
of and practical exercises in adjusting, testing, disassembly, and assembly of System
Components.

2.23.6 The Contractor shall submit a Training Program Plan to Valley Metro for approval. In addition,
Valley Metro staff or it's representatives shall have the right to request and receive instruction
regarding the operations and maintenance of fare collection System Components, from the
Contractor, at any time as part of the training process.

2.24 TESTING

2.24.1 Test Plans and procedures

2.24.1.1 Functional Performance Test shall completely verify that all the Valley Metro specified
and Contractor-proposed features and functions of the EFCS hardware, software, and
firmware have been properly designed and implemented.  Valley Metro representatives
will witness all tests; and Valley Metro representatives may perform the hands-on actions
of the test procedures, knowledgeable Contractor representatives shall be present at all
times to assist Valley Metro representatives with testing.  The following items, as a
minimum, shall be included in the Functional Performance Test:

§ Inspection of all equipment for conformance to drawings, specifications, and
applicable standards, and for satisfactory appearance.

§ Testing of the proper functioning of all hardware by thoroughly exercising all
devices, both individually and collectively.

§ Testing of the properly functioning of all software and firmware features and
functions, including test cases with normal and exception data.

§ Verification of all data transfers to the appropriate Valley Metro databases.

§ Testing of all interface functions.

§ Verification of the accuracy of the system performance monitoring software.

§ Verification that the processor loading and system response time requirements
has been met.

§ Verification of device and system recovery form AC power failures



CITY OF PHOENIX
RFP PT 01– 014

II - 17

§ Verification of the accuracy of hardware and software documentation via random
checks.

§ Testing of the display generator/editor, report generator/editor and software and
database maintenance functions.

2.24.1.2 Mini-Fleet Test will follow the successful completion of the Field Performance test and
correction of all variances; a comprehensive test of the EFCS shall be conducted with a
small subset of both the fixed-route and dial-a-ride fleets.  A total of thirty (30) vehicles
shall be used for this testing – twenty (20) fixed-route buses, and ten (10) dial-a-ride
vehicles.  These vehicles shall be equipped with all of the on-board equipment to be
interfaced to EFCS.  These vehicles shall be simultaneously operated in actual and
simulated revenue service to fully test the fareboxes, TPU, magnetic stripe reader, and all
EFCS functions under actual service conditions.  The fareboxes will be probed and
counted using the EFCS equipment.

2.24.1.3 Test plan for the mini-fleet test shall be provided by the Contractor to ensure that the test
is comprehensive and verifies all the features of the devices and functions to be tested.

2.24.1.4 The test plan will be submitted to Valley Metro with sufficient time to allow for review and
approval before the start of the mini-fleet test.  The following information shall be included
in the test plan:

§ Test schedule

§ Responsibilities of Valley Metro and Contractor personnel

§ Record keeping procedures and forms

§ Procedures for monitoring, correcting, and documenting all changes made to the
EFCS after the start of testing

§ A list of individual test to be performed, the purpose of each test

§ Techniques and scenarios to be used to simulate ultimate system sizing,
processor utilization, and performance, especially during the peak load.

2.24.1.5 Test procedures that are based upon, and consistent with, the approved test plan shall
be submitted to Valley Metro for approval. Testing will not commence without approved
test procedures.  The test procedures shall include the following items:

§ Function or feature to be tested

§ Purpose of each test segment

§ Detailed, step-by-step procedures to be followed

2.24.1.6 The Contractor for the Mini-fleet test will maintain complete records.  The following items
shall be included in the test reports provided by the Contractor upon completion of the
test:

§ Reference to the appropriate section of the test procedures

§ Test results for each segment of the test.
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§ Provisions for comments by Valley Metro’s representative

§ Dates of testing

§ Copies of any variance reports generated

§ System logs or printouts saved as part of the testing

2.24.2 The duration of the Mini-Fleet test will depend on the number of problems encountered and the
need for additional testing, however, it is expected that the testing will take place over a period of
at least 10 days.  The testing will continue until Valley Metro is satisfied that the EFCS is
operating properly with the mini-fleet and is ready to support the addition of the reminder fleet.

2.24.3 The Contractor shall provide on-site support during this test to assist in testing, to help identify
and document variances, and to correct any variances.  At the successful completion of the Mini-
Fleet Test and the correction of any resulting variances, the EFCS shall be ready to support the
gradual phase over of the remainder of the fleet into revenue service, in accordance with the
approved installation and phase-over plan.

2.25 Phase-Over to Revenue Operations

2.25.1 Following successful completion of the Mini-Fleet test and correction of all variances, the
remainder of the Valley Metro fleet shall be gradually phased over to revenue operations on the
EFCS.  The Contractor shall be required to devise a phase-over plan that will not impact Valley
Metro’s operation.  This plan will be presented to Valley Metro for approval two (2) weeks before
the start of the Phase-over.  During the phase-over to revenue operations, Valley Metro will
monitor the performance of the EFCS and notify the Contractor of any failure or degradation of
the system or its components.  Likewise, the Contractor shall notify Valley Metro of any failure or
degradation of the system discovered by its representatives. The Contractor shall promptly
correct such failure or degradation.

2.25.2 During the phase-over to revenue operations, no adjustments, modifications, or substitutions are
to be made by the Contractor to the EFCS, except by approval of Valley Metro.

2.25.3 Contractor shall define a plan that will enable Valley Metro to install fareboxes on new buses and
be able to probe them and store the farebox information.  Valley Metro understands that the
EFCS will not be fully functional but needs to be able to collect cash fares and be able to read
magnetic stripe cards on new buses until EFCS is fully functional.
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SECTION 3

3.1 PROJECT MANAGEMENT, SCHEDULE, AND DOCUMENTATION

3.1.1 This section describes the interface between Valley Metro’s project personnel and the Contractor,
and the schedule, quality assurance, and documentation requirements for Valley Metro’s EFCS
project.

3.2 Project Management

3.2.1 The Contractor’s project manager assigned to the EFCS project shall have the authority to make
commitments and decisions that are binding on the Contractor. Valley Metro will designate a
project manager to coordinate all Valley Metro project activities. All communications between
Valley Metro and the Contractor shall be coordinated through the project managers.

3.2.2 The project shall be staffed from the list of project management, engineering, system analysis,
and software personnel presented in the Contractor’s proposal. Principal participants shall have
previous experience in a similar position on at least one other project similar in scope to the
EFCS project. The assignment and reassignment of principal participants to the EFCS project by
the Contractor shall be subject to Valley Metro’s approval.

3.2.3 Each reporting period, the Contractor shall provide an updated project schedule (Part II section
3.3) and a complete progress report (Part II section 3.8), and attend a progress meeting. The
reporting period shall be four (4) weeks. All references to reporting period in this section shall
refer to this four (4) week time frame.

3.3 Project Schedule

3.3.1 The EFCS project development shall be scheduled to meet the following requirements:

§ The detailed project schedule, a list of training deliverables (Technical Specifications
2.23) and a documentation status table shall be provided within one (1) month after
Contract Award.

§ The Preliminary Design Review (PDR) (Technical Specifications 3.13) shall be completed
and the associated documents approved within two (2) months after Contract Award.

§ The Final Design Review (FDR) (Technical Specifications 3.14) approved within three (3)
months after Contract Award.

§  Mini-fleet tests (Technical Specifications 2.24) shall be successfully complete four (4)
months after Contract Award.

§ Installation and checkout of the on-board equipment on the vehicles and Final
Acceptance of the system by Valley Metro shall occur no later than six (6) months after
Contract Award.

3.3.2 The project schedule shall include the major project events defined above, the payment
milestones (Part I), Contractor activities (Part II 3.4), Valley Metro activities (Part II 3.5),
documentation schedule (Part II 3.6), and training schedule (Technical Specifications 3.7).
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3.3.3 The project schedule shall be an accurate representation of the progress and planned activities
for the EFCS project. The Contractor shall maintain the schedule using a commercially available
project management software product with capabilities similar to those found in Microsoft Project
or Primavera. The product shall be the same as that used internally by the Contractor to schedule
and manage the project.

3.4 Contractor Activities

3.4.1 The project schedule shall include all Contractor activities related to the EFCS project, including
the following:

§ Preliminary Design Review

§ Final Design Review

§ Hardware purchases, development, and integration

§ Documentation preparation and issue

§ Documentation revision and reissue following Valley Metro comments

§ Software design, coding, implementation, and integration

§ System integration

§ Training

§ Progress Reports

§ Meetings

§ Shipments

§ Mini-fleet test

§ Field installation

§ Field tests

§ Installation of the on-board equipment

§ Final Acceptance

§ Expiration of warranty.
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3.5 Valley Metro Activities

3.5.1 The project schedule shall include all Valley Metro activities required for the Contractor to
complete the EFCS project, including the following:

§ Contract Award

§ Document review and approval

§ Data submittals

§ Meetings

§ Training

§ Mini-fleet tests

§ Field tests

§ Availability testing

3.6 Documentation Schedule

3.6.1 A schedule of all EFCS documentation to be provided during project implementation for Valley
Metro review or approval shall be included in the project schedule. Ten (10) working days shall be
allotted for reviewing documents. Working days are defined as Monday through Friday, excluding
Valley Metro holidays. The review and approval of documents and the impact on the start and
finish of succeeding activities shall be consistent with other activities in the project schedule. For
example, coding of a function should not be shown to start until after the finish date for approving
the associated documents.

3.7 Training Schedule

3.7.1 A recommended schedule for all proposed training courses shall be included in the project
schedule. Scheduling of courses shall be coordinated with other activities in the project schedule.

3.8 Progress Reports

3.8.1 The Contractor shall prepare a progress report each reporting period. The report shall be made
available to Valley Metro at least one (1) week prior to each progress meeting. An updated
project schedule with explanations of any deviations from the planned delivery schedule. The
explanations shall include the anticipated impact of any delays, and a plan for returning to the
target schedule. All delays shall be factored into the project schedule as soon as they are known
to the Contractor’s project manager. Also, all changes to the schedule since the last progress
report shall be identified.

§ An updated list of all correspondence transmitted and received

§ An updated documentation status table showing the status of all documentation items
and highlighting the documents to be transmitted for review during the next two reporting
periods
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§ A summary of activities performed by the Contractor and/or Valley Metro during the
previous reporting period.

§ A summary of pending and upcoming Contractor and Valley Metro activities during the
next two reporting periods, along with required completion dates

§ The status of unresolved contract questions and change requests

§ A description of current and anticipated project problem areas and steps to be taken to
resolve each problem.

3.9 Weekly Conference Calls

3.9.1 The Contractor shall participate in weekly conference calls with Valley Metro representatives. The
purpose of these conference calls shall be to discuss any technical, schedule, action item,
deliverable, coordination, or project management issues that need to be resolved in order to help
keep the project on schedule. These conference calls shall be scheduled for a mutually agreeable
time, preferably at the same day and time each week. Although these conference calls will be
conducted informally, and both the Contractor and Valley Metro may propose topics to be
discussed each week, a brief agenda shall be issued by the Contractor prior to each conference
call. Brief notes concerning items discussed during the conference call will be generated and
distributed by Valley Metro. A conference call for any given week may be canceled if both the
Contractor and Valley Metro agree to do so.

3.10 Meetings

3.10.1 The Contractor shall attend progress review meetings and conduct project review presentations
described in this section.

3.11 Progress Review

3.11.1 Progress meetings shall be scheduled and attended by the Contractor every four (4) weeks to
review progress of the project. Progress meetings shall be used to review the progress report,
written correspondence exchanged since the last meeting and open action items.

3.11.2 The Contractor shall also attend technical meetings as required to discuss technical aspects of
the project and to review comments on documents submitted for approval. When appropriate,
these technical meetings shall be conducted as extensions to the progress meetings.

3.11.3 At least seventy-five percent (75%) of all progress and technical meetings shall be held at Valley
Metro’s offices. Valley Metro will record the minutes of each meeting and update the action item
list. The meeting minutes and action item list will be forwarded to the Contractor for review.

3.12 Technical Project Reviews

3.12.1 The Contractor shall conduct two major technical project review presentations in addition to the
progress review meetings defined in section 3.11. The Preliminary Design Review (PDR) shall be
conducted no later than two (2) months after award. The Final Design Review (FDR) shall be
conducted no later than three (3) months after award.   All submittals that is required for the
presentations, plus an agenda and presentation material (i.e., slides) shall be received by Valley
Metro at least ten (10) working days before presentation. The PDR and FDR presentations and
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discussions shall be conducted at Valley Metro’s facilities and shall resolve all issues. The PDR
and FDR shall not be considered successfully completed until Valley Metro is satisfied that the
design has progressed to the appropriate level and that there are no significant unresolved
issues. If, in Valley Metro’s opinion, the design has not reached the appropriate level for the PDR
and/or FDR, the Contractor shall correct the inadequacies and portions of the review presentation
shall be repeated as required by Valley Metro; no schedule relief shall be granted.

3.13 Preliminary Design Review (PDR)

3.13.1 For the preliminary design review, the Contractor shall present the design approach for the EFCS
and all major subsystems, including the following: room space layout, total system functional
description, software system overview and preliminary design, computer system configuration,
communications interfaces, on-board equipment design and functions, and implementation
approaches for future hardware and functions described in the Specification. All major
subcontractors shall attend the presentation. The submittals that shall be provided for the PDR to
support the design approach are as follows:

§ System Functional Description

§ Hardware configuration block diagrams showing all EFCS equipment, including interfaces
to other Valley Metro systems and equipment, and UPS equipment

§ Revenue room layout.

§ Software Functional Requirements document

§ Custom Hardware Design documents

§ On-board equipment block diagrams, equipment layouts, equipment installation locations
and mounting details (for each type of vehicle), sample units, VCH operator panel
layouts, and functional descriptions.

§ Draft fixed-route Bus Operator Manual that provides detailed operating instructions and
procedures for each function available to the fixed-route Bus Operators, using the
Contractor-provided on-board equipment.

§ Draft dial-a-ride vehicle Operator Manual that provides detailed operating instructions and
procedures for each function available to the dial-a-ride vehicle Operators, using the
Contractor-provided on-board equipment.

3.14 Final Design Review (FDR)

3.14.1 The final design review presentation shall include an update of all of the design activity to date.
All major subcontractors shall attend the presentation. Approval of the FDR and associated
documentation will allow the coding effort and other final designs to be formalized and completed.
Any unapproved design and implementation efforts conducted before the approval of the FDR will
be at the Contractor’s own risk. In addition to the submission of previous documentation, updated
to reflect the results of any design changes since the PDR, the submittals shall include the
following:
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§ Detailed plans and schedule for the installation and commissioning of the EFCS,
including parallel operation procedures

§ Copies of each EFCS report

§ Color copies of all EFCS displays

§ Database Documentation

§ Confirmation of executed contracts with all major subcontractors.

3.15 Transmittals

3.15.1 Every document, letter, progress report, change order, and any other written or computer-
readable material (in written or electronic form) exchanged between the Contractor and Valley
Metro shall be assigned a unique transmittal number. Discussions and phone calls where
important information is exchanged will be documented by Valley Metro in a transmittal. The
Contractor shall maintain a correspondence index and assign transmittal numbers consecutively
for all Contractor documents. Valley Metro also will maintain a correspondence numbering
scheme identifying documents and correspondence initiated by Valley Metro.

3.16 E-mails Communications

3.16.1 The Contractor shall support electronic mail (e-mail) correspondence between project participants
for routine and informal correspondence. The use of e-mail is intended to provide for timely
communication and document distribution among EFCS project personnel but it is not to be a
substitute for formal communications and submittals required by the Contract. All such
contractual communications, correspondence, and submittals shall be provided in hardcopy, as
required by the Specification and Contract.  Any additional procedures or restrictions pertaining to
the use of e-mail will be jointly developed by the Contractor and Valley Metro after Contract
Award.

3.17 Quality Assurance

3.17.1 The definition, design, development, integration, testing, field installation, and documentation
activities of the EFCS project shall be conducted in accordance with the Contractor’s hardware
and software quality assurance plans presented in the proposal.

3.18 Document Review and Approval Rights

3.18.1 To ensure that the proposed EFCS conforms to the specific provisions and general intent of the
Specification, the Contractor shall submit documentation describing the EFCS to Valley Metro for
review and approval.

3.18.2 Valley Metro will respond with written comments to the Contractor within ten (10) working days
after receipt of the documents. Documents requiring correction, along with written responses to
each Valley Metro comment, shall be resubmitted by the Contractor to Valley Metro for approval
as soon as possible. Valley Metro will review the resubmitted documents and the Contractor’s
responses to Valley Metro’s comments and will record its approval or submit additional comments
to the Contractor within 10 working days after receipt of the documents. This review and update
process shall be repeated for each document until Valley Metro approves the document. No
implementation schedule relief is to be implied for documents requiring further correction and
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resubmission to Valley Metro. All changes made to resubmit documents shall be indicated by
sidebars or shading/redlining of the modified text or drawings.

3.18.3 To help Valley Metro manage the review and turnaround of documents during any given period,
the Contractor shall stagger the release of documents over the time allocated in the project
schedule for document review. The number and size of documents shall be factored into the
release schedule.

3.18.4 Valley Metro shall have the right to require the Contractor to make any necessary documentation
changes at no additional cost to Valley Metro to achieve conformance with the Specification.

3.18.5 Any purchasing, manufacturing, or programming implementation initiated prior to written Valley
Metro approval of the relevant documents or drawings shall be performed at the Contractor’s risk.
Review and approval by Valley Metro shall not relieve the Contractor of its overall responsibilities
to satisfy system functions and features in accordance with the Specification.

3.19 Standard Document Review

3.19.1 Documentation of the Contractor’s standard hardware, software, and firmware shall be furnished
for Valley Metro review, but approval shall be limited to the content of the document. Specifically,
Valley Metro reserves the right to determine that:

§ All standard hardware, software, and firmware are in full conformance with the
Specification.

§ The documentation accurately and completely describes all features and options of the
hardware, software, and firmware that pertain to Valley Metro’s EFCS.

3.20 Modified and Custom Documents Approval

3.20.1 In some cases the Contractor’s standard hardware, software, or firmware may need to be
modified to fully conform to the requirements of this Specification. In other cases, selected
portions of the hardware, software, or firmware may be completely custom. In both instances
Valley Metro shall have, in addition to the approval rights described in section 3.17, full approval
rights over the portions of the document’s content and format pertaining to the modified or custom
hardware, software, and firmware. The following conditions must be satisfied for this approval:

§ Hardware, software, and firmware must be in full conformance with Contract
requirements.

§ Changes and modifications must be documented in a complete and clear manner in
accordance with the Contractor’s established documentation standards.

§ Features, equipment, and options pertaining to Valley Metro must be clearly
distinguished from those that do not pertain.

§ The Contractor must follow its established quality assurance plan for design,
implementation, and integration of the affected hardware, software, and firmware.
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3.21 Functional Requirements and Test Document Approval

3.21.1 Valley Metro shall retain full approval rights over all Software Functional Requirements
documentation and test documentation regardless of the standard, modified, or custom
classification. In addition, Valley Metro shall have full approval rights over the format of displays
and the, user interface pertaining to the EFCS functions.

3.22 Documentation

3.22.1 Complete documentation of the EFCS shall be provided. Documentation shall be prepared in
accordance with the Contractor’s documentation standard presented in the proposal. Valley
Metro reserves the right to reject documents not conforming to the standard.

3.22.2 All documentation shall exactly reflect the configuration of hardware and software supplied under
this contract. Any changes as a result of latent defects and design changes shall result in all
affected documentation being upgraded within thirty (30) calendar days of correction.

3.22.3 Each document shall be identified by a Contractor document number and the Valley Metro project
number. Where a document is revised for any reason, a number, date, and subject in a revision
block, along with an indication of official approval by the Contractor’s project manager, shall
indicate each such revision.

3.22.4 Table 3.I(Part II) summarizes the deliverable documentation requirements. The number of copies
to be submitted for review, as preliminary documentation, and as final documentation is listed in
Table 3.1.

3.22.5 Electronic copies of selected documents also shall be provided to Valley Metro in Adobe Portable
Document Format (PDF). The documents for which PDF copies are required are identified in
Table 3-I. PDF copies of each document shall be delivered or e-mailed to up to five Valley Metro
designated personnel.

3.22.6 The Contractor shall provide an EFCS Documentation Index, identifying all documents to be
provided with the system. The index shall describe each document and the document’s purpose,
to help the user locate the appropriate document in the set of all EFCS documentation.

3.22.7 The Contractor also shall provide a documentation status table, updated for each progress report
(section 3.11), that includes the following information for each document: title; Contractor’s
document number; actual or scheduled dates for initial submission, reviews by Valley Metro,
resubmission’s, preliminary, and final; and revision number for each submission. The documents
in the documentation status table shall be grouped by type of document (hardware, software,
user, etc.).

3.23 System Functional Description

3.23.1 A customized System Functional Description shall be provided that contains a high-level
definition of the EFCS hardware, software, and firmware, and the functions performed by each.
The System Functional Description shall serve as a complete introduction to  EFCS. The
following information shall be included in the System Functional Description:

§ An overview of the hardware configuration showing all major hardware subsystems
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§ The overview shall include block diagrams in sufficient detail to show the
interrelationships of major hardware subsystems, and the elements that comprise them.

§ A description of the major hardware subsystems, the elements that comprise them, their
interrelationships, and the functions they perform System availability, processor
performance, spare mass storage, and device redundancy, shall be described.

§ An overview of the major software subsystems, describing the software, the
interrelationship of software within a subsystem, and the relationship between
subsystems

§ High-level software subsystem block/flow diagrams shall be included to enhance the
reader’s understanding of the overall capability of the EFCS. The subsystems to be
described shall include; operating systems; network software; system interfaces; support
utilities; database; and display, and report generation.

§ A complete description of the software and the individual functions performed by the
software

3.24 Hardware Documentation

3.24.1 Documentation for all EFCS hardware shall be provided to Valley Metro. In addition to the
documentation specifically identified below, the Contractor shall provide Valley Metro with all
documentation originally supplied with standard OEM hardware devices purchased from others.

3.24.2 The Contractor shall provide the following items:

3.24.3 An inventory of all hardware to be supplied, including the manufacturer’s name, model number,
serial number, nameplate data, Valley Metro identification tag number, overall dimensions, and
quantities

§ Floor plans for each EFCS equipment location, showing rack, cabinet, console, and
peripheral device locations and sizes

§ Installation drawings showing how the on-board vehicle equipment provided by the
Contractor is to be installed on each type of Valley Metro vehicle.

§ Configuration block diagrams.

3.25 Site Preparation Manuals

3.25.1 Physical planning and site preparation manuals shall be provided for all hardware. The manuals
shall contain:

§ Drawings of all racks, cabinets, enclosures, consoles, power supply equipment, computer
equipment, and communications equipment
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§ Mounting details, clearance requirements, and environmental restrictions

§ Device installation requirements, including distance restrictions between cabinets

§ Electrical power supply and grounding requirements

§ Heat dissipation specifications

3.26 Reference Manuals and Instruction Books

3.26.1 Reference manuals and instruction books shall be provided for all hardware. These manuals shall
include documentation relating to EFCS hardware, including descriptions, specifications, and
theory of operation, installation information, and drawings. The Contractor shall include an
attachment to each document outlining those portions of the document, if any, that do not apply to
the Valley Metro hardware. Hardware user manuals also shall be provided where available.

3.27 Maintenance Manuals

3.27.1 Manuals and other descriptive material shall be provided for all Contractor-provided equipment,
regardless of whether it is manufactured by the Contractor or another supplier. This
documentation shall include descriptions, specifications, theory of operation, printed circuit
module schematics and layout drawings (showing component types and positions), motherboard
schematics (showing intermodule connections), backpanels and assembly wiring diagrams, pin
lists, and other electrical, electronic, and mechanical hardware data.

3.27.2 Instructions shall be provided for preventive maintenance procedures that include examinations,
tests, adjustments, and periodic cleaning. The manuals shall provide guidelines for isolating the
causes of hardware malfunctions and for localizing faults.

3.27.3 Complete parts lists and breakdowns with sufficient descriptions to identify each field-replaceable
component shall be provided.

3.28 Diagnostic Program Manuals

3.28.1 Diagnostic program user manuals shall be provided with complete instructions on the loading and
operation of all hardware diagnostic programs required for the equipment to be maintained by
Valley Metro. The text shall include guides for locating faults, symptoms, possible causes of
trouble, and suggested remedial action. Sample printouts from the diagnostic programs shall be
included.

3.29 Software Documentation

3.29.1 Documentation for all EFCS software shall be provided to Valley Metro. In addition to the
documentation specifically identified below, the Contractor shall provide Valley Metro with all
documentation originally supplied with standard OEM software purchased from others.

3.30 Standard Software Documentation

3.30.1 Existing documentation and user manuals for standard software shall be provided. Standard
software is defined as field-proven software purchased from third-parties or software developed
internally as a base for all projects, that fully satisfies the requirements of the Specification
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without modification for Valley Metro. Typical examples include operating systems, compilers,
software development utilities, software diagnostic programs, network managers, and window
managers.

3.31 Software Functional Requirements Document

3.31.1 A software functional requirement document shall be provided covering each EFCS function. It
shall contain the following information for each function:

§ An introduction describing the function and its purpose, with references to other
documents to aid the reader’s understanding of the function

§ A complete description of the function, including algorithms, operation, and the data and
logic interfaces with other functions

§ A description of the user interface, including displays and keyboard operations used to
control and review output produced by the function

§ A description of alarms and messages issued by the function and the conditions under
which they are generated

§ Performance requirements that describe the execution periodicity and the tuning
parameters that control or limit the capabilities of the software.

§ Item (c) and (d), above, may be references if the information required is contained in
other supplied documents.

3.32 Firmware Documentation

3.32.1 If the Contractor implements certain functions in firmware, that firmware shall be documented in
conformance with the software documentation requirements.

3.33 Database Documentation

3.33.1 Database documentation shall be provided that describes the structure of the EFCS real-time and
historical databases. The documentation shall define the individual elements (files, records, fields,
and tables) that comprise the databases. Portions of the databases developed specifically for the
EFCS shall be identified. User documentation for the database management system or database
access routine utilized by the EFCS shall be supplied.

3.34 Vehicle Operator Manuals

3.34.1 The Contractor shall provide Vehicle Operator Manuals that contain detailed operating
instructions and procedures on all of the Contractor-provided equipment to be installed on-board
Valley Metro’s fixed-route buses and dial-a-ride vehicles. Because of the differences between the
functions performed by a fixed-route Bus Operator and a dial-a-ride vehicle Operator, two
separate Vehicle Operator Manuals shall be provided. One shall be provided for the fixed-route
Bus Operators and one for the dial-a-ride vehicle Operators, with each manual addressing only
the operating instructions and procedures that are appropriate for that specific user.
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3.34.2 Information in the manuals shall be presented in terms that are meaningful to the vehicle
Operators. The operation of the equipment shall be explained as it relates to the vehicle
Operator’s tasks.

3.34.3 All of the features and functions of the EFCS equipment installed in the fixed-route buses and
dial-a-ride vehicles shall be explained in the manuals. The Vehicle Operator Manuals shall be
customized for Valley Metro and shall be based on the delivered equipment. It is not acceptable
to describe the Contractor’s standard equipment and then identify differences between the
standard and delivered equipment; the Vehicle Operator Manuals shall not include standard
descriptions that do not apply to the delivered equipment.

3.34.4 The manuals shall not be written as a programmer’s document. Procedures shall be explained
step-by-step with an explanation of how each step is performed, which parameters can be
entered, and the effects obtained by varying each parameter. All user guidance and error
messages shall be described, along with the steps necessary to recover from errors.

3.35 System Administrator Documentation

3.35.1 User-oriented documentation shall be provided to guide the Valley Metro System Administrator in
the operation and procedures required to maintain and update the EFCS, including system
software and firmware, database, application software, and other elements of the EFCS. System
Administrator documents shall be provided for the following items:

§ Software code management

§ Programming language compilers and assemblers

§ Network communications management

§ Processor configuration

§ System performance monitoring and tuning

§ System restart fail-over management and diagnostic procedures

§ System generation and management

§ Database generation and management

§ Display generation and management

§ Report generation and management

§ Diagnostic programs

§ Software utilities

§ GIS data importation management



CITY OF PHOENIX
RFP PT 01– 014

II - 31

§ Other Contractor-supplied system software not included above.

3.36 Training Documentation

3.36.1 Training documentation shall be provided in accordance with the requirements defined in 2.23.

3.37 Program Code

3.37.1 The Contractor shall provide Valley Metro with a machine-readable copy of all source code and
other files developed for Valley Metro for interfacing the EFCS to other Valley Metro and service
provider systems and for all displays and reports developed specifically for Valley Metro. The
machine-readable files provided shall contain all the data required to enable Valley Metro to add,
modify, and delete Valley Metro-specific displays, reports, and interfaces to other systems.

3.37.2 For the remainder of the EFCS software and firmware (including the IVCU code), the Contractor
shall provide an escrow agreement that guarantees Valley Metro access to the source code and
other files of the EFCS software and firmware, should the Contractor be unwilling or unable to
perform future system software/firmware maintenance or modifications required by Valley Metro.

3.38 Review and Preliminary Documentation

3.38.1 Review documents shall be submitted to Valley Metro so that Valley Metro may review and
approve the Contractor’s design. After reviewing a document, Valley Metro will either submit
comments for inclusion in the next update or approve the document. If Valley Metro submits
comments for inclusion in the next update; the Contractor shall revise the document and submit
another review version. When Valley Metro approves a document, the approved version is
considered the preliminary document; and if the Contractor has not already submitted a quantity
of copies greater than or equal to the number of preliminary copies shown in Table 3-1 (Part II),
then the Contractor shall provide to Valley Metro the required number of additional copies.

3.38.2 Valley Metro personnel for operating the EFCS until final acceptance will use the preliminary
documentation. Valley Metro shall receive all preliminary documentation at least four (4) weeks
prior to the start of mini-fleet tests unless specifically directed otherwise in this Specification.

3.39 Final Documentation

3.39.1 Final documentation shall consist of preliminary documentation, updated to include all
subsequent changes made to the EFCS up until Final Acceptance by Valley Metro.
Documentation revisions or changes necessitated by inaccuracies, installation requirements,
omissions determined by usage, and design or production alterations to the EFCS shall be
supplied. All changes shall be issued in the form of replacements for the affected drawings,
diagrams, charts, graphs, tables, lists, and pages in the documentation. Where appropriate, the
complete document shall be re-issued.

3.39.2 All final Contractor-supplied documentation shall be easily reproducible by Valley Metro, and
Valley Metro shall be granted the rights to reproduce any document supplied under this contract
for its own use.

3.39.3 In addition to properly bound and assembled hardcopies of all final documentation, Valley Metro
requires a copy of all final documentation produced by the Contractor on electronic media in
commercially available word processing format and, where necessary, graphics formats. This
media will be used by Valley Metro to maintain the accuracy of the documentation as future
changes to the system are implemented. Standard documentation produced by others is not
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required in an electronic format unless it is routinely available from the vendor as a standard or
optional item for on-line accessibility.

3.40 Document Quantities

3.40.1 The quantities of documents to be supplied for review, preliminary, and final documents are
enumerated in Table 3-1 (Part II). All documents are also required to be provided to Valley Metro
in PDF format, including each time the review; preliminary or final document is updated.
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Table 3-1

DELIVERABLE DOCUMENTATION REQUIREMENTS

FINAL FINAL
SECTION FINAL FIXED DIAL A

DOCUMENT REFER- REVIEW PRELIM VALLEY ROUTE RIDE~
 ENCE METRO PROVI- PROVI-

DERS DERS

Hardware and Software Quality  3.23 4 4 4 0 0

Documentation Index 3.21,6 4 4 4 0 0

System Functional Description 3.20 4 4 4 0 0
Hardware Documentation:

Inventory of Hardware 3.23.1 4 4   4 0 0
Floor Plans 3.23.1 4 4 4 1 9
On-Board Equipment 3.23.1 4 4 4 1 9
Farebox Drawings 4 4 4 1 0

Installation Drawings
Wiring and Cable Diagrams 3.23.1 4 4 4 0 0
Configuration Block Diagrams 3.23.1 4 4 4 0 0
Site Preparation Manuals 3.24 4 4 4 0 0
Enclosure Assembly 3.24 4 4 4 0 0

Documentation
Custom Hardware Design 3.19 4 4 4 0 0

Documentation
Reference Manuals 3.25 4 4 3 0 0
Maintenance Manuals 3.26 4 4 3 0 0
Diagnostic Program Manuals 3.26 4 4 3 0 0

Software Documentation:
Software Inventory 3.28 4 4 3 0 0
Standard Software 3.29 4 4 3 0
Software Functional 3.30 4 4 3 0 0

Requirements
Firmware Documentation 3.31 4 4 3 0 0
Database Documentation 3.32 4 4 3 7 9
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FINAL FINAL
SECTION FINAL FIXED DIAL A

DOCUMENT REFER- REVIEW PRELIM VALLEY ROUTE RIDE
 ENCE METRO PROVI- PROVI-

DERS DERS

Fixed-Route Bus Operator 3.33 4 10 4 600 0
Manual
Dial-A-Ride Vehicle Operator 3.33 4 10 4 0 200
Manual
System Administrator 3.34 4 4 4 0 0
Documentation

Test Documentation:
Test Plans 2.27 4 4 4 0 0
Test Procedures 2.27 4 4 4 0 0
Test Records 2.27 4 4 4 0 0

Training Documents:
Training Schedule 3.26 4 4 4 0 0
Training Manuals 3.26 4 4 Note 2 0 0
Installation and Phase-Over 2.28 4 4 4 7 9
 Plan
Maintenance Record 3.26 4 4 4 0 0
Program Listings and Code 3.36 0 0 1 0 0

Notes:

I. REVIEW, PRELIM, and FINAL columns denote the Review, Preliminary, and Final numbers of copies to be supplied.

2. The quantity of training manuals shall be the number of trainees plus 5.

3. For all documents, a PDF-format copy is required in addition to the specified number
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APPENDIX A

VALLEY METRO TRANSIT OPERATORS

SERVICE
PROVIDER

ROUTE
INFORMATION

PROVIDER
AGENCY

CONTACT
NUMBER OF
VEHICLES

RPTA Fixed
Route Services

Rt: 61, 72, 108, 112,
156, 520, 521

ATC/Vancom
3255 S. 44th St.
Phoenix, AZ 85040-1708

Paul
Hodgins1

46 VEHICLES

Valley Metro
Mesa

Rt: 30, 96, 104, 120,
136, 184

Forsythe & Associates, Inc.
4811 E. Julep, Ste. 116
Mesa, AZ 85205-3322

Christine
Simmons2

27 VEHICLES

Scottsdale
Connection

Rt: 68, 76, 84, 146 Forsythe & Associates, Inc.
7800 E. Pierce Ste. A
Scottsdale, AZ 85257-4649

Debbie
Astin3

10 VEHICLES

DASH Service Hours of Operation:
6:30 a.m. - 11:00
p.m. M - F

Arnett Transportation Services,
Inc.
830 E. Sherman
Phoenix, AZ 85034-4024

Gabe Peiz 9 VEHICLES

City of Phoenix
Fixed Route
Services

Rt: Red, Blue,
Yellow, Green, 0, 3,
7, 8, 10, 12, 13, 15,
16, 17, 19, 24, 27, 28,
35, 41, 43, 44, 50, 52,
500, 501, 502, 510,
512, 531, 532, 533,
540, 541, 560, 561,
570, 580, 581, 582,
590, 591, 592

Phoenix Transit System
234 N. Central Ste. 550
Phoenix, AZ 85004-2213

PTS-North
2010 W. Desert Cove
Phoenix, AZ  85029

PTS-South
2225 W. Lower Buckeye Rd.
Phoenix, AZ  85009

Mike
Nevarez

Louis
Matamoros

350 VEHICLES

City of Phoenix
Fixed Route
Services

Rt: 59, 60, 67, 80, 90,
106, 122,  131, 138,
170, 186

Laidlaw Transit Services,Inc.
5150 N. Tom Murray
Glendale, AZ 85301-7019

Mike Nevarez
Louis
Matamoros

50 VEHICLES

Tempe Fixed
Route Services

Rt: 30*, 40, 45, 56,
62, 65 66, 77, 92,
109, 124, FLASH

Forsythe & Associates, Inc.
2031 W. 1st Street
Tempe, AZ 85281-7201

Jill Anderson5

Greg Jordan
97 VEHICLES

RPTA Fixed
Route Services

Rt: 81 ATC/Vancom
3255 S. 44th St.
Phoenix, AZ 85040-1708

Paul
Hodgins

18 VEHICLES

AVAILABLE
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SERVICE
ROUTE

INFORMATION

PROVIDER GENERAL
MANAGER

NUMBER OF
VEHICLES

Non-ADA Service
Chandler/Gilbert/
 Mon – Sun, Hol
Mesa
7:00 a.m. – 7:00 p.m.

Scottsdale

Mon – Sat (no Sun,
Hol)

7:00 a.m. – 7:00 p.m.

Tempe Mon – Sun
4:00 a.m. – Midnight
7:00 a.m. – 7:00 p.m.

East Valley
Dial-a-Ride

Serves the
cities of:

Chandler,
Gilbert, Mesa,
Tempe, and
Scottsdale

Seniors, Persons
with Disabilities

ADA Service
Chandler/Gilbert/
Mon – Fri
Mesa 4:00 a.m. –
7:00 p.m.

Sat (no Sun)
6:00 a.m. –

7:00 p.m.

Scottsdale*/Tempe
Mon – Sun
4:00 a.m. –

Midnight

*The city of
Scottsdale provides
ADA service on
Sunday only within
3/4 of a mile of Bus
Route 72
(Scottsdale/Rural
Road).
**Leisure
World/Dreamland Villa
locations ADA service
only**
There is no ADA service
on holidays.

Atlantic Paratrans, Inc.
45 N. Sunway Drive

Gilbert, AZ 85233-
5017

Joe
Mistrot

68 VEHICLES

El Mirage
Dial-a-Ride Dial-a-Ride

8:00 a.m - 5:00 p.m.

City of El Mirage
P.O. Box 26
El Mirage, AZ 85335-

Stuart
Brackney

2 VEHICLES
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General Public
Mon – Fri 0026

Glendale
Dial-a-Ride

General Public

Dial-a-Ride
7:30 a.m. - 5:00 p.m.
Mon – Fri
(no weekend or holiday
service)

ADA Service
6:00 a.m. - 10:00 p.m.
Mon – Fri
6:00 a.m. - 9:00 p.m. Sat
(no ADA service on
holidays with no bus
service)

City of Glendale
6322 W. Myrtle
Glendale, AZ 85301-
1707

Diane
Adams

14 VEHICLES

Guadalupe
Special Services

Seniors, Persons
with Disabilities

Dial-a-Ride
8:00 a.m - 4:30 p.m.
Mon – Fri
(No holiday service)

Town of Guadalupe
9050 S. Avenida del
Yaqui
Guadalupe, AZ 85283-
2598

Sara
Olson

1 VEHICLE

Peoria
Dial-a-Ride

General Public

Dial-a-Ride
6:00 a.m – 6:00 p.m.
Mon – Fri
(No holiday service)

ADA Service
5:00 a.m - 8:00 p.m.
Mon – Fri

City of Peoria
8401 W. Monroe
Peoria, AZ 85345-6560

Randy Roberts 6 VEHICLES

Phoenix
Dial-a-Ride

Seniors, Persons
with Disabilities

Dial-a-Ride
5:00 a.m. – Midnight
Mon – Fri
5:00 a.m. – 10:00 p.m.
Weekend/Holiday

ADA Service
5:00 a.m. – Midnight
Mon – Fri
5:00 a.m. –10:00 p.m.
Weekend/Holiday

Arnett Transportation
Services, Inc.
830 E. Sherman
Phoenix, AZ 85034-4024

Ron
Marmion

75 VEHICLES
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Phoenix
Reserve-a-Ride

Seniors, Persons
with Disabilities

Dial-a-Ride
9:00 a.m. - 3:30 p.m.
Mon – Fri

City of Phoenix
3045 S. 22nd Ave.
Phoenix, AZ 85009-6981

Maxine
Anderson
(Transportation
Supervisor)

42 VEHICLES

Red Cross
Maricopa County
Special Services

Contact for reservations
24 hours in advance.

Maricopa County
Human Services
Department
3335 W. Durango St.
Phoenix, AZ 85009-6214

Melissa
Bauer

Sun City Area
Transit System
(SCAT)

General Public

Dial-a-Ride
7:15 a.m - 6:45 p.m.
Mon – Fri
7:15 a.m. – 4:45 p.m.
Sat, Sun, Hol

ADA Service
5:00 a.m – 8:00 p.m.
Mon – Fri

Sun City Area Transit
System
P.O. Box 1972
Sun City, AZ 85372-
1972

Tom
Profico

14 VEHICLES

Surprise
Dial-a-Ride

General Public

Dial-a-Ride
8:00 a.m - 5:00 p.m.
Mon – Fri
(No holiday service)
(call 2-3 days in
advance)

City of Surprise
15818 N. Hollyhock
Surprise, AZ 85374-
4175

Rosemary
Ybarra-
Hernandez

2 VEHICLES
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APPENDIX B

VALLEY METRO VEHICLES

OPERATING HIGH/LOW TITLE BUS FUEL
AGENCY Y

E
A
R

MANUFACTURER QTY FLOOR HOLDER OPERATOR LENGTH TYPE

PHOENIX 1
9
9
9

No. Am. Bus Ind.
(NABI)

35 Low Phoenix PTS 40' LNG

1
9
9
8

No. Am. Bus Ind.
(NABI)

150 Low Phoenix PTS 40' LNG

1
9
9
6

New Flyer 1 Low RPTA PTS 40' LNG

1
9
9
6

New Flyer 21 Low RPTA PTS 40' Diesel

1
9
9
6

New Flyer 7 Low RPTA Laidlaw 40' Diesel

1
9
9
4

New Flyer 31 Low RPTA PTS 40' Diesel

1
9
9
4

New Flyer 19 Low RPTA Laidlaw 40' Diesel

1
9
9
4

Specialty Vehicles 1 Low Phoenix Arnett 22' Electric

1
9
9
2

BIA (Orion II) 2 Low Phoenix Arnett 25' Diesel

1
9
9
0

BIA (Orion II) 6 Low Phoenix Arnett 25' Diesel

1
9
9
0

Gillig 7 High Phoenix Laidlaw 35' Diesel
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1
9
9
0

TMC 29 High Phoenix PTS 40' Diesel

1
9
9
0

TMC 7 High Phoenix Laidlaw 40' Diesel

1
9
8
9

TMC 2 High Phoenix PTS 40' Diesel

1
9
8
9

TMC 15 High Phoenix Laidlaw 35' Diesel

1
9
8
8

TMC 18 High Phoenix PTS 40' Diesel

1
9
8
7

BIA (Orion I) non-FTA 4 High RPTA Laidlaw 30' Diesel

1
9
8
5

MAN 21 High Phoenix PTS 60' Diesel

1
9
8
2

GMC (Rehab 1994) 13 High Phoenix PTS 40' Diesel

1
9
8
1

GMC (Rehab 1994) 14 High Phoenix PTS 40' Diesel

1
9
7
9

GMC (Rehab 1994) 7 High Phoenix PTS 40' Diesel

TOTAL 410

RPTA 1
9
9
9

No. Am. Bus Ind.
(NABI)

9 Low RPTA ATC/Vancom 40' LNG

1
9
9
9

No. Am. Bus Ind.
(NABI)

1 Low Scottsdale ATC/Vancom 40' LNG

1
9
9
9

No. Am. Bus Ind.
(NABI)

6 Low Scottsdale Forsythe 35' LNG
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1
9
9
9

ElDorado/National 8 Low Tempe Forsythe 30' LNG

1
9
9
8

No. Am. Bus Ind.
(NABI)

6 Low Phoenix ATC/Vancom 40' LNG

1
9
9
8

No. Am. Bus Ind.
(NABI)

7 Low RPTA ATC/Vancom 40' LNG

1
9
9
8

No. Am. Bus Ind.
(NABI)

4 Low Tempe ATC/Vancom 40' LNG

1
9
9
5

ElDorado/National 3 High RPTA Forsythe 30' CNG

1
9
9
4

New Flyer 21 Low RPTA ATC/Vancom 40' Diesel

1
9
9
3

Neoplan 1 Low RPTA ATC/Vancom 40' Diesel

1
9
9
0

Gillig 1 High ATC ATC/Vancom 35' Diesel

1
9
7
9

GMC 2 High Az Bus ATC/Vancom 40' Diesel

TOTAL 69

MESA 1
9
9
4

ElDorado/National 23 High RPTA Laidlaw 30' CNG

TOTAL 23

TEMPE 1
9
9
9

No. Am. Bus Ind.
(NABI)

15 Low Tempe Forsythe 35' LNG

1
9
9
9

ElDorado/National 17 Low Tempe Forsythe 30' LNG
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1
9
9
8

No. Am. Bus Ind.
(NABI)

13 Low Tempe Forsythe 40' LNG

1
9
9
8

No. Am. Bus Ind.
(NABI)

15 Low Tempe Forsythe 35' LNG

1
9
9
8

Advanced Vehicle
Systems

3 Low Tempe Forsythe 22' Elec./LNG

1
9
9
8

ElDorado/National 20 Low Tempe Forsythe 30' LNG

TOTAL 83

SCOTTSDALE 2
0
0
0

ElDorado/National 9 Low Forsythe Forsythe 30' LNG

1
9
9
5

ElDorado/National 1 High RPTA Forsythe 30' CNG

TOTAL 10

     REGIONAL
TOTAL

595



REGIONAL BUS FLEET SUMMARY: DIAL-A-RIDE

AGENCY YEAR MAKE/MODE
L/TYPE

QTY MODIFIER OWNER OPERATOR LENGTH TYPE

GLENDALE 1998 Aerotech
(GM)

3 ElDorado/AZ
Bus

Glendale Glendale < 30' Propane

1996 Aerotech
(Ford)

3 ElDorado/AZ
Bus

Glendale Glendale < 30' Propane

1995 Aerotech
(Ford)

5 ElDorado/AZ
Bus

RPTA Glendale < 30' Propane

1994 Modified
Dodge Van

3 Wide One RPTA Glendale < 30' Propane

1993 Supreme
(Ford)

1 ElDorado/AZ
Bus

Glendale Glendale < 30' Propane

TOTAL 15

GUADALUPE 1994 Modified
Dodge Van

1 Wide One RPTA Guadalupe < 30' CNG

1994 Chevrolet Van 1 GM Guadalup
e

Guadalupe < 30' Unleaded

2

MARICOPA 2000 Dodge Full-
size Van

20 Braun County Red Cross < 30' Unleaded

COUNTY 1997 Modified
Dodge Van

11 Wide One County Red Cross < 30' Unleaded

1997 Modified
Dodge Van

3 Wide One RPTA Red Cross < 30' Unleaded

1996 Modified
Dodge Van

7 Wide One RPTA Red Cross < 30' Unleaded

1993 Ford Vans 14 Ford County Red Cross < 30' Diesel
1992 Chevrolet

Vans
11 GM County Red Cross < 30' Unleaded

1992 Dodge
Minivan

4 Chrysler County Red Cross < 30' Unleaded

TOTAL 70

PEORIA 1999 Aerotech
(GM)

3 ElDorado/AZ
Bus

Peoria Peoria < 30' Unleaded

1998 Aerotech
(GM)

2 ElDorado/AZ
Bus

Peoria Peoria < 30' Unleaded

1996 Modified
Dodge Van

4 Wide One RPTA Peoria < 30' CNG/Un

TOTAL 9

PHOENIX 2000 Dodge Full-
size Van

15 Braun Phoenix Arnett < 30' Unleaded

1998 Dodge Full-
size Van

26 Braun Phoenix Arnett < 30' Unleaded

1998 Dodge
Minivan

5 Northbridge Phoenix Arnett < 30' Unleaded

1997 Dodge
Minivan

10 Northbridge Phoenix Arnett < 30' Unleaded



1997 Dodge
Minivan

15 Northbridge Phoenix Arnett < 30' LNG

TOTAL 71

PHOENIX 1997 Aerotech
(Ford)

11 ElDorado/AZ
Bus

Phoenix Phoenix < 30' Gasoline

(HSD) 1996 Aerotech
(Ford)

11 ElDorado/AZ
Bus

Phoenix Phoenix < 30' CNG/gas

1995 Aerotech
(Ford)

3 ElDorado/AZ
Bus

Phoenix Phoenix < 30' Gasoline

1994 ELF 5 Thor/ElDorado/
Az Bus

Phoenix Phoenix < 30' Diesel

1993 ELF 6 Thor/ElDorado/
Az Bus

Phoenix Phoenix < 30' Diesel

TOTAL 36
RPTA 2000 Dodge Full-

size Van
35 Braun RPTA Atlantic < 30' Unleaded

East Valley 1998 Modified
Dodge Van

8 Star Custom RPTA Atlantic < 30' Unleaded

Dial-a-Ride 1997 Modified
Dodge Van

14 Star Custom RPTA Atlantic < 30' Unleaded

(Chandler/Gilbert 1994 Modified
Dodge Van

9 Wide One RPTA Atlantic < 30' CNG

Mesa/Scottsdale/ 1994 Lil' ELF 3 Thor/ElDorado/
Az Bus

RPTA Atlantic < 30' CNG

/Tempe) 1993 ELF 2 Thor/ElDorado/
Az Bus

RPTA Atlantic < 30' Diesel

TOTAL 71

SCAT 1998 Dodge
Minivan

6 Northbridge RPTA SCAT < 30' CNG/gas

1996 Modified
Dodge Van

3 Wide One RPTA SCAT < 30' CNG/gas

1994 Ford Vans 3 Ford RPTA SCAT < 30' CNG/gas

TOTAL 12

SURPRISE 1994 Dodge Wide
One

2 Wide One RPTA Surprise < 30' CNG/gas

1989 Dodge Wide
One

1 Wide One Surprise Surprise < 30' Gasoline

TOTAL 3
REGIONAL
TOTAL

289
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PART III
OFFER DOCUMENTS AND ATTACHMENTS

3. SUBMITTAL

In order to be considered, proposer must complete and submit with their proposal all the forms provided by this
Part of the RFP.

The City’s General Proposing Instructions and Conditions of Purchase, latest edition, are hereby incorporated by
reference.  Copies may be obtained by calling the PROPOSALFAX system at (602) 262-6430.

The City will not be responsible for any Proposer errors or omissions.

This proposals including pricing shall remain in effect for a period of 180 calendar days from the proposal due
date and is irrevocable.

3.1 PROPOSAL PRICE

NOTE: DO NOT INCLUDE ANY SALES, USE, OR FEDERAL EXCISE TAX IN YOUR PROPOSAL.  THE CITY
IS EXEMPT FROM THE PAYMENT OF FEDERAL EXCISE TAX AND WILL ADD SALES TAX REFUND OR
USE TAX AS APPLICABLE.

The farebox system shall consist of the validating farebox with coin, bill, ticket, magnetic card and smart
card processing capabilities including the pass & ticket processing unit, rear entry door mounted magnetic
stripe & smart card reader and auxiliary cashbox.

The fare counting system shall consist of the software and hardware required to record and audit the
coin, bill, ticket, magnetic card and smart card transactions including the four (4) revenue money counting
systems and four (4) revenue collection stations.

The Paratransit system shall consist of the software and hardware required to record and audits the
paratransit magnetic stripe and smartcard transactions including data collection at 2 sites.

The cashbox system shall include four-(4) cashbox pass though systems and sufficient cashbox carts to
store and transport 1200 cashboxes.

The proposal will address the lead time that will be required to deliver 40 farebox systems as soon as
possible.  Valley Metro has new buses scheduled to arrive in September 2001 that will require fareboxes.
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Table 3-1

BASE EFCS PRICE SUMMARY

 PRICE
BASE EFCS TOTAL PRICE (sum of lines a. thru n.) $ ______________________

a) Fareboxes (Table 3-10)      660 ea.                                     $ ______________________
b) Fare counting system      4 ea.                                          $ ______________________
c) Cashbox carts      20 ea.                                        $ ______________________
d) Cashboxes     1200 ea.                                    $ ______________________
e) Auxiliary cashboxes      660 ea                                      $ ______________________
f) Paratransit smartcard readers     200 units                                    $ ______________________
g) Paratransit magnetic stripe readers       200 units                                   $ ______________________
h) Hardware (Table 3-2) $ _____________________
i)    Software (Table 3-3) $ ______________________
j)     Implementation Services (Table 3-4) $  ______________________
k) Spare Parts and Test Equipment (Table 3-5) $  ______________________
l)    Training (Table 3-6) $  ______________________
m) Freight and Insurance $  ______________________
n) Travel and Related expenses $  ______________________

Table 3 - 2

HARDWARE PRICES

HARDWARE TOTAL PRICE      (sum of lines a. thru f.) $   ______________________

a) Processors, including main memories, processor and CPU

interconnections and networks, and mass storage $ ______________________

b) Archive Storage $  ______________________

c) Printers $  ______________________

d) Central Server $  ______________________

e)     Other Devices or Interfaces ( Identify and Quantify)

13. ______________________________________ $  ______________________

14. ______________________________________ $  ______________________

15. ______________________________________ $  ______________________

16. ______________________________________ $  ______________________

f) Operator Training Hardware (Technical Specs 2.23) $  ______________________
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Table 3 - 3

SOFTWARE PRICES

SOFTWARE TOTAL PRICE  (sum of lines a. thru m.)                        $  ______________________

a) Operating System Software $  ______________________

b) Online Database $  ______________________

c) Information Retrieval Database $  ______________________

d) Software Maintenance Tools $  ______________________

e) Software Utilities) $  ______________________

f) Contractor's Future Software Changes $  ______________________

g) Access Security $  ______________________

h) System Management User Functions $  ______________________

i) Information Storage and Retrieval $  ______________________

j) Console User Displays  $  ______________________

k) Reports $  ______________________

l) Customized Reports $  ______________________

m) Other Software (Identify)

1. ___________________________________ $  ______________________

2. ___________________________________ $  ______________________

Table 3 - 4

IMPLEMENTATION AND PROJECT MANAGEMENT PRICES

IMPLEMENTATION SERVICES TOTAL PRICE  (sum of lines a. thru m.)  $____________________

a) Mini-Fleet Test $____________________

b) Installation and Phase-Over Plan $____________________

c) System Preparation, Packing, and Setup $____________________

d) Shipment $____________________

e) Installation

1.    Central Server Installation $____________________

2.    Revenue Center Installations $____________________

3.    Vehicle Installations $____________________

f) Technical Support $____________________

g) Change Notification services $____________________
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h) Other Implementation Services (Identify)

1.  ______________________________________
$____________________

2.   ______________________________________
$____________________

PROJECT MANAGEMENT TOTAL PRICE (sum of lines i. thru l.) $____________________

i) Project Management, Coordination, and Engineering

(Technical Specifications 3.0) $____________________

j) Documentation (Technical Specifications 3.22) $____________________

k) Warranty and Maintenance during Warranty

(Technical Specifications 2.22 & Part 1 3.7) $____________________

l) Other Project Management Services (Identify)

1.  _____________________________ $____________________

2.  _____________________________ $____________________

3.  _____________________________ $____________________

4.  _____________________________ $____________________

 5.  _____________________________ $____________________

6.  _____________________________ $____________________

Table 3 – 5

MAINTENANCE CONTRACTS

MAINTENANCE CONTRACTS (option 1)

m) Annual Maintenance Contract 100% support (Technical Specs 2.22)  

Year 2 Maintenance $____________________

Year 3 Maintenance $____________________

Year 4 Maintenance $____________________

Year 5 Maintenance $____________________

Year 6 Maintenance $____________________

MAINTENANCE CONTRACTS (option 2)

n) Annual Maintenance Contract 75% support (Technical Specs 2.22)  

Year 2 Maintenance $____________________

Year 3 Maintenance $____________________
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Year 4 Maintenance $____________________

Year 5 Maintenance $____________________

Year 6 Maintenance $____________________

MAINTENANCE CONTRACTS (option 3)

o) Annual Maintenance Contract 50% support (Technical Specs 2.22)  

Year 2 Maintenance $____________________

Year 3 Maintenance $____________________

Year 4 Maintenance $____________________

Year 5 Maintenance $____________________

Year 6 Maintenance $____________________

Table 3 - 6

SPARE PARTS AND TEST EQUIPMENT PRICES

SPARE PARTS TOTAL PRICE (sum of lines a. thru b.) $  ___________________

a) Spare Parts and Test Equipment for Facilities Maintained by Valley

Metro (Section 2.22) $  ___________________

Table 3- 7

TRAINING PRICES

TRAINING (Technical Specifications 2.23)

TOTAL PRICE  (sum of lines a. thru c.) $  ___________________

a) Hardware Support Training $  ___________________

b) System Administration Training $  ___________________

c) Vehicle Operator Instructor Training $  ___________________

Table 3 - 8

OPTIONS

a) Maintenance Contracts 

1.Year 7 $  ___________________

2.Year 8 $  ___________________
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3.Year 9 $  ___________________

4.Year 10 $  ___________________

Table 3 - 9

UNIT PRICES

a) Farebox w/coin, bill, magnetic card $  ___________________

b) Farebox w/coin, bill, magnetic card, smart card $  ___________________

c) Pass and ticket processing unit $  ___________________

d) Cashbox $  ___________________

e) Cashbox carts $  ___________________

f) Central server $  ___________________

g) Computer system $  ___________________

h) Paratransit magnetic stripe reader $  ___________________

i) Paratransit smartcard reader $  ___________________

j) Paratransit data collection system $  ___________________

k) Ticket Vending Machines $ ____________________

l) Archive Storage Device $  ___________________

m) Laser Printer $  ___________________

n) Workstations $  ___________________

o) Workstation Monitor $  ___________________

p) Daily rate for the bidder's system programming personnel $  ___________________

Table 3 - 10

 FAREBOX COMPONMENT PRICES

TOTAL PRICE  (sum of lines a. thru d.) $  ___________________

a) Farebox w/coin and bill mechanism $  ___________________

b) Ticket processing unit $  ___________________
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c) Magnetic stripe reader $  ___________________

d) Smartcard reader $  ___________________

3.2 PAYMENT TERMS

Proposer offers a prompt payment discount of      #       calendar days OR      %        PROXIMO (Select One) to
apply after receipt of invoice or final acceptance of the products, whichever is later.  If no prompt payment
discount is offered, enter 0 in the % space to indicate net 30 days, otherwise payment terms shall be 2% 20 days,
net 30 days; effective after receipt of invoice or final acceptance of the products, whichever is later.  Payment
terms offering less than 20 days, either PROXIMO or regular, will not be considered in the price evaluation of your
proposal.  Payment terms offering 20 calendar days or more will be considered in the proposal evaluation
process.

ANY PROMPT PAYMENT TERMS OFFERED MUST BE CLEARLY NOTED BY THE CONTRACTOR ON
ALL INVOICES SUBMITTED TO THE CITY FOR THE PAYMENT OF GOODS OR SERVICES
RECEIVED.

3.3 FEDERAL PROMPT PAYMENT REQUIREMENTS

The City adheres to the prompt payment provisions of ARS 34-221. This prompt payment clause is applicable to
every City contract or subcontract on projects funded either in whole or in part by USDOT.

1. CONTRACTOR shall pay to its subcontractors or material suppliers and each subcontractor shall pay
to its subcontractor or material supplier, within seven (7) days of receipt of each progress payment, the
amounts attributable to the contractor, subcontractor or material supplier for work performed or materials
supplied. In addition, any reduction of retainage to the CONTRACTOR must also result in a like reduction
to subcontractors for their work successfully completed within fourteen (14) days of the reduction of the
retainage to the CONTRACTOR. No contract between CONTRACTOR and its contractors,
subcontractors and material suppliers may materially alter the rights of any contractor, subcontractor or
material supplier to receive prompt and timely payment as provided herein. Any diversion by
CONTRACTOR, or any subcontractor, of payments received for work performed on a contract, or failure
to reasonably account for the application or use of such payments, constitutes sufficient grounds for CITY
to take any one or more of the following actions: (1) withhold future payments including retainage until
proper disbursement has been made; (2) refusal of all future bids or offers from the CONTRACTOR for a
period not to exceed one year; or, 3) cancellation of the contract.

2.  Alternate Dispute Resolution. If entitlement to the payment is in dispute, the parties to the dispute shall
submit the matter to either: a) binding arbitration; b) to some other form of binding alternative dispute
resolution (ADR); or, c) a City of Phoenix facilitated mediation process. The ADR process shall
commence within a reasonable period of time, not to exceed fourteen (14) calendar days of receipt of a
Notice to Proceed to an ADR process issued by the CITY. Once an ADR determination has been made
on any disputed claim, the determination shall be implemented by the disputing parties within seven (7)
calendar days of that determination.

3.  Inspection and Audit. The provisions of A.R.S. Section 35-214 shall apply to the resultant Agreement.
CITY shall perform the inspection and audit function specified therein and such inspection and audit may
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include, at CITY’s option, sole and unfettered discretion, the prompt payment requirements contained in
Paragraph 1above.

4.  Non-waiver. Should CITY fail or delay in exercising or enforcing any right, power, privilege or remedy
under this Section, such failure or delay shall not be deemed a waiver, release or modification of the
requirements of this Section or of any of the terms or provisions thereof.

5.  Inclusion of This Provision in Subcontracts. CONTRACTOR shall include the provisions of these
paragraphs in every subcontract, including procurement of materials and leases of equipment. Further, as
a means of enforcing such provisions, CONTRACTOR shall take such action with respect to any
subcontract or procurement as CITY may direct; provided, however, that, in the event CONTRACTOR
becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such
direction, CONTRACTOR may request CITY to enter into such litigation to protect the interests of CITY.

6.  No Subcontractor Claim. Nothing contained in this section shall provide a basis for any subcontractor
to assert any claim against the City of Phoenix for its administration, enforcement or waiver of the
provisions of this Prompt Payment provision.

3.4 WARRANTY AND MAINTENANCE CONTACTS

These items as stated in the Part I and Part II .

3.5 TRAVEL AND EXPENSE GUIDELINES (see item n in table 3-1)

All bills shall include an itemized listing supported by copies of the original bills, invoices, expense
accounts and miscellaneous supporting data.

If charged to CITY, all travel either to Phoenix or to other locations shall be approved in writing in
advance by the CITY's Project Manager.

Time for travel will not be reimbursed except for travel during normal business hours.

A. Auto Mileage

Auto mileage will be reimbursed at the CITY’s current mileage rate.

B. Air Travel

Airfares will be reimbursed based on the most direct route at coach class travel rates.  Upgrading (coach
to a higher class) of airline tickets will only be reimbursed when approved, and only when the business
schedule requires immediate travel and only higher class accommodations are available.  Downgrading
(exchange) of airline ticket where the Contractor receives financial or personal gain is not permitted.  If a
trip is postponed, reservations should be canceled immediately.

Travel arrangements should be made as early as possible (preferably three weeks) to take advantage of
advanced reservation rates.

C. Combining Business Travel with Personal Travel
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The Contractor's employees may combine personal travel with CITY business only if the personal travel
does not increase the cost to the CITY.  Arrangement for personal travel should be handled by the
Contractor's employee.  The CITY will not manage personal travel.

D. Air Travel Insurance

The CITY does not pay for air travel insurance.

E. Accommodations

The CITY will reimburse hotel room fees at the governmental rate.  The CITY may reimburse hotel room
fees at the standard rate based on single room occupancy in cases where a government rate is not
available.  The CITY will provide a letter to the Contractor that authorizes hotels to provide rooms at a
government rate.  This authorization only applies to work done for the CITY.

F. Laundry

Laundry and dry cleaning charges will only be paid if a Contractor's employee is on travel for the CITY for
a period in excess of six (6) consecutive days.

G. Entertainment

The CITY will not pay for the rental of premium channel movies, use of health club facilities or other forms
of entertainment.

H. Auto Rental

If required, the CITY will pay for reasonable car rental charges.  The Contractor's employees are
expected to request the rental of an economy car.

I. Meals

Meals will be reimbursed based on the actual cost up to a maximum of $50.00 per day of travel.  Receipts
are required for all meals.  In order to be reimbursed, meal receipts (itemized if possible) in the form of
receipts, credit card receipts, or cash register tape must be submitted.  The CITY will not pay for alcoholic
beverages.

In lieu of itemizing meal expenses and submitting receipts, the Contractor's employees may claim the
standard $26.00 per diem for the duration of the travel.

J. Telephone Usage

The Contractor's employees shall submit documentation regarding all telephone calls charged to the
CITY.  Documentation must include the name of the party being called and the purpose of the call.  The
CITY shall allow one business call upon arrival and one call prior to departure.  The CITY will not pay for
additional business calls unless directly related to the Contract.  Personal telephone calls are not
reimbursable unless the Contractor's employee is on travel for the CITY for more than three consecutive
days.  In this case, the cost of a call shall not exceed $5.00 and one call is permitted every other day.

K. Parking and Ground Transportation

Public transportation should be used whenever possible; however, if necessary, rental car expenses
including gas will be reimbursed for authorized travel only.  Cab fare (on a shared basis whenever
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possible) is reimbursable.  Receipts shall be required to document all parking charges as well as other
ground transportation charges.

The Contractor's employees shall rent the lowest automobile classification appropriate for the size or
purpose of the group using the vehicle.

1-2 Travelers Compact
3 Travelers Medium/Intermediate
4-5 Travelers Full Size/Standard Equipment
6+ Travelers Van

The Contractor's employees must fuel rental automobiles prior to turn-in as rental companies normally
add a large service charge to fuel costs.

L. General Parking

The Contractor's employees should take advantage of "Early Bird Parking" whenever possible.  Parking
expense incurred while conducting CITY business is reimbursable.

M. Tolls and Fees

Transportation related toll charges incurred while on CITY business is reimbursable.

N. Baggage Handling

Baggage handling service fees within or outside the Phoenix region are reimbursable at standard
reasonable rates.

O. Other Business Expenses

Supplies, equipment rental, reprographics, and facsimile related expenses may be reimbursed when
traveling on CITY business.  Such expenses shall be billed at cost.

P. Non-Allowable Expenses

The CITY will not provide any reimbursement for personal entertainment expenses, alcoholic beverages,
travel expenses for family members, use of health club facilities, movies in hotels, personal items,
charitable contributions, etc.

Q. Other Source of Information

Information not addressed herein regarding the allowability of cost reimbursement expenses is contained
in the Federal Acquisition Regulations.

3.6 CERTIFICATIONS

In the event only one response is received, the City may require that the Proposer submit a cost proposal
in sufficient detail for the City to perform a cost/price analysis to determine if the proposal price is fair and
reasonable.

Proposer certifies it is a: proprietorship    ; partnership    ; corporation    .

Arizona Sales Tax No. 
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Use Tax No. for Out-of-State Suppliers                                                                 

City of Phoenix Sales Tax No                                                                                 

Proposer certifies that he has read, understands, and will fully and faithfully comply with this Request For
Proposal, its attachments and any referenced documents.  Proposer also certifies that the prices offered
were independently developed without consultation with any of the other Proposers or potential
Proposers.

Company's Legal Name                                                                                              

Address                                                                                                                         

City, State and Zip Code                                                                                              

Telephone Number                                                                                                      

Company’s Fax Number                                                                                               

Company's Toll Free Number                                                                                      

Authorized Signature                                                                                                     

Printed Name and Title                                                                                                 

MAILING ADDRESSES (If different from above)
Purchase Order:

Name                                                                                                                             

Address                                                                                                                         

City, State and Zip Code                                                                                              

Payment Address:  (If different from above)

Name                                                                                                                            

Address                                                                                                                        

City, State and Zip Code                                                                                              
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3.7 CUSTOMER REFERENCE LISTING

Contractor's shall furnish the names, addresses, and telephone numbers of a minimum of three (3) firms
or government organizations for which the Contractor is currently furnishing or has furnished, in the past 5
years, complete service for a EFCS.

Company Name

Address

Reference

Telephone Number

Company Name

Address

Reference

Telephone Number

Company Name

Address

Reference

Telephone Number

Company Name

Address

Reference

Telephone Number
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3.8 ADDENDA CERTIFICATION

The undersigned acknowledges receipt of the following addenda to the documents:

Addendum Number                              , dated                      

Addendum Number                              , dated                      

Addendum Number                              , dated                      

Addendum Number                              , dated                      

Addendum Number                              , dated                      

Addendum Number                              , dated                      

Failure to acknowledge receipt of all addenda may cause the proposal to be considered not responsive to
the solicitation.  Acknowledged receipt of each addendum must be clearly established and included with
the offer.

Proposer:

Signature

                                                           
Title
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ATTACHMENT A
BUY AMERICA CERTIFICATION

Proposer is to certify Federal Transit Administration compliance for procurement of rolling stock.

Certification of Compliance with Section 165(b)(3)

The Contractor hereby certifies that it will comply with the requirements of Section 165(b)(3) of the
Surface Transportation Assistant Act of 1982 and the applicable regulations in 49 CFR, Part 661.7

Date:                                                                      

Authorized Official:                                                                                         

Title:                                                                                                                

Certificate of Non-Compliance with Section 165(b)(3)

The Contractor hereby certifies that it cannot comply with the requirements of Section 165(b)(3) of the
Surface Transportation Assistance Act of 1982, but it may qualify for an exception to the requirement
pursuant to Section 163(b) (2) or (b) (4) of the Surface Transportation Assistance Act and regulations in
49 CFR, Part 661.7.

Date:                                                                               

Authorized Official:                                                         
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ATTACHMENT B
DEBARRED PROPOSER CERTIFICATION

CERTIFICATION REGARDING DEPARTMENT SUSPENSION, AND OTHER INELIGIBILITY AND
VOLUNTARY
EXCLUSION

1) The prospective participant (proposer for a federally funded project) certifies, by submission of this proposal
and certification, that neither it nor its principals is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation in this transaction by any federal department or
agency.

2) Where the prospective participant is unable to certify to any of the statements in this certification, such
participant shall attach an explanation to this proposal.

THE PARTICIPANT (proposer for a federally funded project), CERTIFIES OR AFFIRMS THE
TRUTHFULNESS AND ACCURACY OF THE CONTENTS OF THE STATEMENTS SUBMITTED ON OR
WITH THIS CERTIFICATION AND UNDERSTANDS THAT THE PROVISIONS OF 31 U.S.C.  3801 ET
SEQ. ARE APPLICABLE THERETO.

Authorized Official

Title of Authorized Official

Date



CITY OF PHOENIX
RFP PT 01 – 014

III - 16

ATTACHMENT C
CERTIFICATION REGARDING LOBBYING

Certification for Contracts, Grants, Loans and Cooperative Agreements

Section 319 of Public Law 101-121 prohibits recipients of Federal contracts from using appropriated funds for
lobbying U.S. Federal Agencies or the United States Congress in connection with a specific covered Federal
action and requires all persons to disclose lobbying if they request or receive a covered Federal action.

The undersigned certifies, to the best of his or her knowledge and belief, that:

1) No federally appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

3) The undersigned shall require that the language of this certification be included in the award
documents for all sub--awards at all tiers (including subcontractors, sub-grants, and contracts
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and
disclose accordingly.

THIS CERTIFICATION IS A MATERIAL REPRESENTATION OF FACT UPON WHICH RELIANCE WAS
PLACED WHEN THIS TRANSACTION WAS MADE OR ENTERED INTO.  SUBMISSION OF THIS
CERTIFICATION IS A PREREQUISITE FOR MAKING OR ENTERING INTO THIS TRANSACTION IMPOSED
BY SECTION 1352, TITLE 31, U.S. CODE.  ALL PROVISIONS OF PUBLIC LAW 101-121, SECTION 319 ARE
APPLICABLE THERETO.

Signature of Authorized Official

Title of Authorized Official

Date
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ATTACHMENT D
FREE COMPETITIVE PROPOSING AFFIDAVIT

(Section 1128 of Title 23, United States Code)

State of                                                

County of                                               

I,                                                     (Contractor by                                                                        

(name and title of authorized representative) says and certifies:  That said Contractor has not, either directly, or
indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of
free competitive proposing in connection with the Contract for Proposal No.                  .

Contractor

Name and Title of Authorized Representative

Date

Taken, subscribed and sworn to before me this                   day of                              , 19     .

Notary Seal

Notary Public

My commission expires
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ATTACHMENT E
PROPOSAL QUESTIONNAIRE

To aid in the evaluation of the proposed EFCS, the proposer shall answer the following questions and submit the
responses with the proposal.

The proposer shall respond to all questions, shall maintain the question numbers, and shall repeat the question
text with the response. A question may be answered by a specific reference (document title, volume, section,
page, and paragraph number) to the proposal or accompanying documentation. Each question includes a
reference to the applicable Specification Section (e.g., Section 1):

GENERAL

1) Standard Requirements - Describe the degree to which the proposed system meets the requirements of
the National Transportation Communications for ITS protocol (NTCIP), Transit Communications
Interface Profile (TCIP), and National ITS Architecture and identify non-compliance.

2) Standard Offering - Describe the features of your standard offering that exceed the Specification
requirements (Technical Specifications 1.1).

3) Security - Describe mechanisms that will be applied to prevent unauthorized users from accessing the
EFCS (Technical Specifications 2.6).

4) Functions - Describe the applications proposed to fulfill each of the functional requirements in Section 2
of the Specification. For each application, categorize the software as one of the following:

a) Standard: For standard applications also indicate: (i) The date and project name of the initial
release; and (ii) The programming language, operating system, and processor family of the
initial release.

b) Modified Standard: For modified standard applications, indicate the extent of modification
necessary to fully conform to the requirements of this RFP.

c) Custom: For custom applications, indicate: (i) New software is to be written by the proposer; or
(2) A new third party package is to be integrated with the proposer's software.

5) Bulk Data Exchange - Describe the mechanisms used and all hardware and software required to transfer
data to/from revenue vehicles (Technical Specifications 2.7).

6) External Interfaces - Describe the proposed method of interface the farebox will have with external
systems.

7) User Guidance - Provide a description of user guidance features (help screens, user prompt messages,
etc.) included in the proposed system.

8) Reports - Provide samples of report layouts.

9) Standards - Identify the open system standards adhered to by the proposed offering in the following
areas:



CITY OF PHOENIX
RFP PT 01 – 014

III - 19

a) Operating System

b) User Interface

c) Database Format and Data Exchange

d) Application Software Portability

e) Local Area Network Management

f) External Network Communications

10) Expansion - Describe the expansion capability of the proposed software and database to meet future
growth requirements.

11) Software Maintenance Tools - Describe the method used to distribute object updates to all local and
remote EFCS workstation.

12) Software Maintenance Tools - Describe the software maintenance tools and procedures used to
distribute object updates to all local and remote EFCS workstations.

13) Display Software - Provide a description of the proposed display generation/editing software.

14) Report Software - Describe the capability of the proposed report generation/editing function.

15) Fareboxes - State the operations and communications requirements needed by the fareboxes.
(Technical Specification 2.5).

16) Vehicle Equipment - For each piece of on-board vehicle equipment, list its power and environmental
specifications and the environmental tests and standards to which it conforms).

17) Hardware Protection - Describe how the proposed on-board equipment will handle the power fluctuation.
Specifically, during engine startup, the voltage may drop to 0 Vdc, for a couple of seconds, particularly in
cold weather. Describe how the proposed equipment is designed to handle this situation including
requirements for any re-initialization, re-logins, and/or loss of data that will result when such a voltage
drop occurs. Address situations where the engine is being re-started, yet the on-board equipment is still
powered-on. (Technical Specification 2.4).

18) Floor Plans - Provide preliminary floor plans, drawn to scale, showing the recommended location of all
equipment.

19) Redundancy - What devices are redundant in the proposed EFCS? For each redundant device, list the
types of failures that will result in device failover (Technical Specification Section 2).

20) System Configuration - Provide a detailed system configuration block diagram illustrating the proposed
EFCS equipment configuration. (Technical Specification  Section 2).

21) Normal and Failure Operation - If alternative plans are proposed for achieving the specified functional
capabilities required of the EFCS for operation under both normal conditions and specific failure
conditions, provide an explanation of the benefits of the alternative plans.
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22) Training - Provide a list and descriptions of all training courses included in the proposed training program
(Technical Specification 2.23).

23) Installation and Phase-over Plan - Provide an overview of how your company intends to accomplish the
EFCS installation, testing, and phase over without adversely impacting transit service (Technical
Specification 2.25).

24) Progress Report - Provide a sample of a progress report from a project similar in scope to EFCS
(Technical Specification 3.8).

25) Documentation - Provide your Documentation Standards (Technical Specification 3.22).

Bus Fare Collection System Questions

(1) Provide a drawing showing the proposed dimensions and materials used in the validating farebox.

(2) Provide drawing illustrating the overall internal layout of the farebox, hi-lighting the location of main
components including the Central Processing Unit (CPU), coin acceptor and coin vault, bill acceptor and
vault, Ticket Processing Unit (if internal).

(3) Provide specifications and/or illustrations to describe the configuration and dimensions of each the
following farebox components:

a) Coin acceptance system
b) Bill handling system
c) Driver interface console, including display screen, push-buttons, and visual LED indicators
d) Cashbox
e) Bus equipment power supply
f) Data probe port(s) or alternative data transmittal system
g) Contactless smart card reader

(4) Provide a detailed description of the driver interface console.
a) Provide a scaled drawing of the proposed driver interface, displaying the position of the driver

display screen, pushbuttons and visual LED indicators.
b) Describe the console's interface with other fare modules (i.e., farebox, processor, contactless

smart card reader, revenue communications device)
c) Describe the proposed driver display screen, including the type of screen, the design life and

methods for controlling and changing display screen messages.
d) Describe the driver interaction with the interface console for functions such as the various

payment transactions, card load transactions, route/run segmentation, driver sign-on/sign-off and
component monitoring.

e) Describe the means of illuminating the driver control panel.

(5) Describe and provide drawing(s) of the proposed farebox coin system, addressing the following features:
a) The means of verifying the validity of legitimate coins and rejecting invalid coins.
b) Means available for the adjustment of the acceptance window of the coin acceptor for currently

specified coins and for the modification of the coin acceptor to accept other coins.
c) Means designed into the farebox and/or coin vault to prevent the coin vault from being removed

in an unauthorized manner.
d) Construction of any coin chutes
e) Construction and operation of the coin by-pass system
f) Process for clearing coin jams.



CITY OF PHOENIX
RFP PT 01 – 014

III - 21

(6) Describe the proposed bill acceptance system for the farebox, addressing the following issues in particular:
a) Describe the operation of the bill validator including the means of verifying the validity of

legitimate bills and rejecting invalid bills.
b) Provide evidence that the specified bill acceptance rate can be met.
c) Provide the standard and maximum capacity of the bill stacker in street condition bills, and the

level at which the bill-handling unit will go out of service.
d) Describe the means available for restricting the acceptance of one or more denominations of bills.
e) Describe the means available for modifying the acceptance range of the bill acceptor and how

and by whom they may be achieved.
f) Describe the process for clearing bill jams.
g) Describe the process for over-riding the bill validator rejection.

(7) Provide system capacity and throughput:
a) Describe number of transactions per minute for all types of transactions normally

encountered in revenue service (e.g., various combinations of coins, bills magnetic stripe
tickets and smart cards using sample fares characteristic of Valley Metro).

b) Provide average time for operator interaction with performing transactions
c) Provided evidence of assumptions, calculations, experience and/or tests on which these

throughput rates are based.
d) Provide a description of means included in the proposed system for improving throughput.

(8) Describe the construction of the cashbox incorporated into the validating fare box.  If separate coin and bill
vaults are provided within the farebox, describe each.  Include the following information:

a) Description of the compartments provided for housing coins and bills, including construction,
and means of securing coins/bills upon removal of the cashbox/vaults from the farebox.

b) Description of the means designed into the cash box or the farebox to prevent the cashbox or
vaults from being removed in an unauthorized manner.

c) Description of the electronic key used to provide authorized access to the farebox and the
cash box, and the corresponding re-encoding device.

d) Description of the lock and key mechanism used for the cashbox rear.

(9) Describe the farebox microprocessor assembly (motherboard), including:
a) CPU model, processing speed, RAM, and packaging.
b) Describe the fareboxes internal and portable data storage devices and capabilities, including

memory capacity and how data will be maintained and extracted in the event of a
catastrophic failure.

c) Describe the operating system and any application software used in the farebox.
d) Describe the means provided for modifying the farebox control, operation, and monitoring

software.
e) Describe the means incorporated into the farebox to expand farebox memory (i.e., PCMCIA

card installation provisions).
f) Describe the farebox clock provided, including the means of adjusting the clock settings and

accommodating the switch between standards and daylight savings time.

(10) Provide a detailed description of each data communications ports provided in the farebox, including:
a) Port for communicating with the Revenue
b) TPU communications port
c) Read-only card reader communications port
d) Any spare ports

(11) Describe the data probing system, including:
a) The construction and operation of the proposed optoelectrical device used by an operator to

upload data from the farebox.
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b) The proposed alternative communications system (not requiring a hardware-based probe) for
downloading and uploading data to/from the farebox.  Include the following information:
i) List of equipment to be provided, including OEM information, catalog cuts, specifications

and modifications planned to OEM equipment
ii) Layout of any additional equipment required on the bus
iii) Equipment and modifications required at typical Valley Metro bus properties. Included

planned access points for any wireless networks and maximum distance from the access
point for communication between the access point and the buses.

c) Probe time (from time the probe is held against the unit until the unit signals it has received
and verified all data) under the following conditions (provide calculations to show how these
times are derived):

i) If the transactional data file is transferred over the ATMS RFLAN or alternative UFS data
transmittal system, normal time required to probe the UFS equipment

ii) If neither the ATMS RFLAN nor that alternative UFS data transmittal system is available,
probe time to probe a farebox with 200 transactional data records.

iii) how long would it take to probe a farebox and transmit to the Central  transactional data
file with 500 transactional data records.

(12) Provide detail performance specifications for both operational and environmental conditions that the fare
collection equipment can operate under.  This will include any and all contaminants, temperature extremes
and anything else that will affect the operation of the farebox.

(13) Describe farebox mounting
a) Provide a description of how the farebox and driver control module will mount in Valley Metro

vehicles. Provide a drawing illustrating the construction and materials used for the lock-down
base plate, if provided.  Identify the means by which the base plate is secured to the vehicle and
by which the farebox is locked into the base plate.

(14) Describe the magnetic stripe card reader.  Include the following information:
a) Type of reader proposed, including the specifications of the reader, the proposed location of the

card reader on the farebox, the mounting of the module within the farebox.
b) Data formats.
c) Means of encrypting credit card information and of keeping the encrypting device secure.
d) Proposed magnetic stripe anti-counterfeiting measures.

(15) Describe whether the proposal is to provide TPU (with internal stock of cards) or TPU (transfer cards fed by
driver from driver’s side), or both.

(16) For each type of Bus Ticket Processing Unit (TPU) proposed provide a drawing of the illustrating the
configuration and materials used in the TPU.

(17) For each type of TPU, provide the following information:
a) Specifications and/or illustrations to describe the configuration and dimensions of the TPU.
b) Drawing illustrating the location of card insertion/dispensing slots
c) If the TPU is proposed as a unit external to the farebox, drawings and a detailed description of

the housing of the TPU, the mounting of the TPU, and the interface of the TPU with the farebox.
d) Drawings and/or detailed description of the card transport mechanism.  Data formats and

authorization and settlement procedures for batch processing credit card transactions.
e) Description and drawings of the ticket and receipt stock storage and transport mechanisms

provided within the TPU.
f) Description of the printer design.
g) Printer character sets and sizes available and how and by whom they can be modified.
h) Methods of removing ticket jams.
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i) Description of the means provided for detecting the remaining levels of ticket stocks in the
farebox and for replacing receipt and ticket stocks.

(18) Provide a description of the TPU card storage device.

(19) Outline the fields and processing rules available in the Proposer’s standard TPU, and the means of altering
ticket parameters.

(20) Describe the TPU passenger indicators, giving particular attention to the following:
a) Provide a drawing illustrating the location and mounting of the alphanumeric display
b) Describe the proposed alphanumeric display screen, including the type of screen, the design life

and methods for controlling and changing display screen messages.
c) Describe the proposed audio indication system, including the range of tones available and how

such tones are modified to suit different types of transactions.

(21) Provide a description of the data communications provisions for facilitating communications between the TPU
and the farebox.

(22) Provide a complete discussion of the proposed bus revenue processing system,

(23) If a dual-vault system is proposed, provide a description of the equipment and provisions required to perform
cash collection activities, giving particular attention to the following:

a) Means of collecting cash from each vault.
b) Spare vault requirements
c) Vault transport and storage requirements
d) Means of securing cash within each vault during transport.
e) All additional equipment (and cost if not included in proposal base) required to handle cashboxes

and/or carts while in transit
f) Additional equipment and/or systems that would improve the efficiency of processing money in

the cash counting office and cost, if not included in proposal pricing. Such equipment might
include workstations, settlement systems, counting machines, etc.

g) Other changes advised in Valley Metro facilities or procedures to accommodate this system.

(24) Describe the means of preventing unauthorized access to money during transfer of money from the cashbox
to the Revenue Room.

(25) Provide specifications and/or illustrations to describe the configuration and dimensions of the revenue audit
units.

(26) Provide a description of the operation of the revenue audit units.

(27) Describe level of modularity of bus fare collection system at all levels with regard to subsystem replacement
or upgrades.

(28) Describe system built-in diagnostics as well as the average time needed to access them from the bus.

(29) Describe “typical” farebox installation program, including staging of the work, preparation (handrail
modifications, wiring installation, etc.), sequence of events on the day(s) of installation, work areas required,
supervision and installation quality control, how long will be required for installation at Valley Metro garage,
and storage of removed fareboxes.

(30) Provide a description of the operation of the Ticket Vending Machine that would be suitable for Valley Metro.
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Revenue Collection

(1) Provide a detailed description of proposed Revenue Collection equipment, listing all hardware and software to
be provided by manufacturer name and model/version number, sample reports, operating manuals, drawings
and catalog cuts, as needed to completely depict the system.

(2) Provide a description of the proposed configurations of the any data servers including the revenue room.
Include the following information for each:

a) System hardware, including microprocessor model and processing speed
b) Interfaces,
c) Operating system,
d) Data base, report writing or other programs, and
e) Applications software/database engine

(3) Describe the ability of the revenue computer to retain data resulting from farebox probing, including a
description of both the summary and detailed data to be retained and the length of time for which such data
will be stored at the Revenue Computer.

(4) Describe planned sequence of installation of garage equipment for a typical garage, including any civil work,
staging of equipment, requirement for storage space, etc.

Central Server

(1) Provide drawings of the proposed Central Server architecture that clearly identify the following:
a) Relationship of proposed system and devices.
b) Proposed communications network.
c) Proposed Valley Metro Central System architecture.
d) Interface of the Revenue Network to the Central Server.
e) The interface points of each element and the physical standards utilized between sub-systems.
f) The message format standards used to communicate between the different sub-systems.
g) Include a brief discussion of the elements identified in the drawings and their inter-relationship.

(2) Provide a detailed description of the proposed configurations of the any data servers including the Central
Server.  Include the following information for each:

a) System hardware,
b) Interfaces,
c) Operating system,
d) Data base, report writing or other programs, and
e) Applications software/database engine

(3) Identify any proprietary hardware, interfaces or software utilized, indicate whether industry standard
equivalents are available, and if so, describe the benefits justifying use of the proprietary product.

a) Validating Farebox
c) Revenue Collection Vault
d) Mobile Collection Bin
e) Ticket Processor Unit (TPU), including driver control unit
f) Smart Card Reader
g) Revenue computers
h) Valley Metro Central Server, workstations and data servers

(4) Describe the following
a) Database engine used for the Central Server application;
b) Operating system used for the Central Server ;
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c) Disk system used for the Central Server and the means of replacing defective disks without a loss
d) Removable media back-up system proposed for data back-up at the Central Server.
e) Central Server, including architecture, data transmission protocol, operating procedures, and

error-checking methods affecting data transfer. List the interfaces, equipment, and facilities to be
used for the proposed system.

f) Communications hardware and configuration provided in each fare device for communicating with
the Central Server.  Include for each device a functional description of the means of
downloading/uploading data from/to the Central Server. Provide separate analysis of proposed
communications method for each line.

g) Additional commands/data files that need to be sent to each one of the devices from the Central
Server beyond those specified as a minimum in the Technical Specification, and the frequency
with which such commands/files are downloaded.

(5) Data access and security
a) Describe how data access will be controlled for each element in the system.
b) Identify the security measures taken to ensure audibility, traceability, and the ability to recreate

transactional data.

(6) Provide a list of device alarms and describe the method for presenting these alarms at the Central Server.

ATTACHMENT F

SAMPLE AGREEMENT

AGREEMENT
FOR SUPPLYING A ELECTRONIC FARE COLLECTION SYSTEM FOR

CITY OF PHOENIX
FIXED ROUTE AND PARATRANSIT SERVICES

RFP No.  01 - 014

This AGREEMENT is made and entered into this _____ day of _____, 2001 by and between
________________ (CONTRACTOR) and City of Phoenix, Arizona for a Electronic Fare Collection System for
the Valley Metro fixed-route and paratransit services (herein referred to as the EFCS).

WITNESSETH:



CITY OF PHOENIX
RFP PT 01 – 014

III - 26

WHEREAS, City has implemented a transit system operating throughout the Phoenix valley area; and

WHEREAS, City desires to implement a new Electronic Fare Collection System; and

WHEREAS, the CONTRACTOR is experienced and is knowledgeable in implementing such fare
collection systems and desires to implement the EFCS;

NOW, THEREFORE, in consideration of the premises and terms contained herein, the parties agree as
follows:

1) The Purchase Documents, as listed below in (a) through (g), comprise the entire Agreement between
City and the CONTRACTOR concerning the furnishing of the Work and On-site Services and may be
altered only by a change as defined in the Purchase Documents. There are no agreements between the
CONTRACTOR and City, whether oral or written other than those herein contained, and the Agreement
supersedes any and all previous oral or written representations, inducements, or understandings.

The Purchase Documents listed in order of precedence are:

a)  This Agreement

b)  Solicitation

c)  Required FTA Clauses

d) Required City Clauses

e) The Specification as resolved by the final Table of Conformance, which establishes the minimum
requirements for the Work

f) Price and Payment Terms

g) Clarification of and amendments to the CONTRACTOR's proposal as agreed and listed in order of
precedence here:

1.     **Subject, Title of document, #, date, etc.**

2.

3.

4.

h) The CONTRACTOR's proposal which, when not in conflict with the above Purchase Documents, establishes
a superior set of requirements for the Work.

2) The CONTRACTOR shall design, manufacture, supply, deliver, and remedy defects for the Work described
in the Purchase Documents.

3) City shall pay the CONTRACTOR the total sum of ***Price*** or which sum shall become payable under the
Purchase Documents at the times and in the manner provided in the Purchase Documents.

4) Each party shall carry out and fulfill all other obligations imposed on that party by the Purchase Documents.

IN WITNESS WHEREOF, the parties have caused this AGREEMENT to be executed the day and year
first written above.
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APPROVED AS TO FORM

AND LEGALITY:                                             By:                                                                              

Date  **name**   ,      **title**

CITY OF PHOENIX:                                       By:                                                                              

Date  **name**   ,      **title**

CONTRACTOR:                                             By:                                                                              

Date  **name**   ,      **title**

ATTEST TO:                                      By:                                                                              

Date  **name**   ,      **title**


